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U.S. ARMY DUGWAY PROVING GROUND 
 

SUMMARY 
 
1.  STATUS: 

 
Non-NPL Installation, RCRA Part B Permit, Confirmed off-post contamination associated with 
Formerly Used Defense Sites (FUDS) 

 
2.  TOTAL NUMBER OF DSERTS SITES: 

 
205 Sites / 109 Response Complete Sites  

 
3.  DIFFERENT SITE TYPES: 
 

42 Landfills/Burial Sites 
10 Storage areas 
12 Surface impoundment/Lagoons/Drainfields/Evap Ponds/Septic Tanks 
11 Waste Piles/Surface Disposal Areas/Contaminated Soil 
10 Contaminated Buildings & Sewer Lines 
9 Wash racks/Decontamination Pads 
6 Dry Wells/Sumps/Vats 
7 Other 
107 Active IRP Sites in DPG RCRA Part B Permit (Module IV) 
109 Response Complete Sites  

 
4.  MOST WIDESPREAD CONTAMINANTS OF CONCERN: 
 

Chemical Agent Breakdown Products 
 Explosives  
 Heavy Metals  
 Petroleum/Oil/Lubricants  
 Volatiles  

 
5.  MEDIA OF CONCERN:  
 
  Groundwater, Soil 
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6.  COMPLETED REM/IRA/RA: 
 

ACTION COUNT 
FENCE OR OTHER SITE ACCESS CONTROL MEASURES 40 
WASTE REMOVAL - SOILS 5 
WASTE REMOVAL - DRUMS, TANKS, BULK CONTAINERS 23 
WASTE REMOVAL - SOLIDS (NON-SOILS) 10 

 
7.  CURRENT IRP PHASE:  (From DSERTS Installation Phase Summary Report) 
 

0 Site in Site Investigation  17 Site in Remedial Action (Construction) 
82 Sites in Remedial Investigation/Feasibility Study 0 Sites in Long Term Monitoring  
12 Sites in Remedial Design  102 Sites Response Complete  

 
8.  PROJECTED IRP PHASE: (From DSERTS Installation Phase Summary Report)  
 

69 Remedial Design Sites 
77 Remedial Action (Construction)  
  0 Remedial Action (Operation)  
44 Long Term Monitoring 

 
9.  IDENTIFIED POSSIBLE REM/IRA/RA: 

 
• Initiate RFI Phase II removals at DPG-044, 113, 115, 116, 185, 171, 177, 179, 183, 188, 

193, 205, 206, 211, 214, and 216 
• Initiate RA at DPG-002 and 190 
• Continue RD/RA at DPG-037, 038, 042, 047, 051, 058, 063, 128, and 130 

 
10.  FUNDING: 
 

Prior Year Funds $97,213.00K
Current Funds $8,773.00K
Future Requirements 
Total    
  

 
11.  DURATION: 
 

Year of IRP Inception    1978 
Year of RA Completion    2014 
Year of IRP Completion (excluding LTMing) 2020 
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1.  INSTALLATION INFORMATION 
 
A.  LOCALE 
 

Dugway Proving Ground (DPG) is an approximately 798,000 acre Government-owned and 
operated chemical, conventional and biological weapons defense test facility.  DPG is located in 
Tooele County, approximately 39 miles southwest of the town of Tooele, Utah. 

 
B.  COMMAND ORGANIZATION 
 

Major Command:  U.S. Army Test and Evaluation Command (ATEC) 
Subcommand:  Developmental Test Command (DTC) 
Installation:  DPG, Environmental Programs Directorate 

 
C.  INSTALLATION RESTORATION PROGRAM (IRP) EXECUTING AGENCY 
 

U.S. Army Corps of Engineers, Sacramento District 
 
D.  REGULATOR PARTICIPATION 
 

Federal:  U.S. Environmental Protection Agency, Region VIII, Federal Facilities Section 
State:  Utah Department of Environmental Quality (UDEQ), Division of Solid and Hazardous 
Waste (DSHW); RCRA authority 

 
E.  REGULATORY STATUS 
 

Non-NPL, Confirmed off-post contamination limited to FUDS 
Consent Order, Sep 90; Amended Dec 93 
Final RCRA Part B Permit with Corrective Action Module, March 94 
Consent Order, Sep 94 
Notice of Violation, Mar 98 

 
F.  PROJECTED DATE FOR CONSTRUCTION COMPLETION AND REMOVAL FROM 

THE NPL 
 

Not applicable 
 
G.  RESTORATION ADVISORY BOARD  (RAB) STATUS 
 
 The RAB was formally established in FY 2000.  Representatives from the general public, local 

government, U.S. Environmental Protection Agency, DSHW, and Dugway sit on the RAB.  RAB 
meetings are being held quarterly.  Dugway does not anticipate requesting TAPP funds during FY 
2002.   

 
H.  SIGNIFICANT CHANGES TO INSTALLATION ACTION PLAN FROM THE 

PREVIOUS YEAR (FY01) 
 

Additional site photographs have been added 
Remedial actions were performed at DPG-007, 048, 063-2. 
RFI Phase I Report was approved on November 6, 2001.  This finalized the removal of an 
additional 63 sites from the DPG RCRA Part B permit, Module IV. 
Section B has been updated to reflect site conditions as of 1 March 02. 
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2.  INSTALLATION DESCRIPTION 
 
A.  CURRENT ACTIVITY STATUS  
 
 Under the command of the U.S. Army Developmental Test Command (DTC), DPG has the 

assigned mission of planning, conducting tests, and evaluating chemical warfare systems, flame 
and incendiary systems, biological warfare vulnerability, and biological defense systems.  The 
majority of testing, excluding range activities, occurs at or in the vicinity of either the Avery 
Technical Center (ATC), the Baker Laboratory Complex, the Carr Laboratory Complex, or the 
Ditto Technical Center.  Hazardous materials associated with these activities are handled and 
tested at chemical and biological test areas, and artillery, rocket, and explosives test ranges. 

 
B.  HISTORICAL ACTIVITY STATUS 
 
 DPG was activated on March 1, 1942.  Shortly thereafter, military weapons testing commenced 

under the Technical Division of the U.S. Chemical Corps.  From 1942 through 1947, chemical 
warfare facilities were established and special buildings (typical of enemy construction), caves, 
and fortification complexes were subjected to bombardment with incendiary and chemical 
munitions.  Chemical munitions tested include phosgene mixtures, mustard mixtures, blood 
agents, nerve agents, incapacitating agents, and smokes.  In October 1943, biological warfare 
facilities were established at DPG.  Numerous microorganisms were tested, including anthrax, 
plague, tularemia, human dysentery, tuberculosis, and a host of others. 

 
 DPG became inactive in January 1947, and was considered a post satellite of the Deseret 

Chemical Depot (formally the Tooele Army Depot, South Area).  The Chemical and the 
Biological Warfare Divisions were activated at Ditto Technical Center (DTC) in January, 1951.  
DPG was combined with the Deseret Test Center on July 1, 1968.  On October 11, 1973, DPG 
was assigned to the Commanding General, U.S. Army Test and Evaluation Command (TECOM).  
In October, 1999, Dugway was assigned to the newly established Developmental Test Command 
(DTC) under the U.S. Army Test and Evaluation Command (ATEC). 

 
 Thousands of munitions containing mustard (H,HD,HT) were tested at DPG during the periods 

from 1942 to 1945 and 1952 to 1956.  A minimum of 1,200 field trials employing 47,900 
munitions or dissemination devices were conducted from 1945 to 1968 with agents GB, GA, and 
VX (USATHAMA, 1979).  Large scale conventional munitions testing was conducted at the 
ranges until the late 1970s. 

 
C.  REGULATORY STATUS 
 
 Many sites located in the ranges and areas described above are currently being investigated under 

the Installation Restoration Program.  On 13 September 1990, a consent order was negotiated 
between DPG and the State of Utah requiring the investigation and development of closure plans 
for 41 sites.  As part of the Resource Conservation and Recovery Act (RCRA) Part B Permit 
application, DPG initiated a RCRA Facility Investigation (RFI) in November 1992.  The RFI 
addresses over 135 sites to date.  Contaminants of concern are agents (HD, L, VX, GB, BZ, GD), 
agent breakdown products, caustics, solvents, metals, volatiles, pesticides, PCBs, and POLs. 
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3.  CONTAMINATION ASSESSMENT: 
 
A.  ASSESSMENT OVERVIEW 
 
 Historical waste disposal practices have generated possible contamination at 205 Solid Waste 

Management Units (SWMUs).  Many of these SWMUs are affiliated with DPG’s mission to test 
chemical, biological, and conventional weapons, but some SWMUs are characterized by more 
generic practices such as sanitary waste disposal, photo developing, transformer disposal, and 
sanitary landfills.   

 
 In 1977, English Village water supply wells 18 and 19 were taken out of potable service due to 

increasing levels of nitrate in 1972 and 1967, respectively.  No definable source was ever found 
for this increase.    

 
 An initial installation assessment completed in April 1979 concluded that there was no potential 

for off-post migration of hazardous waste at DPG.  The assessment also concluded that because 
of the probability that unexploded ordnance, including chemical agent rounds, may be located in 
many areas of DPG, the installation range areas should be considered hazardous to personnel.  

 
 Hazardous Waste Management Units (HWMUs): 
 
 The Consent Order negotiated between the State of Utah and DPG on 13 September 1990 

required the investigation and development of closure plans for 41sites that ceased hazardous 
waste operations after 1980.  Since the signing date, four HWMUs have been dropped and one 
has been added.  The contaminants of concern for the Consent Order HWMUs are: VOCs, BNAs, 
agent, agent breakdown products, pesticides, PCBs, explosives, and metals.  The objective of the 
consent order site investigation was to develop closure plans for the 34 consent order HWMUs.  
The investigation was divided into three mobilizations or field phases, during which all of the 
HWMUs were investigated.  Mobilization I began on 27 July 1992 and ended 6 November 1992; 
30 HWMUs were investigated during this time.  Mobilization II started on 10 May 1993 and 
ended 7 October 1993; 35 HWMUs were investigated during this time.  Nature and Extent plans 
for 41 HWMUs were submitted to the installation and regulators in March - August 1993.  
Mobilization III began in January 1995 and ended in May 1995.  Closure plan development 
began in December 1993.  Three HWMUs have been approved for Administrative Closures.  
HWMUs 33 and 36 were remediated in 2000.  Closure reports remain to be drafted.  HWMU 48 
has been approved for remediation in 2001.  Remedial action plans are funded and in 
development for all remaining HWMUs.   

 
 Solid Waste Management Units (SWMUs): 
 
 On March 20, 1992, the Executive Secretary for the Utah Division of Solid and Hazardous Waste 

finalized the RCRA Facility Assessment (RFA) for SWMUs located on DPG.  The purpose of the 
RFA was to identify and describe SWMUs and determine the existence of the likelihood of a 
release.  A Preliminary Review (PR) was completed first in order to review pertinent 
documentation such as inspection reports, permit applications, aerial photos, and disposal records.  
Over 169 SWMUs were identified based on the PR.  A Visual Screening Inspection (VSI) was 
then conducted in the summer of 1991, which deleted 11 SWMUs from the list.  The final RFA 
lists 121 SWMUs, which need to be investigated in the RCRA Facility Investigation (RFI).  
During the RFI investigation, SWMUs are being added, deleted, and consolidated as more 
information is obtained.  DPG currently is investigating 111 SWMUs under the RCRA Corrective 
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Action module of the RCRA hazardous waste storage permit issued 15 March 1994 by the State 
of Utah Department of Environmental Quality.  A Phase I RCRA Facility Investigation (RFI) was 
performed from August 1993 to June 1994.  The purpose of the RFI was to confirm or deny the 
presence of hazardous waste at the 111 SWMUs.  68 sites continue to be investigated under the 
Phase II RFI, several of which contain other SWMUs that have been combined into the 68 due to 
proximity or waste process.  SMWUs sites with biological warfare agents as contaminants of 
potential concern are being deferred until characterization protocols are finalized.  

 
 No off-post contamination has been confirmed with the exception of SWMUs 67, 126, and 127, 

which are FUDS under the USACE. 
 
 Table 1 lists all previous studies completed at DPG. 
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TABLE 1  
 

PREVIOUS STUDIES AT DUGWAY PROVING GROUND 
 

1. Army Material Command Test and Evaluation Command, 1975, Environmental Impact Assessment:  
Proposed Hercules, Incorporated Rocket Motor Test Site, Dugway, Utah. 

2. Program Manager for Chemical Demilitarization and Installation Restoration, 1975, Basic Plan for the 
Assessment of DPG Phase V Toxic Residue Stored at Tower Grid and West Granite Holding Areas, Dugway, 
Utah. 

3. Pinkham, Carlos F.A., 1976, Installation Environmental Impact Assessment for United States Dugway 
Proving Ground, Dugway Utah, Environmental and Life Sciences Division, Material Test Directorate, 
Dugway, Utah. 

4. Jones, Curtis F., 1977, Soil Samples West Granite Disposal Area, U.S. DPG, Project Manager for Chemical 
Demilitarization and Installation Restoration, Aberdeen Proving Ground, Maryland. 

5. U.S. Army Personnel, Initial Installation Assessment of DPG, 1979, prepared for the U.S. Army Toxic and 
Hazardous Materials Agency, Aberdeen Proving Ground, Maryland. 

6. U.S. Army Environmental Hygiene Agency, 1983, Phase 2 Hazardous Waste Management Study No. 37-26-
0147-84, DARCOM Open Burning/Open Detonation Grounds Evaluation, Dugway, Utah. 

7. USACE, 1984, Analysis of Existing Facilities Environmental Assessment Report:  Planning Corp., Dugway, 
Utah. 

8. El Dorado Engineering, Inc., 1986, Hazardous Waste Study for Dugway Proving Ground, Volume 1, 
prepared for the U.S. Army Toxic and Hazardous Materials Agency, Aberdeen Proving Ground, Maryland. 

9. U.S. Army Environmental Hygiene Agency, 1987, Interim Final Report Ground-Water Contamination 
Survey No 38-26-0847-88 Evaluation of SWMUs, DPG, 6-10 Apr 87, prepared for the U.S. Army Materiel 
Command, Alexandria, Virginia. 

10. Environmental Science and Engineering, Inc., 1988, Update of the Initial Installation Assessment of Dugway 
Proving Ground, Utah, prepared for the U.S. Army Toxic and Hazardous Materials Agency, Aberdeen 
Proving Ground, Maryland. 

11. R&M Consultants (ESE), 1988, Report of Findings, Geohydrologic Study:  Phase 1 DTC and 3008 
Evaporation Ponds, English Village and Fries Park Landfills, DPG, Utah, Dugway, Utah. 

12. Dette, Michael, 1988, Installation Restoration Program Plan for Dugway Proving Ground, U.S. Army Toxic 
and Hazardous Materials Agency, Aberdeen Proving Ground, Maryland. 

13. Executive Secretary of the Utah Solid and Hazardous Waste Control Board, 1992, RCRA Facility 
Assessment of Solid Waste Management Units at U.S. Army DPG, Dugway, Utah. 

14. EBASCO, 1992, Geophysical Investigation of Solid Waste Management Unit 20, Camels Back Ridge, 
U.S. Army Environmental Center, Aberdeen Proving Ground, Maryland. 

15. EBASCO, 1992, Geophysical Investigation of Solid Waste Management Unit 160, Air Force Pad No. 777, 
Landfill No. 1, U.S. Army Environmental Center, Aberdeen Proving Ground, Maryland. 

16. Engineering Technologies Associates, 1994. Preliminary Assessment Dugway Proving Ground, Dugway 
Utah, U.S. Army Environmental Center, Aberdeen Proving Ground, Maryland. 

17. Ebasco Services Inc., 1995, SWMU Closures at Dugway Proving Ground, Interim Report. Final Phase 1, 
USAEC. 

18. Parsons Engineering Science Inc., 1999, RCRA Facility Investigation, Investigation Report, Final Phase 1, 
USAEC. 

19. Ebasco Services, Inc., 30 Sep 1996, Module 3 Closure Plan 
20. Parsons Engineering Science Inc., 2000, Draft Characterization and Recommended Use of Facility-Wide 

Background Soil Metals Data, USACE. 
21. AGEISS Environmental and The IT Group.  Annual Groundwater Monitoring Reports, 1995, 1996, 1997, 

1998 1999 2000
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B.  SITE DESCRIPTIONS 
 
All sites are identified in the IAP by DSERTS number.  DSERTS numbers correspond with SWMU and 
HWMU numbers used in work plans and reports. 
 

SITE INDEX: 
 

Consent Order: Corrective Action: Response Complete: 
2  3 189 1 102 166 
7  4 192 5 103 170 
9  6 193 12 104 174 
14  8 194 13 106 175 
33  10 197 20 107 176 
34  11 199 22 108 178 
36  15 200 24 109 181 
37  16 201 26 110 182 
38  17 204 28 111 184 
39  18 205 29 117 186 
40  19 206 30 119 187 
42  21 207 49 120 191 
43  23 208 50 121 195 
45  25 209 53 122 196 
46  31 210 57 123 198 
47  32 211 62 125 202 
48  35 212 64 126 203 
51  41 213 66 127  
55  44 214 67 131  
58  52 215 68 132  
59  54 216 69 134  
63  56  70 135  
90  60  71 136  
99  61  72 137  
124  65  73 138  
128  77  74 139  
130  79  76 140  
158  97  78 141  
162  98  80 142  
163  113  81 143  
165  114  82 144  
167  115  83 145  
168  116  84 146  
169  118  85 147  
190  133  86 148  
  150  87 149  
  154  88 151  
  171  89 152  
  172  91 153  
  173  92 155  
  177  93 156  
  179  94 157  
  180  95 159  
  183  96 160  
  185  100 161  
  188  101 164  

 
Note that additional sites (in Bold) have been placed in the Response Complete category since the 
March 2001 update based on consolidation with other sites or No Further Action concurrence with Utah 
Department of Environmental Quality. 
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SCRAP CONSTRUCTION MATERIAL LANDFILL FROM V-GRID (DPG-001): 

0.38-acre site of an unlined soil mound in the 
V-Grid area, active 1950’s to 1960’s.  
Wastes reportedly disposed at the site include 
construction debris, marston matting, and 
spent small-caliber shell casings.  Approximately 
60 tons of scrap construction material was 
removed under a base contract and disposed of at 
the DPG landfill.  The Phase I investigation did 
not identify any contaminants of concern.  
However, soil under the marston matting was not 
sampled.  A Phase II RFI is recommended.  Due 
to the proximity of DPG-001 to DPG-003, it has 
been combined with DPG-003 in the permit and 
for the Phase II investigation. 
 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern: None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA; IRA 
 Current IRP Phase: RC 
 Future IRP Phase: None 
Recommendation for future 
response: No further action under DSERTS is recommended 
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SCRAP CONSTRUCTION LANDFILL N. GRANITE PEAK (DPG-002): 

DPG-002, known as the Waste Pile at the North 
End of Granite Peak, is a landfill located north of 
Granite Peak, approximately 1,000 ft north of 
Stark Road.  This central portion of DPG is now 
primarily used for test ranges.  In the past, 
munitions disposal, decontamination, and other 
demilitarization activities were also conducted in 
this portion of DPG.  DPG-002 was used to 
dispose of a variety of solid wastes generated 
during range cleanup and the demilitarization 
activities.  The unit consists of two trenches that 
are positioned end to end and are approximately 
50 ft apart.  Approximately 4.9 tons of scrap 
material was removed under a base contract and 
transported to the Defense Reutilization 
Management Office (DRMO) at Tooele Army 
Depot.  31 tons of surface waste was disposed of 
at the DPG landfill.  In 1988, warning signs were 
placed at DPG-002 for site control purposes.  
Groundwater monitoring began at DPG-002 in 
2000.  A soil cover cap design has been approved 
and is scheduled for construction in FY02. 

 

 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location North End of Granite Peak 
 Dates of Operation Used in the 1940’s to 1990 
 General Size of Dimensions 300 ft. by 400 ft. 
 Contaminants of Concern: VOC’s, BNA’s, Agent Breakdown Products (ABPs), 

Explosives, Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Cap Design approved by UDEQ; Groundwater Monitoring Per 

Consent Order 
 Future IRP Phase: Decision 
Recommendation for future response: Soil cover cap will be installed at this site.  Continued 

groundwater monitoring may also be required per consent order 
or LTM requirements. 
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VEHICLE DECONTAMINATION PAD (ADJ TO BLDG T-9410), V-GRID (DPG-003): 

7-acre site in the All Purpose Grid area with a 
450 sq ft concrete pad, active 1960’s, reportedly 
used for decontamination of VX contaminated 
vehicles.  Also located at the site are a building, 
bermed surface depression, stained soil, three 
mounded areas, a trench, two drainfields, 
two sewer lines, a septic tank, a UST, and a 
transformer.  The sewer lines reportedly handled 
fluids utilized for decontamination purposes.  
Marston matting is present on the ground 
surface in the western portion of the site; 
discarded batteries and glassware are visible 
in several areas.  The area investigated as the 
decontamination pad area was actually 
determined to be the site of a former maintenance 
shop.  The actual decontamination pad area was 
located, along with a suspected animal burial site, 
following the Phase I investigation.  A Phase II 
RFI is underway.  Due to the proximity and 
similarity of DPG-001 and DPG-005, these 
sites have been combined with DPG-003 for the 
Phase II RFI.  IRA performed in 1993 to remove 
marston matting debris.  A Source Removal 
Investigation and Voluntary Interim Measures 
Work Plan is in place to remove a waste UST and 
contaminated soil and to complete the site 
characterization. 

 

 Site Type: Decontamination Pad/Chemical Agent Site 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Arsenic, ABPs 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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OLD BAKER LAB, N. GRANITE PEAK (DPG-004): 

220-acre site of former biological laboratory and 
self-supporting facility located at the north end 
of Granite Peak, active 1940’s to 1953.  The site 
consists of numerous trenches and disposal areas, 
building foundations, and concrete rubble and 
debris from the demolished buildings.  
Approximately 20,000 cubic yards of 
miscellaneous rubbish was removed in 1994 
under a base contract.  The presence of large 
amounts of rebar interfered with geophysical 
surveys performed near demolished buildings.  
Phase I RFI activities included relatively limited 
soil sampling due to the lack of information 
regarding locations and past uses of the site.  
A Phase II RFI is recommended.  However, no 
additional work will occur until protocols are 
established for sampling for biological warfare 
agents.   

 

 Site Type: Biological Agent Site 
 Legal Driver: Corrective Action 
 Contaminants of Concern: SVOCs, TOC, Explosives, Metals, Biological Agents 
 Media of Concern Soil, Possibly Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA 
 Current IRP Phase: Phase I RFI/Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.
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CONTAMINATED MATERIAL BURIAL SITE, V-GRID (DPG-005): 

8.25-acre site of several unlined trenches and 
disturbed areas located in the All Purpose Grid 
area, active 1940’s to 1960’s.  The reported use 
of the site was for disposal of vehicles, vehicle 
parts, and miscellaneous equipment contaminated 
with chemical (primarily VX) and biological 
agents.  Surface debris was removed under a base 
contract, including 35 tons of debris that was 
disposed as agent-contaminated waste at the 
Grassy Mountain facility (id., Laidlaw, USPCI).  
In addition, 1.5 tons of non-contaminated debris 
was transported to the DPG landfill for disposal.  
Agent break-down products were not found 
during Phase I characterizations of on-site soils.  
However, due to the shallow groundwater 
level at this site, a survey of groundwater is 
recommended as part of a Phase II investigation.  
Due to its proximity and similarity with 
DPG-003, additional investigation of DPG-005 
will be included under the DPG-003 Phase II 
RFI.  DPG-005 has been combined with 
DPG-003 in the permit. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA 
 Current IRP Phase: RC 
 Future IRP Phase: None 
Recommendation for future response: No further action under DSERTS is recommended. 
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SURFACE STORAGE AREA VIC 10 MILE TOWER, V-GRID (DPG-006): 

13-acre site of three bermed areas (each 
11,000 sq ft), a 55-gallon drum staging area, 
and an apparent burn area located in the All 
Purpose Grid area and active during the 1970’s.  
Approximately 6 tons of debris was removed 
under a base contract in 1993.  Debris consisted 
of an empty decomposed fuel bladder, a lead 
acid battery, several hundred feet of electrical 
cable, empty 55-gallon drums.  Debris was 
transported to DPG landfill for disposal.  A soil 
gas survey indicated that petroleum-related 
contaminants have impacted on-site soils and 
shallow groundwater.  A survey of groundwater 
is recommended as part of a Phase II RFI. 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: TPH, VOCs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.
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BRINE VATS, WEST OF GRANITE PEAK (DPG-007): 

Concrete pad upon which open, aboveground 
evaporation tanks were previously located.  
The unit currently consists of a bermed concrete 
pad and an adjacent earthen ramp constructed of 
native soil.  When in operation the concrete pad 
supported 20 large, open brine vats that were 
used for evaporation of wastewaters from testing 
programs.  The vats never held agent.  The vats 
were removed from the concrete pad in 1993 and 
cut into manageable pieces on the ground east of 
the pad.  The metal was triple rinsed and taken to 
the DRMO at Tooele Army Depot.  Concrete 
cradles that held the brine vats were removed and 
transported to DPG landfill.  Brines and 
rinsewater were solidified using lime prior to 
shipment and disposal at Grassy Mountain 
facility.  In 1988, warning signs were placed at 
DPG-007 for site control.  A remedial action to 
remove the concrete pad and partially buried 
drum was completed in Fall 01.  Site closure 
report is under preparation.   

 

 Site Type: Aboveground Storage Tanks 
 Legal Driver: Consent Order 
 Location West of Granite Peak, Brine Vats 
 Dates of Operation Used 1975 to 1990 
 General Size of Dimensions Concrete Pad Approx. 72 ft. by 140 ft. Surrounded by a 2 ft. 

High Berm 
 Contaminants of Concern: VOCs, BNAs, ABPs, and Metals 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: PA/SI, IRA 
 Current IRP Phase: RD/RA 
 Future IRP Phase: Site Closeout 
Recommendation for future response: Remediation of underlying soil appears to be unnecessary at 

this site. 
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BURIAL SITE, WEST OF GRANITE PEAK (DPG-008): 

50 ft diameter waste pile in a 4 ft deep pit 
located west of Granite Peak.  Reported site of 
a former building, active during the 1970’s.  
Approximately 32 tons of debris was removed 
in 1993 and transported to DPG landfill.  This 
debris included remnants of an old building, 
scrap wood, wire, wooden spools, cardboard 
rolls, plastic bottles, and unknown ordnance.  
One load of recyclable iron was transported to 
DPG-007 for like consolidation.  Additionally, 
DPG Technical Escort and Disposal Detachment 
removed four unexpended HC smoke rounds for 
disposal.  No COC’s were detected in soils 
sampled from the pit.  A test pit is planned to 
identify a magnetic anomaly expected to be a 
buried culvert pipe. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: Added to Phase II RFI to investigate the magnetic anomaly. 
Recommendation for future response: No further action is recommended. 
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STORAGE SITE, 3X SCRAP MATERIAL, WEST OF GRANITE PEAK (DPG-009/009A): 

2.5-acre area, located in the central portion of 
DPG at the western flank of Granite Peak.  The 
site includes an open storage area and staging 
area.  This site was primarily used for the 
aboveground storage of range debris from range 
clearance activities, 3X-decontaminated material 
from the West Granite Holding Area (DPG-192), 
and for limited landfill operations.  In 1988, 
warning signs were placed at DPG-009 for site 
control.  In 1990, M55 rocket motors and 
fiberglass shipping containers, classified as F999 
waste, were removed from the site and 
transported to Grassy Mountain facility for 
disposal.  The majority of waste accumulations 
were removed from the site by 1993.  Scrap 
metal was taken to the DRMO at Tooele Army 
Depot, rocket residue was sent to Grassy 
Mountain, and miscellaneous rubbish was 
disposed in the DPG landfill.  After the debris 
piles and debris in the trench were removed, 
the fenced area was disked and graded to uncover 
additional near-surface metal debris.  Some 
debris, including M55 warheads, CS 
submunitions, and 8-inch artillery rounds are 
still present on the site.  A pile of approximately 
376 M55 rockets is present at the site.  This site 
is recommended for Remedial Design.  USACE 
and DPG are looking at disposal options for the 
rocket pile. 

 

 Site Type: Storage Area 
 Legal Driver: Consent Order 
 Location Western Slope of Granite Mountain, Waste Pile 
 Dates of Operation Used from 1975 to 1990 
 General Size of Dimensions 2.5-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, Explosives, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RI/FS (Closure Plan Submitted to UDEQ) 
 Future IRP Phase: RD/RA 
Recommendation for future response: Future remediation response options are being considered. 
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LOW LEVEL RAD LANDFILL, WEST OF GRANITE PEAK (DPG-010): 

Area of uncertain size and location, active 1940’s 
to 1950’s.  Reported disposal site of radioactive 
waste and possible disposal site of German 
chemical agents (W.W. II).  In 1993, warning 
signs were placed at DPG-010 for site control.  
Because of uncertainty regarding the landfill 
location, geophysical survey results were 
inconclusive.  Further investigation of landfill 
location, dimensions, and use is being conducted 
as part of a Phase II RFI. 

 

 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation (Alpha); ABP (DIMP) 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase 

II RFI. 
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LOW LEVEL RAD LANDFILL, EAST OF GRANITE PEAK (DPG-011): 

16-acre site, corresponding to the location of the 
former East Granite Holding Area (active 1950 to 
1977), consisting of three open trenches and one 
backfilled trench.  The backfilled trench was used 
for the disposal by burning of beryllium-
containing missile propellant waste accepted by 
the Army from the Air Force in 1965.  Types of 
materials that have been stored at the holding 
area included tritium and carbon-14, and were 
placed there between 1958-1977.  Removal of 
debris first occurred in March 1980 when DPG 
Radiation Protection Office collected glassware 
contaminated with carbon-14 and delivered it to 
the chemical laboratory in Ditto for disposal.  
Removal of debris continued through 1985 where 
materials were transported to a munitions igloo 
located in the Baker Area (DPG-174).  Stained 
soil observed in excavation pits during Phase I 
activities were believed to indicate contamination 
from burning activities.  In 1993, warning signs 
were placed at DPG-011 for site control.  A 
Phase II RFI is underway. 

 

 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation (Alpha) 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the 

Phase II RFI. 
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LOW LEVEL RAD LANDFILL, EAST OF GRANITE PEAK (DPG-012): 
Area of uncertain size and location, active 1940’s 
to 1950’s.  Reported disposal site of radioactive 
waste.  Because of uncertainty regarding the 
landfill’s location, geophysical survey results 
were inconclusive.  However, warning signs were 
placed at the suspected site in 1993.  No further 
action under the IRP is recommended. 
 

 

 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation (Alpha), ABP (DIMP) 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; DSERTS Response Complete Sept. 1999 
 Current IRP Phase: Removed From RCRA permit Nov. 01 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP.  
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LOW LEVEL RAD LANDFILL, EAST OF GRANITE PEAK (DPG-012) (Continued): 
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DECON PAD, JCT. DOWNWIND & LIMA ROADS (DPG-013): 
0.5-acre site of a former vehicle decontamination 
pad located in Downwind area, active 1960’s to 
1970’s.  Only concrete footings remain, the metal 
pad is no longer present.  A former 55-gallon 
drum storage area was located near the pad and 
was reportedly used to store white phosphorus.  
Scrap ordnance and debris were also scattered 
across the site before removal under a base 
contract in 1993.  Seven tons of debris, including 
the pad that was classified as F999 waste, was 
removed to the USPCI Landfill.  Elevated 
phosphorus levels were found in the pad area and 
drum storage area during a limited Phase I 
investigation; the explosive risk for the site was 
considered to be high.   

 

 

 Site Type: Surface Runoff 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Phosphorus 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRFA; RFI Phase I 
 Current IRP Phase: Response Complete Nov. 01 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP  
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DISPOSAL SITES, JCT. DOWNWIND AND JULIET ROADS (DPG-014): 

DPG-014 is located at the southern end of the 
Downwind Grid in the central portion of DPG, 
southeast of Granite Peak.  The site consists of 
a trench with a vehicle access ramp, a soil pile, 
and a detonation crater.  When it was originally 
designated, the unit consisted only of an 
excavated area and the adjacent soil pile.  
The excavated area was approximately 95 ft 
long, 40 ft wide, and 12 to 15 ft deep when 
active, and the pile of excavated soil was 
approximately 6 to 8 ft high.  This site was used 
to manage a wide range of solid waste materials, 
including range-related debris such as tear gas 
and fog oil canisters, empty decontamination 
fluid containers, smoke pots, 155-millimeter 
(mm) ordnance fragments, CS bomblets, several 
types of munitions including M55 rockets, 
magnesium-filled incendiary rounds and 
munitions with unknown contents and wooden 
ammunition cases.  Site control measures were 
taken in 1988 with warning signs placed about 
the area.  Removal of this debris occurred from 
1993-1995.  Munitions were stockpiled and 
destroyed on-site by Army EOD; rubbish was 
hauled to the DPG landfill; and scrap was 
transported to the DRMO.  Groundwater 
monitoring has been conducted at DPG-014 
since 1996.  Additional groundwater assessment 
activities were conducted in FY01.  Remedial 
design is recommended.  Safety, policy, and 
economic considerations regarding cap 
installation within an active range require 
resolution.   

 
 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location Intersection of Downwind and Juliet Roads, Landfill 
 Dates of Operation Used from the 1960’s to 1993 
 General Size of Dimensions Approximately 210 ft. by 240 ft. 
 Contaminants of Concern: VOCs, BNAs, ABPs, Explosives, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD; Closure Plan Submitted to UDEQ; Groundwater Monitoring Per Consent 

Order 
 Future IRP Phase: RA; Risk-Based Closure; Post-Closure Groundwater Monitoring 
Recommendation for future response: Remediation of surface and subsurface soil may be required at this site.  

Groundwater monitoring may also continue per Consent Order requirements.  
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LANDFILL, RISING SUN TEST AREA (DPG-015): 
1-sq mile site of former underground tunnel 
fortifications located in the Tower Grid area, active 
1940’s.  The site was reportedly used to test agent 
munitions (including CG, CK, H, and HD agents) on 
underground fortifications.  In 1993, warning signs 
were placed in the area for site control purposes.  
Discarded munitions, ordnance fragments, and 
possible chemical-agent-filled UXO are scattered 
across the site, and the explosive risk is considered to 
be high.  Because of this risk, a very limited Phase I 
investigation was performed, which consisted of a 
GPS Survey (used for mapping purposes).  A Phase II 
RFI is underway.  However, a geophysical survey may 
be required in advance of future test pitting or 
sampling. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chemical Agents, ABPs 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated (Data to Evaluate being Collected Under RFI Phase II) 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

DECON PAD, JCT. DOWNWIND EAST & HIGHWAY 101 (DPG-016): 
2-acre site of a former area for decontaminating agent-
contaminated vehicles located in the Tower Grid area, 
active 1950’s to 1960’s.  A debris pile was located 
near the pad area and contained practice bombs, rocket 
motors, vials, and miscellaneous debris.  An open 
trench (140 ft by 30 ft), two circular mounds, a pump 
house, an AST, and several drainage ditches were also 
present.  Approximately 80 tons of debris was 
removed under a base contract in 1993.  The debris 
removed consisted of metal track rails and the waste 
pile.  Phase I activities included soil and groundwater 
sampling and a hydrogeological study.  A Phase II RFI 
is underway. 

 

 Site Type: Decontamination Pad/Washrack 
 Legal Driver: Corrective Action 
 Contaminants of Concern: SVOCs, TPH, Metals 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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AGENT DISPOSAL SITE, S. TOWER GRID (DPG-017): 

178-acre fenced waste burial area located in the 
Tower Grid area, active 1950 to 1977.  The site 
was reportedly used during demilitarization of 
chemical weapons.  There are three trenches, 
six mounds, a drum storage area, and a concrete 
pad.  In 1991, warning signs were placed in the 
area for site control purposes.  Approximately 
46.6 tons of debris was removed under a base 
contract in 1993.  The debris removed consisted 
of demilitarization residues, equipment and 
non-military related debris.  Approximately 
15.4 tons of this debris was hauled to the DRMO, 
while 31.2 tons of agent decontaminated 
materials were disposed as F999 waste at the 
Grassy Mountain facility.  The explosive risk 
associated with this site is considered to be 
high during Phase I activities, so all soil and 
groundwater sampling was performed outside of 
the fenced area.  Elevated metal levels in soil and 
down-gradient groundwater samples were 
duplicated in the upgradient well, so there is 
doubt that DPG-017 is the source.  Because of 
the limited sampling conducted during the Phase 
I investigation, a Phase II RFI is being 
conducted.  During site reconnaissance, new 
burial pits were discovered in the SW corner of 
the site.  New monitoring wells were installed 
adjacent to the newly discovered burial pits. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: ABPs, Metals, VOCs 
 Media of Concern Soil, Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRAs, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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DISPOSAL SITE, SE TOWER GRID (DPG-018): 
0.3-acre site of an unlined trench (60 ft by 15 ft), 
two soil mounds, and metal tower sections 
located in Tower Grid area, active 1960’s to 1970’s.  
Reportedly, agent-containing wastes were disposed 
in the trench.  Formerly, the trench contained scrap 
wood and metal, wire, filters, smoke canisters, 
munitions fragments, 55-gallon drums, and cable.  
28.5 tons of this debris was removed under base 
contract in 1993, including the metal tower sections, 
and disposed at the DPG landfill.  2.5 tons of 
suspected agent decontaminated debris was removed 
and disposed at the Grassy Mountain facility.  
Phase II RFI is underway. 

 
 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: PAHs, TCE, and Metals 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

DISPOSAL SITE, NE TOWER GRID (DPG-019): 
0.3-acre site of an unlined trench (60 ft by 10 ft), 
a partially back-filled pit, and two soil mounds, 
located in the Tower Grid area, active 1960’s to 
1970’s.  Formerly, the trench contained scrap wood 
and metal.  Approximately nine tons of debris was 
removed under base contract and disposed at the 
DPG landfill in 1993.  The debris removed 
consisted of miscellaneous cans/ containers, metal 
scrap, and miscellaneous rubbish.  At the eastern 
end of the trench there remains a partially buried 
1,000-gallon tank.  Due to the presence of the tank, 
a Phase II RFI is being conducted. 

 
 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chemical Agent, Metals 
 Media of Concern Soil, Groundwater 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: No further action is recommended following Phase II activities. 
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CAMELS BACK RIDGE LANDFILL (DPG-020): 
This site was a suspected landfill that was later revealed 
to be cable burial mounds, located on the north side of 
Camels Back Ridge.  Dimensions are approximately 
480 ft by 52 ft, with surface features consisting of 
two shallow trenches and a mound located adjacent to 
each trench.  The site was administratively closed by 
UDEQ. 

 
 Site Type: Landfill 
 Legal Driver: Former Consent Order 
 Location Northern End of Camels 
 Dates of Operation Not Applicable 
 General Size of Dimensions 480 ft. by 100 ft. 
 Contaminants of Concern: Not Applicable 
 Media of Concern Not Applicable 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: PA/SI, N&E Investigation, Closure 
 Current IRP Phase: Complete August 1998 
 Future IRP Phase: Response Complete 
Recommendation for future response: Site closed Oct 96 with approval of UDEQ. 
DISPOSAL SITE, NORTH OF CAMELS BACK RIDGE (DPG-021): 
3-acre site of a fenced disturbed area located in the 
Ditto area, active 1940’s to 1950’s.  The disturbed 
area includes a large mound and several cave-in areas.  
Outside of the disturbed area is a metal debris pile and 
scattered wood, metal, glass, and plastic scrap material.  
Reportedly, the site was used for the disposal of target grid 
samplers.  Each sampler consisted of a vacuum pump, 
solenoid, and radio receiver.  Although knowledge of the 
burial of munitions is not known at the site, numerous 
rocket motors and ordnance fragments were found at the 
surface.  Lead acid batteries also may have been disposed 
at the site.  Because the explosive risk at the site is 
considered to be high, all soil and groundwater sampling 
was performed outside the fenced area during Phase I 
activities.  In 1993, warning signs were placed in the area 
for site control purposes.  One surface water sample was 
collected from a depressed area that had filled with recent 
precipitation.  ABP’s detected in groundwater were 
uniform across the site and were also detected in the 
upgradient well.  For these reasons, there is uncertainty 
whether DPG-021 is the source of these contaminants.  A 
Phase II RFI is underway.  Wells were installed in to the 
shallow groundwater adjacent to the burial trenches. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals, ABPs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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CAPPED IMPOUNDMENT, SE TOWER GRID (DPG-022): 

Suspected site of capped impoundment 
(< 0.1 - 0.4 acres) located in the Tower Grid area, 
active during the 1970’s.  The exact location is 
difficult to discern.  However, two areas of 
sparse vegetation and animal burrows (with no 
observable debris) were noted and thought to 
mark the probable location of the impoundment.  
In 1993, warning signs were placed in the area 
for site control purposes.  The impoundment was 
reportedly used for the disposal of BZ simulant 
residues.  No analytes were detected above 
screening levels during the Phase I investigation 
of the suspected site.  No further action under the 
IRP is recommended. 

 

 

 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Arsenic 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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WASTE BURIAL SITE, SW TOWER GRID (DPG-023): 
0.8-acre abandoned landfill site consisting of 
L-shaped depression and paved access area 
located near Tower Grid, active during the 1950’s.  
The L-shaped area contains a backfilled trench 
overlain by a soil mound, and a smaller mound 
with some scrap metal.  Numerous cave-ins are 
present in the backfilled trench at the southern end 
of the depression, and a large unvegetated, 
disturbed area is located on the northern end of the 
depressed area.  The site was reportedly used for 
the disposal of classified waste (Trial C-990) 
residues.  In 1993, warning signs were placed in 
the area to control the site.  A Phase II RFI is 
underway. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

DISPOSAL AREA, JCT LIMA AND DOWNWIND EAST ROADS, DOWNWIND GRID (DPG 025):

0.4-acre site of soil mound (50 ft diameter, <1 ft 
high) located in the Downwind Grid area, active 
1950 to 1955.  The site was reportedly used to 
dispose red and white phosphorus residues.  In 1993, 
warning signs were placed in the area to control the 
site.  Hand auger and test pit samples contained 
phosphorus at levels below the background tolerance 
value.  Following Phase I RFI, a new location for 
DPG-25 was found.  This new location will be 
investigated during Phase II. 

 
 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated.  Data to Evaluate Site being Collected During 

Phase II RFI 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: 
Final remedy selection will follow completion of the Phase II 
RFI.   
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SURFACE WASTE DISPOSAL SITE, HORIZONTAL GRID (DPG-028): 
1.2-acre site of numerous debris piles located in the 
All Purpose Grid area, active 1940’s to 1950’s.  The 
site reportedly contained debris generated in nearby 
test areas, including debris from the biological testing 
grid.  Over 108.4 tons of debris was removed under a 
base contract in 1993, including vertical riser rail cars, 
tower sections, remnants of a B-29 fuselage, M-11 gas 
mask canisters, 55-gallon drums, bomb casings, 
sampling pipes, and other assorted metal and wood 
scrap.  Approximately 20.4 tons of salvageable metal 
scrap was transported to the DRMO and the remaining 
88 tons were disposed of at the DPG landfill.  
Approximately 2 cubic yards of soil were removed in 
1999.  Based on sampling results, no further action 
under the IRP is recommended. 

 

 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI, Response Complete under the IRP 

Sept. 1998 
 Current IRP Phase: Response Complete under the IRP Sept. 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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SURFACE WASTE DISPOSAL SITE, HORIZONTAL GRID (DPG-028) (Continued): 
  



Dugway Proving Ground IAP 
 

 
 32  

 
SURFACE WASTE SITE, X-RAY ROAD, ALL-PURPOSE GRID (DPG-029): 

Abandoned metal landing mats adjacent to 
approximately 2.5 miles of X-Ray Road.  Located 
between Horizontal Grid and Wig Mountain.  
The landing mats were originally located in the 
V-Grid area and were brought to this location to 
be used as a road in this topographically low area 
during the 1940s and 1950s.  The metal matting 
was removed through a base contract in 1993 and 
disposed of as F999 waste.  Based on sampling 
results and chemical agent monitoring, no further 
action under the IRP is recommended. 

 
 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI; Response Complete under the IRP 

March 1998 
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
EMPTY FUEL OIL TANKS AT WIG MOUNTAIN (DPG-030): 

Based on analytical results this site has been 
administratively closed by UDEQ. 

 
 Site Type: Surface Disposal Area 
 Legal Driver: Consent Order 
 Location South of Wig Mountain, Empty Fuel Oil Tank Site 
 Dates of Operation  
 General Size of Dimensions 120 ft. by 55 ft. 
 Contaminants of Concern: VOCs, BNA, TPH, and Metals 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: PA/SI, Nature and Extent Investigation, Closure 
 Current IRP Phase: Response Complete May 1995 
 Future IRP Phase: None 
Recommendation for future response: Closed Module 1, May 1995 



Dugway Proving Ground IAP 
 

 
 33  

 
WASTE BURIAL SITE, NORTH WIG MOUNTAIN (DPG-031): 

Suspect unlined landfill in the form of a 0.9-acre 
partially backfilled trench.  The site is located in 
the All Purpose Grid area and was active 1950’s to 
1960’s.  Although the exact type and amount of 
waste disposed at this site in unknown, it is 
reported to contain refuse such as metal and scrap.  
In 1993, warning signs were placed in the area to 
control the site.  During Phase I activities, an area 
of disturbed ground (50 ft by 150 ft) was noted on 
the west side of Cherait Road.  However, this did 
not conform to historical descriptions of the 
landfill site.  No sampling of this disturbed ground 
was performed.  The correct location has now 
been identified.  A Phase II RFI is underway. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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DUMP SITE, SW OF BAKER LABORATORY (DPG-032): 

3.6-acre site of six distinguishable unlined 
trenches, four mounds, four debris piles, a 500 sq 
ft area having little or no vegetation, and a 
drum storage area located in the Baker area, 
active 1950’s to 1960’s.  The site is reported to 
contain wastes from Baker activities, including 
autoclaved lab materials and wastes, animal cages, 
incinerator ash, melted glass, burnt materials, 
demilitarization materials, steel piping, and 
construction materials.  Warning signs were 
placed at the site in 1993.  During Phase I 
activities, IMPA was detected in all three wells, 
including the background well.  This fact, 
coupled with non-detection of IMPA in on-site 
soil samples, suggests that DPG-032 may not be 
the source of IMPA in the groundwater.  A 
Phase II RFI is underway. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals, IMPA, Biological Agents 
 Media of Concern Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: Final remedy selection will follow completion of the Phase II 
RFI. 
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SEWAGE LAGOON, NORTH OF BAKER LABORATORY (DPG-033): 
DPG-033, also known as the Old Baker Sewage 
Lagoon, is an engineered structure located on gently 
sloping ground at the north end of the Baker Area.  
This site included the sewage lagoon with a concrete 
spillway and an outfall area.  The lagoon was used for 
disposal of sanitary and laboratory wastes from 
various facilities in the Baker Area.  These facilities 
include a biological laboratory, change house, 
decontamination buildings, storage building, boiler 
house, and the munitions cold storage and loading 
buildings.  The sewage from these facilities was 
previously routed through a treatment plant and then to 
the lagoon through an underground pipeline.  Solids 
were allowed to settle out in the lagoon and the liquids 
were allowed to percolate into the soil or to evaporate.  
Warning signs were placed at the site in 1988.  
Wastewater from the source facilities is currently 
discharged directly to the new sewage lagoon, which 
was completed in 1997.  Remedial activities occurred 
in 2000.  The settled solids were removed and 
disposed as hazardous waste.  The abandoned 
pipelines leading from the source facilities were also 
removed.  Precipitation and infiltrating groundwater 
frequently discharge into the old sewage lagoon.  
Groundwater monitoring has been conducted at DPG-
033 since 1996.  In 2001, groundwater monitoring was 
reduced from semiannual to annual.  The closure 
report is currently being reviewed by UDEQ.  No 
future groundwater monitoring is proposed.   

 

 

 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Consent Order 
 Location Baker Laboratories Area, Sewage Lagoons 
 Dates of Operation From 1975 to 1998 
 General Size of Dimensions Approximately 27,300 Sq. Ft. (0.63 Acres) 
 Contaminants of Concern: VOCs, Metals, Reactivity 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA; RD/RA 
 Current IRP Phase: Groundwater Monitoring Per Consent Order until closure 

approved 
 Future IRP Phase: Site Closeout 
Recommendation for future response: Complete risk based closure; if necessary, apply for post closure 

permit to address future groundwater monitoring  
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BOILER BLOWDOWN POND, EAST OF BAKER LABORATORY (DPG-034): 
DPG-034 was used for disposal of blowdown effluent 
from the four 2,500-gallon boilers in the Baker Area 
boiler house.  The site consists of an unlined pond-like 
sump (approximately 60 ft by 10 ft by 2 ft) used to 
contain blowdown effluent from the boiler house and 
two unlined ditches used to control overflow from the 
sump.  Warning signs were placed in 1992.  Removal 
action occurred in 1999 with excavation of waste soil 
from sump, disposal at DPG landfill, and backfilling.  
Risk-Based Closure is recommended. 
 

 

 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Consent Order 
 Location Baker Laboratories Boiler House and Drainfield 
 Dates of Operation 1952 to 1999 
 General Size of Dimensions Approximately 60 Ft. by 10 Ft. by 2 Ft. 
 Contaminants of Concern: VOC, BNA, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA; FRA-Waste Soil Removal 
 Current IRP Phase: Risk-Based Closure Report Being Drafted 
 Future IRP Phase: Site Closeout 
Recommendation for future response: Remediation of contaminated soil and materials has been 

completed.  Risk-Based Closure Report is being revised.  
Closure is expected in 2002.  
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OLD BAKER SEWAGE TREATMENT SYSTEM, NORTH OF BAKER LABORATORY (DPG-035):

5-acre site of old sewage treatment/drainfield area 
immediately northeast of Baker, active 1944 to 
1975.  The site consists of a drainfield (fenced, 
1.25 acres), piping to the treatment plant, a wet 
well, and the abandoned treatment plant itself.  
Effluent discharged into the sewer system 
included sanitary wastes, laboratory chemicals, 
and other liquid wastes from the Baker area.  
Warning signs were placed at the site in 1993.  
The sewage treatment plant and associated piping 
were not investigated during the Phase I 
investigation because the facilities were added to 
DPG-035 after the Phase I investigation.  A Phase 
II RFI is underway. 

 

 Site Type: Leach Field and Sewage Treatment Building 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals, IMPA, Biological Agents 
 Media of Concern Soil (Arsenic), Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: Final remedy selection will follow completion of the Phase II 
RFI. 

 



Dugway Proving Ground IAP 
 

 
 38  

 
IMHOFF TANK/DRAINFIELD, DITTO TECH CTR (DPG-036): 
DPG-036 was the primary wastewater treatment 
facility for the Avery, Ditto, and Michaels Army 
Airfield area from 1944 until it was replaced by three 
sewage lagoons in early 1994.  Wastewater generated 
at the facilities in these areas was carried to DPG-036 
via a 10 inch-diameter vitrified-clay sanitary sewer to 
an area west of Ditto and north of Stark Road.  
Facilities in these areas that discharged to the sanitary 
sewers include: an aircraft hanger, a power plant, a 
heavy equipment shop, gas station, a dispensary, a 
laundry facility, several offices, a cafeteria, and 
biological, chemical, and photographic laboratories.  
Prior removal actions consist of sludge (twice per 
year), and wastewater removal, both from the Imhoff 
tank.  Warning signs were placed at the site in 1988.  
Since the tank’s abandonment in 1994, groundwater 
has partially infiltrated the tank through a crack in the 
tank wall.  Groundwater monitoring has been 
conducted at DPG-036 since 1996.  A Remedial 
Design/Remedial Action to decontaminate the 
associated pumphouse vault and sump; remove the 
sludge drying bed; and demolish the aboveground 
portion of the Imhoff tank was completed in 2000.  
Cone-penetrometer and hydropunch work was 
performed in 2001 to better delineate the groundwater 
contamination plume. 
 

 

 Site Type: Sewage Treatment Plant 
 Legal Driver: Consent Order 
 Location Ditto Technical Center, Imhoff Tank and Drainfield 
 Dates of Operation Used from the 1940s to 1993 
 General Size of Dimensions Tank-48 Ft. by 27 Ft. by 22 Ft. Deep; Sludge Drying Bed-47 Ft. 

by 47 Ft. (removed 2000) 
 Contaminants of Concern: TCE and chlorobenzene in groundwater 
 Media of Concern Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA; RAP; RD/RA 
 Current IRP Phase: Risk-Based Closure; Groundwater Monitoring Per Consent Order
 Future IRP Phase: Post-Closure Groundwater Monitoring 
Recommendation for future response: Removal of tank contents was performed in FY94. All 

remaining waste was removed from the site in FY01.  Post-
closure groundwater monitoring will be performed to address 
the existing contaminant plume. 
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IMHOFF TANK/DRAINFIELD, DITTO TECH CTR (DPG-036) (Continued): 

  
This site was included in the ITR program.  ITR recommendations included closing the Imhoff tank in-place and including 
agent breakdown products in the groundwater monitoring analytical suite.  The closure in-place recommendation was 
implemented.  However, the aboveground portion of the tank was removed to simplify post-closure maintenance 
requirements.  Dugway also performed a 5-year review of the groundwater monitoring program.  Due to the lack of ABP 
detections during Mobilizations 1, 2, and 3; in a concrete core sample collected from the tank; or in wastes removed from the 
site on FY01, ABP analysis during future groundwater monitoring is not necessary 
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LANDFILL, WEST OF DITTO TECH CTR (DPG-037*) (INCLS DPG-087,089): 
DPG-037 is an inactive landfill located approximately 
1,400 ft southwest of the Ditto Technical Center.  As built 
engineering drawings of the landfill are not available, so its 
dimensions are based on field measurements.  Available 
data, including aerial photographs, indicated that DPG-037 
is approximately 19-acres.  Numerous soil mounds and 
depressions exist throughout the site, as well as several piles 
of ash and asphalt, a 5 ft deep trench, a small ordnance 
mound, and numerous trench and fill areas.  Other waste 
and debris observed at DPG-037 include: test tubes, gas 
masks and filters, needles and syringes, animal bones, fire 
brick, plates, heat-treated glasswares, and chemical aprons.  
Previous investigation work has revealed waste buried below 
the water table.  Included within DPG-037 are two small 
SWMUs-87 and 89, a landfill and waste pile, respectively.  
SWMU-87 consists of a single backfilled trench (500 ft by 
30 ft) and has been backfilled to approximately 2.5 ft above 
grade with a mixture of soil and debris.  Metals, SVOC’s, 
and DIMP were detected in soil during Phase I 
investigations.  SWMU-89 consists of a 200 ft by 75 ft pile 
of asphalt with some bricks, a coal pile (25 ft diameter), and 
two 5-gallon buckets of tar.  Warning signs were placed at 
the site in 1996.  Groundwater monitoring has been 
conducted at DPG-037 since 1996.  Remedial design is 
recommended for this site. 

 

 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location Ditto Technical Center Landfill 
 Dates of Operation Used from 1940s to 1975 
 General Size of Dimensions 32-Acres 
 Contaminants of Concern: SVOCs, VOCs, BNAs, DIMP, ABPs, Explosives, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD; Closure Plan Submitted to UDEQ; Additional data being collected to 

support no-cover option; Groundwater Monitoring Per Consent Order 
 Future IRP Phase: RA; Institutional Controls; Long Term Groundwater Monitoring 

Recommendation for future response: Capping of the landfill area and additional groundwater monitoring may be used 
for closure of this site.  However, DPG is currently gathering information to 
support a no-cover option/ groundwater monitoring for this site.  Cone 
penetrometer and hydropunch groundwater investigation work was performed in 
FY01.  Additional soil investigation work will occur in FY02.  *Combined with 
DPG-087 & 089 for cleanup action.  
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LANDFILL, WEST OF DITTO TECH CTR (DPG-037*) (INCLS DPG-087,089) (Continued): 
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LANDFILL, WEST OF DITTO TECH CTR (DPG-037*) (INCLS DPG-087,089) (Continued): 
  

This site was included in the ITR program.  The ITR recommended a minimal vegetative cap that allows moisture to 
enter the landfill and applying risk-based principles to close the site in-place.  As responded on December 14, 1999, 
Dugway does not concur.  The water table is very shallow and the waste is currently in direct contact with 
groundwater.  The shallow groundwater is saline.  Vertical and horizontal migration of contamination in the 
groundwater is being investigated.  In addition, Dugway is currently gathering evidence to support a variance from the 
closure requirements that would allow for a no-cap alternative to be implemented. 
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CONTAMINATED SOIL, SOUTH OF DITTO TECH CTR (DPG-038): 

DPG-038 is contaminated soil associated with a 
decon pad located on the southwestern perimeter 
of the Ditto Technical Center, operational since 
1986.  The pad was used for decontamination of 
agent-simulant-contaminated vehicles, and 
cleaning of drums used for hazardous waste 
disposal.  Spent decontamination solutions used 
at the site were taken by tank truck to DPG-07, the 
Brine Vats at Granite Mountain, for evaporation.  
Warning signs were placed at the site in 1988.  
The decontamination unit consists of an elevated 
concrete pad with a control house, an 
aboveground storage tank, and a pump house.  
The concrete decontamination pad is 
approximately 8 ft above grade and is accessed 
by dirt ramps on the west and east sides.  The 
pad and support facilities are active and will be 
retained for future use.  Some additional sampling 
and remediation of contaminated soil may be 
recommended for this site.  Quarterly groundwater 
monitoring using the existing wells was performed 
in 2000.  Semiannual groundwater monitoring was 
performed in 2001.  In additional, cone-
penetrometer and hydropunch sampling was 
performed in FY01 to verify the groundwater 
contamination plume boundary.  Soil sampling to 
identify source areas is approved and planned for 
FY02. 

 

 Site Type: Contaminated Soil 
 Legal Driver: Consent Order 
 Location Ditto Technical Center, Decontamination Pad 
 Dates of Operation Used From 1986 to Present 
 General Size of Dimensions Approximately 5-Acres 
 Contaminants of Concern: VOCs, BNAs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD; Closure Plan Submitted to UDEQ; Groundwater 

Monitoring Per Consent Order; Supplemental site 
characterization data collection. 

 Future IRP Phase: RA; Risk-Based Site Closeout; Post-Closure Groundwater 
Monitoring 

Recommendation for future response: Cleanup of contaminated surface and subsurface soils may be 
required with additional groundwater monitoring. 
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LANDFILL, NORTH OF AVERY (DPG-039): 

DPG-039 is an inactive landfill located 
approximately 2,300 ft northeast of the Avery 
Technical Center.  Engineering drawings of the 
unit are not available, so dimensions given are 
based on field measurements.  The small landfill 
covers an area that is approximately 300 ft by 
600 ft and can be accessed from unimproved 
roadways.  The disposal area, which consists of 
several unlined trenches, is excavated in native 
soil.  Other features at the site are four soil 
mounds scattered in the vicinity of a concrete 
pad (60 ft by 15 ft) whose original purpose is 
unknown.  Reportedly, hazardous materials were 
disposed at the landfill during the 1950s and 
1960s.  IRA waste removal occurred in 1992.  
Remedial design is underway for this site. 

 

 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location Avery Technical Center, Landfill 
 Dates of Operation Used from the 1950s to 1985 
 General Size of Dimensions 4-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, Explosives, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD; Closure Plan Submitted to UDEQ; Groundwater 

Monitoring Per Consent Order 
 Future IRP Phase: RA; Post Closure Groundwater Monitoring 
Recommendation for future response: Capping of the landfill may be used as a remediation response.  

Continued groundwater monitoring may also be required. 
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FENCED STORAGE AREA, AVERY  (DPG-040): 
DPG-040 is located at the southeastern end of Avery 
Technical Area.  The 2.5-acre unit is enclosed by a 
metal cyclone fence and is partially paved with asphalt.  
A locked gate to the asphalt-concrete road is located on 
the northwest side of the unit.  Within its boundaries 
are DPG-041 and DPG-184, an evaporation pond and 
air filtering building, respectively.  Between 1960 and 
the early 1990s, DPG-040 was used as a surface 
storage area, primarily for metallic 3X material.  The 
site also stored batteries, surplus pipe, miscellaneous 
trash, house trailers, an old military tank, building 
construction materials, and other metal/non-metal 
materials.  During the period of operation, various 
items were stored in the yard and then removed.  
Warning signs were placed at the site in 1988.  By 
1990, all 3X material from the site had been removed 
under base contract and transported to Grassy 
Mountain for disposal as hazardous waste, along with 
other surface items.  By 1994, vacuum pumps and 
tower sections that had since then been placed at the 
site and were considered 3X, were also transported to 
Grassy Mountain for disposal as hazardous waste.  All 
salvageable scrap metal was transported to the DRMO, 
with remaining material hauled to the DPG landfill.  
Risk-based site closeout is recommended for this site. 

 

 

 Site Type: Storage Area 
 Legal Driver: Consent Order 
 Location Avery Technical Center, Storage Yard/Area 
 Dates of Operation Used From 1960 to 1993 
 General Size of Dimensions 2.5-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, PCBs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRAs 
 Current IRP Phase: RI/FS - Additional sampling to complete site characterization 
 Future IRP Phase: Risk-Based Site Closeout 
Recommendation for future response: Limited additional concrete sampling may be required for 

closure of this site. 
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EVAPORATING POND, AVERY (DPG-041): 

Site consists of a 5,800 sq ft evaporation pond 
with an asphalt liner and the associated liquid 
waste disposal and treatment system.  This 
includes treatment tanks and the buried pipes 
associated this the operations.  The site is located 
in the Avery technical area and was active from 
the early 1950’s to the 1960’s.  Reportedly, 
radioactive decontamination water effluent 
discharge into the pond.  A 3,600-curie cobalt-60 
radioactive source was also present at the Avery 
facility.  Based on metal (and possible 
radionuclide) contamination findings during Phase 
I activities, a Phase II RFI is underway. 

 

 Site Type: Surface Impoundment/Lagoon and associated piping and tanks 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals, VOCs, SVOCs, pH, Radionuclides 
 Media of Concern Soil (Arsenic), Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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CONTRACTOR LANDFILL, ENGLISH VILLAGE (DPG-042): 
DPG-042 is an inactive landfill located south of 
English Village that operated from the mid-1960s until 
the early 1980s.  The unit currently includes several 
soil and debris piles.  The largest pile, at the south end 
of the unit, measures approximately 100 ft by 220 ft.  
Prior to its use as a landfill, the site was an oxidation 
pond for sewage and stormwater runoff from English 
Village from 1951 until 1964.  The oxidation pond 
received treated wastewater from the English Village 
Sewage Treatment Plant.  Upon ceasing operations, 
the sludge that remained in the lagoon and part of the 
berm were moved to allow better access to the landfill.  
Warning signs were placed at the site in 1992.  
Groundwater monitoring has been conducted at 
DPG-042 since 1996.  Trenching activities were 
conducted in 2000 to better determine the contents 
and extent of the landfill.  Trenching concluded that 
the landfill cell is located under the asphalt rubble, 
south of the suspected location.  A soil gas 
investigation was then performed in 2001 to augment 
the trenching activities, verify the adequacy of the 
groundwater monitoring network, and better assess 
remedial options.   Remedial design is underway for 
this site. 

 

 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location South of English Village, Landfill 
 Dates of Operation Used From 1952 to 1964 as a Sewage Oxidation Pond; and From 

1964 to the 1980’s as a Landfill 
 General Size of Dimensions 6.4-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, Explosives and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI 
 Current IRP Phase: RD; Closure Plan Submitted to UDEQ; Groundwater Monitoring Per 

Consent Order 
 Future IRP Phase: RA; Possible Risk-Based Site Closeout; Post-Closure Groundwater 

Monitoring 
Recommendation for future response: Capping of hazardous materials sites may be used as a remediation 

response, with continued groundwater monitoring. 
This site was included in the ITR program.  The ITR recommended using only wells screened at comparable 
elevations to prepare potentiometric maps.  Dugway took this concern and performed an in depth review of 
monitoring well bore logs for the site.  This review revealed that while 042-MW01 is adequate as a background 
well, 042-MW03 may not be adequate as a downgradient well.  Dugway is taking a closer look at the 
downgradient monitoring network at the site. 

The ITR also recommended that risk-based closure principles be applied to close the site in-place.  Dugway 
did not occur with this recommendation.  The Dugway position is based on both Utah Administrative Code 
R315-101 and Appendix C of the ITR report.  According to these references, DPG-042 would not be eligible 
for risk-based closure unless all hazardous waste is removed.   
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OLD LANDFILL AT ENGLISH VILLAGE (DPG-043): 
DPG-043, known as the Old English Village Landfill, is 
located approximately 1.5 miles south of English Village.  
There are numerous gravel and dirt roads throughout the 
70-acres site, including two east-west roads that run along 
the northern boundary and approximately through the center 
of the site.  DPG-043 was in operation from the early 1950s 
to 1987 and is currently inactive.  It was used to manage 
miscellaneous refuse from all DPG areas and was the primary 
landfill for English Village.  Other major waste generators 
included the Avery, Ditto, and Baker areas, with significant 
minor contributions from the Carr Facility and Michaels 
Army Airfield.  Due to the nature of services and testing at 
these facilities, it is possible that hazardous wastes have 
been disposed at this landfill.  Typical materials included 
biological and chemical wastes, oil cans, test area refuse, 
fly ash from the Baker incinerator and sludge from the 
English Village Gas Station Sump.  Surface features of the 
landfill include numerous linear trenches, soil and debris 
piles, with some protruding sanitary and household waste.  
In addition there is a large pile of asphalt rubble, and an 
asbestos disposal area located within the landfill.  Warning 
signs were placed at the site in 1992.  Groundwater 
monitoring has been conducted at DPG-043 since 1996.  
Remedial design is underway for this site. 

 
 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location South of English Village, Landfill 
 Dates of Operation Used from 1952 to 1987 
 General Size of Dimensions 70-Acres (Encompassing Numerous Trenches) 
 Contaminants of Concern: VOCs, BNAs, ABPs, Explosives, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: RA/SI; IRA 
 Current IRP Phase: RD; Closure Plan Submitted to UDEQ; Groundwater Monitoring Per Consent 

Order 
 Future IRP Phase: RA; Post-Closure Groundwater Monitoring 
Recommendation for future response: Capping of this landfill may be used as a remediation response, with continued 

groundwater monitoring. 
This site was included in the ITR program.  The ITR recommended using suction lysimeters to determine whether leachate is 
from the landfill cells.  Dugway has requested clarification regarding this recommendation.  In the final ITR report no 
clarification was added. 
The ITR also recommended that risk-based closure principles be applied to close the site in-place.  Dugway did not occur with 
this recommendation.  The Dugway position was based on both Utah Administrative Code R315-101 and Appendix C of the 
ITR report.  According to these references, DPG-043 would not be eligible for risk-based closure unless all hazardous waste is 
removed.  At present, all site characterization activities have been outside the disposal areas.  Dugway is not prepared to make 
a decision to close the site in place using risk-based closure when the source areas have been excluded from the site 
characterization. 
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OLD SEWAGE TREATMENT PLANT, ENGLISH VILLAGE (INCLS DPG-068) (DPG-044): 

Abandoned sewage treatment works located in 
the English Village area, active 1952 to 1964.  
DPG-044 and 068 have been combined in the 
Dugway RCRA Part B permit due to their 
proximity and interrelationship.  The treatment 
works includes a treatment plant, a digester, a 
clarifier, buried piping, and two sludge-drying 
beds.  Formerly, the system was comprised of a 
sedimentation basin, a chlorination contact 
chamber, an evaporation/oxidation pond, and a 
digester.  After digestion, sewage was transported 
via two open ditches approximately two miles to 
the evaporation pond.  No information is available 
regarding any prior IRAs for this site.  These 
ditches were not sampled during Phase I activities.   
A Phase II RFI is recommended.  As part of the 
Phase II RFI activities, DPG is considering an 
interim removal of the material inside the digester. 

 

 Site Type: Sewage Treatment Plant 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCs, SVOCs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: Possible CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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SUMP, FAC ENGR AREA, ENGLISH VILLAGE AREA (DPG-045): 
DPG-045 was a paint shop sump which received wastewater 
containing paint, paint thinner, and other solvents discharged 
from the paint shop.  Use of the drain began in 1951 and was 
discontinued in 1986. The sump was emptied in 1993.  At 
that time, a french drain was discovered.  A closure plan was 
submitted to UDEQ in March 1996.  UDEQ is requesting 
that the associated french drain be investigated.  Additional 
Nature and Extent Investigation and RD/RA are possible. 

 
 Site Type: Waste Treatment Plant 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCs, SVOCs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, IRA 
 Current IRP Phase: Additional Nature and Extent Investigation Requested by UDEQ 
 Future IRP Phase: Possible RD/RA; Risk-Based Site Closeout 
Recommendation for future response: Future remediation response cannot be determined until completion of 

Nature and Extent Investigation. 
SHOP SUMP & DRY WELL, MAINTENANCE AREA, ENGLISH VILLAGE  (DPG-046): 
DPG-046 is an in-ground waste oil disposal sump for Building 5470 that 
consists of a two-chambered concrete tank with a concrete base.  A 
concrete partition separates the two chambers.  The sump is connected 
to Building 5470 by an underground 5-inch diameter cast-iron pipe 
that empties into the northern chamber, which is closest to the building.  
This pipe was previously connected to a floor drain in the steam room.  
The sump was used for the disposal of waste oils, grease, battery acid, 
degreaser solvents, and other petroleum products generated during 
various vehicle maintenance activities.  In 1990, the drain was sealed 
with cement to prevent inflow to the sump, and all wastes were removed 
from the chambers.  Site access control measures have been on-going 
dating back from 1988-1993.  In 1993, cracks in the concrete chamber 
of the sump were repaired.  Presently, the sump is no longer in use with 
inlet and outlet piping plugged.  UDEQ is requesting that the associated 
dry well be investigated.  During building reconnaissance in advance of 
dry well sampling, two additional dry wells were discovered.  The three 
wells are now being identified as 46A, 46B, and 46C.  Supplemental site 
characterization will occur in 2002.  Possible RD/RA is recommended. 

 

 Site Type: Disposal Pit/Dry Well 
 Legal Driver: Consent Order 
 Location English Village, Maintenance Shop Sump and Dry Well 
 Dates of Operation Used From 1970s to 1990 
 General Size of Dimensions Approximately 50 Ft. by 50 Ft. 
 Contaminants of Concern: VOCs, BNAs, TPH, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 2A (Medium with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RI/FS to complete Nature and Extent Investigation 
 Future IRP Phase: Possible RD/RA; Risk-Based Closure 
Recommendation for future response: No major contamination has been detected in field investigations to date.  

However, investigation and possible removal of dry wells and/or contents 
may be required for closure of this site based upon results of the 
supplemental site investigation. 
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SEWAGE LAGOONS, SOUTH OF FRIES PARK  (DPG-047):   

DPG-047 consists of two bentonite lined oxidation 
ponds that received untreated domestic and 
industrial wastewater, including possible 
hazardous wastes.  The ponds overflow was 
through a shallow ditch to an adjacent low area for 
evaporation and percolation.  The system received 
wastes from English Village and Fries Park areas.  
Groundwater monitoring has been conducted at 
DPG-047 since 1996.  In 2000, sampling was 
conducted to characterize the dried sludge, clay 
liner, and underlying soils.  It is estimated 10,305 
cubic yards of biosolids exist within the two cells.  
Remedial alternatives are being developed.  
Possible RD/RA are recommended for this site. 

 

 Site Type: Sewage Treatment System 
 Legal Driver: Consent Order 
 Location South of Fries Park, Sewage Lagoons 
 Dates of Operation Used from 1963 to 1984 
 General Size of Dimensions Lagoon is Approx. 600 Ft. by 3,000 Ft., Discharge Pond is 

200 Sq. Ft.; Various Components of DPG-047 Area are Within 
187-Acres; However Only Portions of the Total Area Comprise 
the SWMU 

 Contaminants of Concern: Arsenic, PAHs, and ABPs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: PA/SI 
 Current IRP Phase: Nature and Extent Investigation; Groundwater Monitoring Per 

Consent Order; RD 
 Future IRP Phase: RA 

Recommendation for future response: Future remediation response may include biosolids removal 
upon completion of Nature and Extent Investigation. 
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3X STORAGE AREA, FRIES PARK (DPG-048): 

In operation since 1950, DPG-048 is located in the 
portion of Fries Park that was utilized for logistical 
activities and storage of materials and equipment, 
including DS-2 agent decontamination solution 
and unused agent samplers.  DPG-048 has been 
used for the storage of waste petroleum, oil, 
lubricants, glycol, solvents, paints, transformers 
containing PCBs, nickel-cadmium batteries, 
asbestos-contaminated material, 3X material and 
other equipment used at DPG.  The waste 
materials have been stored either directly on the 
gravel-covered ground surface or in various 
containers that were also placed directly on the 
gravel.  All stored material and equipment was 
removed by 1993.  IRAs consisted of site controls 
(warning signs) in 1996, and pipe removal in 1999.  
Approximately 500 linear feet of vitrified clay pipe 
was removed and disposed at the DPG landfill.  
In 2001, a RAP for the removal of PCB and ABP 
contaminated soils was approved by EPA Region 8 
and DSHW and executed.  Risk-Based site closeout 
is being considered for this site. 

 

 Site Type: Storage Area 
 Legal Driver: Consent Order 
 Location Fries Park, Storage Area 
 Dates of Operation Used from 1960s to 1993 
 General Size of Dimensions 2-Acres 
 Contaminants of Concern: ABPs and PCBs 
 Media of Concern Soil  
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: IRA; Closure Plan Submitted to UDEQ; RD/RA 
 Future IRP Phase: Site Closeout 
Recommendation for future response: Risk-Based Closure or closure under TSCA 

Self-Implementation rule 
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PCB STORAGE HUT, FRIES PARK (DPG-049): 
600-sq ft metal building (Quonset hut) located in 
English Village, active 1980 through present.  
The building has a concrete floor and an interior 
concrete berm.  It is a secure (lockable) building 
located within a fenced hazardous waste site.  The 
unit is regulated under TSCA; PCB-containing 
materials are stored in the hut (no treatment or 
disposal) prior to off-site disposal.  Based on site 
observations, interviews, and sampling results 
obtained by DPG personnel in 1994, additional 
sampling was not considered necessary.  No 
further action under DSERTS is recommended.  
A modification in 2001 to the DPG RCRA Part B 
Permit shifted any future site clean-up 
responsibilities from IRP to the environmental 
compliance office. 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Response Complete June 1994 
 Future IRP Phase: None 
Recommendation for future response: Active Site, not eligible for DERA funding. 
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DISPOSAL AREA, NE CAMELS BACK RIDGE (DPG-050): 
2-acre site of an unlined trench, a pit, and a disturbed 
area located in Tower Grid area, active 1940’s to 
1950’s.  Reportedly, animal carcasses and contaminated 
munitions and materials were disposed in the landfill.  
Since no detections of suspect contaminants were made 
during Phase I activities, it is likely that either the 
reports were incorrect or the site was not accurately 
located.  No further action is recommended. 
 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Response Complete under the IRP Sept. 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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EVAPORATION POND, AT DEFENSE TEST CHAMBER (DPG-051): 

DPG-051, constructed in 1972, is a shallow 
impoundment used to dispose of liquids from the 
test chamber and decontamination system, 
located southwest of the Carr Facility.  The unit 
was last used in the 1980s, after which it was 
retrofitted to include a double liner and a leachate 
detection system.  However, after retrofitting the 
unit, the Army determined that pond operations 
would cease.  The unit received decontamination 
solutions from the neutralization of chemical 
agents that were used in the test chamber, 
including GA, GB, GD, HD, HL, L, VX, CK, 
and AC.  The decontamination solutions may 
have contained sodium hydroxide, HTH, sodium 
hypochlorite, soda ash, monoethanolamine, or 
nitric acid.  In addition, site control measures 
(i.e., warning signs and fence) were placed at 
the unit.  Groundwater monitoring has been 
conducted at DPG-051 since 1996.  In response 
to the 1998 Notice of Violation, the observation 
sump was emptied and decontaminated in Feb 
2001.  HydroPunch work was then completed in 
August 2001 to assist in evaluating the existing 
groundwater monitoring network.  DSHW and 
DPG agreed not to install additional groundwater 
wells at this time.  Remedial design is 
recommended for this site. 

 

 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Consent Order 
 Location Defense Test Chamber, Evaporation Pond 
 Dates of Operation Used from 1972 to 1990 
 General Size of Dimensions Approximately 150 Ft by 150 Ft by 15 Ft Deep 

General Size or Dimensions: Approximately 150 Ft by 150 Ft by 
15 Ft Deep 

 Contaminants of Concern: VOCs, BNAs, ABPs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 2A (Medium with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Closure Plan Submitted to UDEQ; RD/RA; Groundwater 

Monitoring Per Consent Order 
 Future IRP Phase: Risk-Based Site Closeout; Post-Closure Groundwater 

Monitoring 
Recommendation for future response: Work plans are in development for additional soil investigation 

activities at this site.  Removal of the sump at this unit may be 
required for closure, with continued groundwater monitoring. 
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WASTE BURIAL SITES, SE OF CARR (DPG-052): 
Landfill in the Carr area, 2–acres, active during the 1940’s.  
The disposal area includes seven backfilled trenches, 
several soil mounds, a former German bomb storage area, 
and munitions debris.  Surface debris was removed under a 
base contract in 1993.  The debris removed consisted of 
empty WWII German bombs, empty 55-gallon fog oil 
drums, munition debris, and miscellaneous debris.  
Approximately 6.5 tons of empty drums were hauled to the 
DRMO, 25 tons munition debris and empty bombs were 
disposed as F999 waste at the Grassy Mountain facility, 
and the remaining 4 tons of debris was taken to the DPG 
landfill.  Phase I activities were deferred upon discovery of 
a chemical agent-containing UXO, which was 
subsequently destroyed on-site.  A Phase II RFI is 
underway.   

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chemical Agents, UXO 
 Media of Concern Groundwater and Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.
WASTE BURIAL SITES, DURAND ROAD (DPG-053): 
0.6-acre suspected landfill site in the Carr area, active 
1940’s to 1950’s.  Wastes reportedly disposed in DPG 053 
include chemical agents and chemical agent-contaminated 
materials.  Because no suspect contaminants were detected 
during Phase I activities, there is uncertainty that the site 
was correctly located.  A Phase II RFI is recommended, 
contingent upon discovery of a more accurate location. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI 
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action recommended unless site is found. 
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DISPOSAL AREA(S), EAST OF CARR (DPG-054): 
Landfill in the Carr area of approximately 9.5-acres, 
active 1960’s to 1970’s.  The disposal area consists 
of three unlined backfilled trenches, reported to 
contain chemical agent-contaminated materials, 
including munitions.  Phase I activities were 
deferred upon discovery of chemical UXO scattered 
on the surface.  Phase II RFI field activities have 
completed the site characterization. 

 
 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chemical Agents, UXO 
 Media of Concern Soil 
 RRSE Rating: 1A has been Assigned Based on Visual Contamination of Agent-Filled 

Rockets 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
3X DISPOSAL SITE, EAST OF CARR (DPG-055): 
DPG-055 is an inactive landfill located approximately 1 mile 
southeast of the Carr Facility.  The site consists of two 
parallel trenches, each with approximate surface dimensions 
of 400 ft by 70 ft.  The landfill was used from 1943 to 1985.  
The waste cells were constructed by excavating elongated 
trenches of unknown depth into the native soil.  Wastes were 
placed in the trenches and then covered using the excavated 
soil from the immediate area.  Wastes disposed at DPG-055 
include items contaminated with chemical agents: Sarin 
[GB]), mustard [HD], and nerve agent [VX], drums of 
DMP/polymers, and residues from agent decontamination 
procedures.  Warning signs were placed at the site in 1992.  
Groundwater monitoring has been conducted at DPG-055 
since 1996.  Plans are in development for additional 
groundwater and soil investigations at this site followed by 
remedial design and remedial action. 

 

 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location East of Carr Facility, Waste Pile, Landfill 
 Dates of Operation Used from 1943 to 1985 
 General Size of Dimensions 4.5-Acres 
 Contaminants of Concern: VOCs, BNAs, CWA, ABPs, Pesticides, PCBs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Closure Plan Submitted to UDEQ; RD/RA; Groundwater Monitoring 

Per Consent Order 
 Future IRP Phase: Post-Closure Groundwater Monitoring 
Recommendation for future response: Capping of landfill material may be required for closure of this site.  

Continued groundwater monitoring may also be required. 
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DETONATION CRATERS, TRENCH, DEBRIS PILES, AND FORMER STORAGE SITE 
EAST OF CARR (DPG-056): 

10.4-acre site of waste piles located in the Carr 
area, active during the 1970’s.  Disposal area 
consisted of eight detonation craters, a backfilled 
trench (with another trench suspected), as well 
as former piles of debris.  In 1993, removal of 
145 tons under base contract consisted of 105-mm 
shell-casings, propellant charge cans, and lids 
taken to the DRMO, as well as miscellaneous 
debris taken to the DPG landfill.  DIMP was 
detected in soil samples from four detonation 
craters.  A nearby pile of illumination flare 
debris was not identified in RFA but is being 
investigated in conjunction with this site.  
The illumination flare debris is referred to as 
DPG-056B.  Test pitting in the area lead to the 
discovery of buried waste.  A Phase II RFI is 
underway. 

 

 

 Site Type: Former Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chloroform, DIMP 
 Media of Concern Groundwater and Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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LANDFILL, EAST OF CARR (DGP- 057) (INCLUDED in DPG-079): 

Now known as DPG-079. 
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EVAPORATION POND, CARR (DPG-058): 

DPG-058 is an inactive surface impoundment 
which had previously been used for evaporative 
disposal of decontaminated toxic waste solutions 
generated by various facilities, including the Toxic 
Agent Transfer Building in the Carr Facility.  DPG-
058 was originally constructed in 1972.  
The original pond was a shallow impoundment 
(approximately 150 ft by 150 ft by 4 ft deep) at 
the bottom of a large excavated area.  The unit was 
last used in 1986, after which it was retrofitted to 
include a double liner and a leachate collection 
system.  The retrofitted unit had reportedly been 
used periodically until approximately 1991.  
Warning signs and fencing were placed at the site 
in 1988.  Groundwater monitoring has been 
conducted at DPG-058 since 1996.  In response to 
the 1998 Notice of Violation, the observation sump 
was emptied and decontaminated in Feb 2001.  
Remedial design is underway for this site. 

 

 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Consent Order 
 Location Carr Facility, Bldg 3445, Evaporation Pond 
 Dates of Operation Used from 1965 to 1990 
 General Size of Dimensions 1-Acre 
 Contaminants of Concern: VOCs, BNAs, ABPs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Closure Plan Submitted to UDEQ; RD/RA; Groundwater 

Monitoring Per Consent Order 
 Future IRP Phase: RA; Post Closure Groundwater Monitoring 
Recommendation for future response: Work plans are in development for additional soil and 

groundwater investigation activities at this site.  Remediation of 
contaminated soil and groundwater may be required at this prior 
to closure.  Removal of the sump at this unit may also be required 
for closure.  Continued groundwater monitoring during post-
closure is also anticipated. 

This site was included in the ITR program.  The ITR recommended a more structured approach to establish 
DQOs during future investigation work.  Dugway concurs with this recommendation.  A technical planning 
meeting was held prior to developing the work plan for additional site characterization.  The ITR also 
recommended that the site investigation not proceed until standard operating procedures for possible/probable 
agent contamination areas are developed.  Dugway concurs and has developed appropriate procedures. 
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PAD 7/3X STORAGE AREA, CARR (DPG-059): 

Located north of Carr facility, at the end of 
North Road, DPG-059 was primarily utilized for 
temporary storage of material, equipment, soil, 
and waste debris that had been exposed to 
chemical or biological agents and decontaminated 
to the 3X level.  Other items stored at DPG-059 
included spent decontamination solutions in 
drums, laboratory materials and equipment, 
materials and equipment from range activities, 
munitions and other miscellaneous items.  The 
square-shaped site of approximately 800 ft by 
800 ft had been active from 1969 to 1998.  IRAs 
included placement of site control measures (8-ft 
high barbed wire fence and warning signs), 
removal of all 3X materials, and a soil treatment 
and removal action in 1998.  During that time 
approximately 600–800 cubic yards of ABP 
contaminated “Red Dirt”, which had been stored 
in three separate piles, were treated for F999 
disposal under a base contract.  Treatment 
consisted of a shaker device to loosen and break 
up soil clumps, followed by decontamination fluid 
spraying operations.  The F999 waste soil was 
then transported to Grassy Mountain for disposal.  
A minimal amount of this red soil (scattered in 
clumps) has been noted at the site since the 
removal action occurred.  Additional confirmation 
sampling was completed in 2001 to determine if 
risk-based site closeout or additional soil removal 
is necessary. 

 

 Site Type: Storage Area 
 Legal Driver: Consent Order 
 Location Carr Facility, Storage Area 
 Dates of Operation Used from 1969 to 1993 
 General Size of Dimensions 14.5-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, and Metals 
 Media of Concern Soil 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRAs 
 Current IRP Phase: Nature and Extent Investigation and Confirmation Sampling 
 Future IRP Phase: Possible RA; Risk-Based Site Closeout 

Recommendation for future response: Confirmation sampling did occur for risk assessment completion.  
Possible additional soil removal action, and risk-based site 
closeout as final action. 
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CHEMICAL STORAGE AREA, CARR (DPG-060): 
30-acre L-shaped storage area located in the Carr area, 
active 1950’s to 1980.  The site is comprised of three 
separate storage areas, which include numerous 
concrete and asphalt pads and several former buildings 
as well as the sewer system in Carr.  The site was 
reportedly used to store a number of hazardous and 
non-hazardous materials, and as a transfer point for 
chemical agents used in open air testing.  Because of 
limited knowledge of past uses of the site, very limited 
Phase I activities were performed.  A Phase II RFI is 
underway. 

 
 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCs, Metals, ABPs, CWA in Red Dirt Sample 
 Media of Concern Soil, Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
This site was included in the ITR program.  The ITR recommended that additional groundwater contamination 
assessment be performed.  Dugway agrees with this recommendation and is in the process of reviewing data 
collected under the groundwater technical memorandum and completing follow-up activities to complete the 
groundwater assessment in the Carr area. 
CONTAMINATED SOIL, CARR (DPG-061): 
1.1-acre site of former landfill located in the 
Carr area, active prior to 1986.  Contamination at this 
site was first noted during construction of Buildings 
3242 and 3244.  In 1986, over 600 cubic yards of HD-
contaminated soil was excavated and moved to Pad 7 
(DPG-059) under base contract.  Ultimately the soil 
was disposed at the Grassy Mountain facility.  
Presently, it is not known whether contaminated fill 
remains in-place.  Due to this limited sampling 
performed during Phase I activities, a Phase II RFI is 
underway.  During the Phase II, a large plume of TCE 
has been discovered in the groundwater.  The plume 
appears to be migrating cross-gradient.  Additional 
groundwater investigation work was completed in Dec 
01 to better define the extent of groundwater 
contamination.   

 

 Site Type: Contaminated Soil 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chemical Agent HD, VOCs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI, IRA 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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SEPTIC TANK/DRAINFIELD, CARR (DPG-063)*: 
DPG-063-1 consists of an active buried septic tank and 
associated leachfield that is connected only to the 
showers and latrines in Building 3445.  The tank 
dimensions are 5.25 ft by 11 ft by 10 ft deep while the 
leachfield is approximately 50 ft wide by 100 ft in 
length by a minimum of 2 ft in depth.  The system was 
reportedly used for disposal of laboratory chemicals 
and solvents.  IRA consisted of warning signs placed at 
the site in 1988.  In response to the 1998 Notice of 
Violation, the septic tank was emptied and 
decontaminated in Feb 2001.  Supplemental sampling 
outside the tank is necessary to complete the Nature 
and Extent Investigation. 
 
DPG-063-2 consists of an inactive septic tank (40 ft by 
10 ft wide) and associated leachfield (approximately 
700 ft by 500 ft) that served the remainder of the 
Carr Facility.  The system was reportedly used for 
disposal of laboratory chemicals and solvents.  IRA 
consisted of warning signs placed at the site in 1988.  
Additional investigation activities completed in 2000 
consisted of sewer line camera survey, soil sampling 
along the length of the sewer line, sampling of the 
sewer line contents, and verifying that sludge remains 
in the septic tank.  In 2001, the sludge was removed, 
the lines were sealed, and the tank was 
decontaminated.  DSHW is requesting additional 
groundwater investigation based on a recent detection 
of TCE below the MCL in the monitoring well located 
in the source area (drainfield).  TCE was not detected 
in the soil column in the drainfield. 

 

 Site Type: Sewage Treatment Plant 
 Legal Driver: Consent Order 
 Location Carr Facility, Septic Tank and Leachfield 
 Dates of Operation Used from 1942 to Present 
 General Size of Dimensions Approximately 300 Ft by 300 Ft 
 Contaminants of Concern: VOCs, BNAs, ABPs, TPH, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD/RA Risk-Based Closure 
 Future IRP Phase: RA; Possible Groundwater Monitoring 

* This information includes the descriptions of DPG-063-1 and 
DPG-063-2 as a combined unit. 

Recommendation for future response: Pipeline remediation options for 63-1 are being evaluated.  
Groundwater monitoring may be required at this site.  
Confirmation sampling will likely occur for risk assessment 
completion.  Possible soil removal, and risk-based site closeout 
(DPG-063-1) as final action.  At 63-2, DSHW is requesting 
additional groundwater investigation.   
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WASTE BURIAL SITE, SE TOWER GRID (DPG-064): 
Two disposal areas (64-A & 64-B) located near the 
southeastern and eastern perimeter (respectively) of the 
Tower Grid, active 1969 to 1980’s.  Site 64-A is 0.1-acre 
in size and consists of two former piles of 5-gallon steel 
buckets and additional debris.  A removal action in 
1994 under base contract resulted in the disposal of metal 
buckets that had been used to contain chlorinated lime.  
Upon disposal as F999 waste, sampling occurred with 
metals detected in a relatively small area of surface soil  
(approximately 2,000 sq ft).  It is recommended that these 
soils be removed and properly disposed.  DPG-064B is 
1-acre in size and consists of a suspect backfilled area, and 
surface debris such as an empty drum, a railroad tie and a 
few other pieces of construction debris.  Removal of 
debris occurred in 1994.  No further action under the IRP 
is recommended after the soil removal action at DPG-
064A. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Removed from IRP Nov. 01 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended 
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LANDFILL, WHITE SAGE FLATS (DPG-065): 

10-sq mile active range site located southeast of 
the Carr in White Sage impact area, active since 
the 1940’s.  The site contains numerous pits, 
excavations, trenches, and scattered UXO.  In 
particular, a 300 ft diameter 75-100 ft deep 
crater exists in the area that had resulted from a 
one-kiloton non-nuclear detonation.  A 1993 IRA 
was completed under base contract in which 
approximately 25 tons of empty 55-gallon fog 
oil drums were removed, examined for contents, 
and disposed of at DPG landfill.  The drums were 
riddled with bullet holes as they had been utilized 
for target practice.  No samples have been 
collected to date.  The excavations, pits and 
trenches may be investigated as part of the 
Phase II RFI.  The site is located in an active 
range.  Access is difficult.   

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Chemical Agents, UXO 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated, Data to evaluate may be collected under Phase II 

RFI 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: NFA is recommended at this time due to location and access 

hazards.   
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DISPOSAL AREA, NEAR HILL 5700 (DPG-066): 

0.3-acre inactive landfill located in the Cedar 
Mountains foothills northwest of English Village 
area, active 1950 to 1965.  The site consists of 
two partially-backfilled trenches that reportedly 
contain fluorescent particle (FP) and GB 
residues, sulfides, and P999 wastes.  The 
northeast trench is roughly 80 ft by 30 ft, and the 
southwestern trench is roughly 40 ft by 30 ft.  
However, no detections exceeded the screening 
level.  No further action under the IRP is 
recommended. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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DISPOSAL AREA, NEAR HILL 5700 (DPG-066) (Continued): 
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LANDFILL, NORTH CEDAR MOUNTAIN (DPG-067): 

DPG-067 is a landfill where approximately 
2,000 sheep carcasses, that may have been 
contaminated with VX, were buried in 
March 1968.  DPG-067 is now a FUDS site.  
No further action under the IRP. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete under the IRP Nov. 1991 
 Future IRP Phase: None 
Recommendation for future response: Site is a Formally Used Defense Site (FUDS) under the U.S. 

Army Corps of Engineers. 

OLD SEWAGE TREATMENT PLANT, ENGLISH VILLAGE (INCLS DPG-044) (DPG-068): 

Included with DPG-044 
 

POL AST AREA, ENGLISH VILLAGE (DPG-069): 

POL AST Active Site, not DERA eligible.  
Response completed under DSERTS 
November 1991.  A recent modification to the 
DPG RCRA Part B permit has clarified that any 
additional investigation and remediation will 
not be completed by IRP. 
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ACTIVE FRIES PARK LANDFILL, ENGLISH VILLAGE (DPG-070): 

This site is the active DPG landfill located west of 
Fries Park.  The site is an operating facility that 
receives non-hazardous waste.  Due to its active 
status, this site is not DERA eligible.   

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, RFI Phase I 
 Current IRP Phase: None 
 Future IRP Phase: None 
Recommendation for future response: No further action is recommended.  Active site.  Not DERA 

eligible 

SKEET RANGE, ENGLISH VILLAGE (DPG-071): 

Response Complete in 1991 – Study complete, 
no cleanup required. 
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SAND AND GRAVEL PITS, ENGLISH VILLAGE (DPG-072): 

Response Complete in 1991 - Study complete, no 
cleanup required. 

 

HORSE STABLE, FRIES PARK (DPG-073): 

Response Complete in 1991 - Study complete, no 
cleanup required. 

 

TRENCH, EAST OF LITTLE GRANITE MOUNTAIN (DPG-074): 

Response Complete in 1991 - Study complete, no 
cleanup required. 
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OLD FRIES PARK SEWAGE SYSTEM (DPG-075): 

Site consists of former Imhoff tank, sludge 
drying beds, and open discharge ditch located in 
the English Village area, active 1950’s through 
early 1960’s.  The system was used in the 
treatment of wastewater from the Fries Park area.  
The locations of the site structures were located 
as part of the Phase II investigation.  Soil 
sampling under the Phase II RFI was conducted 
in 2001.  Results pending. 

 
 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
STAINED/DISTURBED GROUND, FRIES PARK (DPG-076): 

11-acre disturbed area located 1.5 miles south of 
Fries Park in the English Village area, active 
during the 1950’s.  Uncertainty exists regarding 
the identity of the site; no evidence of 
contamination was found during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

 
 Site Type: Training Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete in November 2001 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended 
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EX-ASPHALT PILE, LITTLE GRANITE MOUNTAIN (DPG-077): 

2-acre site of waste asphalt pile located in the 
Little Granite Mountain area, active 1950 through 
the present.  The site consists of an asphalt pile - 
which includes a 55-gallon drum - and a tar 
disposal area.  Widespread staining is evident in 
surface soils throughout the site.  A majority of 
the area is devoid of vegetation.  The area is 
believed to have been an ammunition staging area 
during National Guard exercises.  DSHW 
recommends removal and disposal of wastes and 
contaminated soils, with confirmation sampling.  
Removal may only occur if DPG decides to 
remove the asphalt.  No further action is 
recommended upon completion of these activities.

 

 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: PAHs, TPH 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Phase I RFI 
 Future IRP Phase: RFA 
Recommendation for future response: Possible removal of asphalt. 

GROUND SCARS (DPG-078): 

Response Complete in 1993 – Study complete, no 
cleanup required. 
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WASTE PILE, SW OF LITTLE GRANITE MOUNTAIN (DPG-079): 
30-acre landfill site in the Carr area, also known as Old 
Lincoln Highway Landfill, active in various areas from 
the 1940’s through 1970.  Due to their proximity and 
similarities, DPGs-057, 079, 080, & 106 have been 
combined into one site, DPG-079.  The disposal area 
consists of numerous open trenches, backfilled 
trenches, soil mounds, debris piles, areas of stained 
soil, and a disturbed area.  The area was used for 
disposal of wastes from chemical testing activities.  
The disposal area is also known to be within an 
inactive chemical agent (HD) mortar impact area.  
Biological warfare simulant (BG) bomblets are also 
present at the site.  Due to explosive hazards identified 
at all four areas, limited Phase I activities were 
performed.  To date, Phase II RFI activities have 
included angle borings under disposal trenches, surface 
soil sampling, direct push groundwater sampling, 
lithologic profiling, and installation of monitoring 
wells.  In an attempt to expedite the investigation, 
DSHW and EPA have identified this site as an 
Environmental Indicator (EI) due to its location in a 
potential groundwater recharge zone.  DPG and 
DSHW have partnered in developing the site 
characterization approach.  

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: TCE, Metals, Suspected ABPs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
This site was included in the ITR program.  The ITR recommended the establishment of site objectives and 
remediation drivers before performing additional work.  Dugway agrees with this recommendation and applied 
data obtained prior to receiving the ITR recommendations to determine additional site characterization needs.   
The ITR also recommended the Army take the lead in developing protocols for sampling and analyzing biological 
warfare agents.  Dugway agrees with this recommendation and has taken steps in the interim to address immediate 
needs. 
WASTE PILE, EAST OF CARR (DPG-080): 

Now known as DPG-079. 
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FORMER MUNITIONS STORAGE IGLOO, EAST OF CARR (DPG-081): 
0.3-acre site of a former munitions storage igloo located 
0.9 miles west of Little Granite Mountain, active prior to 
1980.  The igloo was determined to be a safety hazard due to 
its proximity to English Village, and was consequently 
destroyed in 1980 by open detonation.  Scattered debris from 
the former igloo and munitions are scattered across the site.  
Metals were detected near a small battery pile (100 sq ft) east 
of the former igloo.  Removal and disposal of these shallow 
soils was performed during Phase I activities, and 
confirmation sampling indicated that the contamination no 
longer exists.  No further action under the IRP is 
recommended. 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
WASTE PILE, EAST OF MICHAEL AAF (DPG-082): 
2-acre waste pile site located in the Ditto area, active 1970 
to 1981.  The piles mainly contain asphalt (up to seven feet 
high) on top of a graded soil surface.  Miscellaneous debris 
scattered across the site includes a drum and construction 
debris.  The smoke grenades and ordnance scrap have been 
removed.  No contaminants were detected at levels above 
the screening criteria.  No further action under the IRP is 
recommended. 

 
 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RA, RFI Phase I  
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended.     
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RIFLE RANGE, NE OF AVERY (DPG-083): 

Response Complete in 1991 – Study complete, 
no cleanup required. 

 

BORROW TRENCHES, NORTH OF LITTLE GRANITE MOUNTAIN (DPG-084): 

Response Complete in 1991 – Study complete, 
no cleanup required. 

 

DUNE FIELD BORROW AREA, NORTH OF LITTLE GRANITE MOUNTAIN (DPG-085): 

Response Complete in 1991 – Study complete, 
no cleanup required. 
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FORMER COAL PILES, DITTO TECH CTR (DPG-086): 

Response Complete in 1991 – Study complete, no 
cleanup required. 

 

LANDFILL, WEST OF DITTO TECH CTR (DPG-087): 

Part of DPG-037 and DPG-089. 
 

BORROW AREA, DITTO TECH CTR (DPG-088): 

Response Complete in 1993 – Study complete, no 
cleanup required. 

No photo available 

LANDFILL, WEST OF DITTO TECH CTR (DPG-089): 

Part of DPG-037 and DPG-087. 
 

 



Dugway Proving Ground IAP 
 

 
 77  

BURNING AREA, EAST OF CARR (DPG-090): 

DPG-090 is composed of three elongated mounds 
within an oval-shaped area approximately 800 ft 
long by 400 ft wide.  The site was active from the 
early 1960s to 1985.  This unit was used for disposal 
of range clearance materials and burning of wastes 
from the Carr Facility and the ranges.  Wastes 
consisted of ordnance, propellants, decontamination 
solutions, debris collected during range-clearance 
activities, illumination rounds, scrap metal, and 
miscellaneous 3X debris.  Materials were burnt upon 
placement in pits.  In 1994, scattered surface debris 
was hauled to a gondola (roll-off bin) at DPG-194 
and then disposed off-site.  No open detonation took 
place at the site.  Warning signs were placed at the 
site in 1992.  Groundwater monitoring has been 
conducted at DPG-090 since 1996.  Remedial design 
is recommended for this site. 

 

 Site Type: Landfill and Burn Area 
 Legal Driver: Consent Order 
 Location Carr Facility, Open Burning Area and Landfill 
 Dates of Operation Used From the 1970s to 1985 
 General Size of Dimensions 6-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, Pesticides, PCBs, Explosives, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD; Closure Plans Submitted to UDEQ; Groundwater Monitoring 

Per Consent Order 
 Future IRP Phase: RA; Post-Closure Groundwater Monitoring 
Recommendation for future response: Capping may be used as a response at this site with continued 

groundwater monitoring. 
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ASPHALT PILE SOUTH OF BAKER (DPG-091): 

Waste pile located south of Baker Laboratory.  
The site was reported to have consisted of an 
asphalt pile, soil, and boiler residues, with piles 
about 45 feet in diameter and 3-4 feet high.  There 
is no information on the origin of these materials.  
The Baker boiler building and a discharge ditch 
are located in the vicinity of this site.  In the past, 
the boiler sediment (residue) was removed from 
the boiler during boiler blowdown and effluent 
was discharged to DPG-034.  Contaminant types 
reported to be in the boiler residue were water 
treatment additives, such as caustic soda, 
phosphate, and concentrated minerals. 

 

 Site Type: Waste Pile 
 Legal Driver: Corrective Action 
 Location Baker 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, RFI Phase I  
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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LANDFILL, NE OF BAKER (DPG-092): 
Landfill of at least 1-acre in size located in the Baker 
area, active 1953 - unknown.  The disposal area consists 
of a disturbed area, a soil mound, an electrical pump 
control panel, a flow meter, manhole covers, and vaults.  
The source of materials disposed at the site is believed 
to be Baker Laboratory.  All debris has been removed 
from the site.  Only beryllium was detected at a level 
that exceeded the screening criteria.  No further action 
under the IRP is recommended. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Beryllium 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, RFI Phase I  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action is recommended. 
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LANDFILL, NE OF BAKER (DPG-092) (Continued): 
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EXCAVATION/TRENCHES, NE OF GERMAN VILLAGE (DPG-093): 

150 ft by 40 ft unlined trench located in the 
Downwind Grid area, active 1953 to 1970.  
The site was reportedly used for temporary 
storage of range clean-up equipment and materials.  
According to DPG personnel, wastes were not 
disposed at this site.  No staining or debris was 
observed during Phase I activities.  No 
contaminants were detected above screening levels.  
No further action under the IRP is recommended.   

 
 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, RFI Phase I  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
BORROW PIT SOUTH OF BAKER (DPG-094): 

Response Complete in 1991 – Study complete, no 
cleanup required. 
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BORROW PIT (DPG-095): 
Response Complete in 1991 – Study complete, no cleanup 
required. 

No photo provided 

CONCRETE DEBRIS, SOUTH OF MICHAEL AAF (DPG-096): 
1,600-sq ft area located in the Ditto area, active 1953 to 1970.  
The disposal area consists of a 15 ft by 25 ft waste pile 
containing scrap wood, concrete rubble, bricks, and metal 
fragments.  A large concrete block (5 ft by 3 ft thick) is 
present, as well as a patch of stained soil.  The source of these 
materials is reportedly a demolished sewer system that was 
encountered during construction activities.  The sewer system 
extended to parts of Ditto and Avery and is being investigated 
in Phase II as part of DPG-177.  These materials are 
suspected of containing F999 wastes/residues.  Because of the 
limited size of the waste pile, removal, disposal, and 
confirmation sampling were completed in conjunction with 
the remediation of DPG-007.  No further action is 
recommended.   

 
 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Possible F999 Waste 
 Media of Concern Soil, Concrete 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, RFI Phase I 
 Current IRP Phase: FRA 
 Future IRP Phase: None 
Recommendation for future response: No further action is recommended. 
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DRAINFIELD & DECONTAMINATION PAD, SW OF AVERY (DPG-097): 

2.5-acre abandoned drainfield located in the Ditto 
area, active 1940 to 1959.  A decontamination pad 
was reportedly associated with the drainfield, but is 
no longer present.  The drainfield is located 
adjacent to the runway at Michael AAF, where 
aircraft decontamination activities are known to 
have taken place, though it is uncertain that 
decontamination solutions were discharged into 
DPG-097.  Arsenic was the only contaminant 
detected above the screening level during Phase I 
activities, and is believed to reflect higher 
background levels in the area.  A solvent plume has 
been discovered during Phase II RFI activities.   

 
 Site Type: Decontamination Pad and Leach Field 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Solvents 
 Media of Concern Groundwater and Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, RFI Phase I 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 

PIPELINE EXCAVATION, OLD IGLOOS, CARR (DPG-098): 
The site location has been elusive.  Site history 
depicts red stained soil along a 490-ft section of 
underground piping leading from the Carr facility to 
an old igloo storage area.  Contaminated soil was 
discovered during a pipeline excavation in 1986.  
Agent and ABPs were detected in samples obtained 
at the time of the 1986 excavation.  During Phase II 
RFI investigation activities, soil borings were 
completed in the area thought to be the pipeline 
excavation.  Undisturbed soil was encountered.  
Additional personal interviews, site reconnaissance, 
and aerial photo interpretation will be conducted to 
determine the correct site location.  Additional 
Phase II RFI activities may be required. 

 
 Site Type: Sewer Line 
 Legal Driver: Corrective Action 
 Contaminants of Concern: ABPs, Metals, VOCs, SVOCs 
 Media of Concern Soil, Possibly Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, RFI Phase I 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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3X DISPOSAL AREA, CAMELS BACK RIDGE (DPG-099): 

DPG-099 is located in a gravel borrow pit on a 
terrace near the base of the steep eastern 
escarpment of Camels Back Ridge.  Between 1987 
and 1993, DPG-099 was used for the storage of 
materials recovered as a result of range-clearance 
activities, including possible 3X materials.  
Currently, the entire site consists of manmade 
gravel ridges and depressions.  The site is 
surrounded by a three-strand barbed wire fence 
with concertina wire at the bottom, and covers an 
area approximately 375 ft by 420 ft.  The 3X 
materials present in the unit in 1989 were stored 
either directly on the gravel surface of the 3X area 
or in containers that rested on the ground.  All 3X 
material was removed by 1999.  Site control 
measures were taken in 1992 with warning signs 
placed about the area.  Removal of this debris 
occurred in 1993 under base contract.  Debris 
consisted of scrap, vehicles, practice bombs, spray 
tanks, and wooden ammunition boxes (some 
treated with pentachlorophenol).  All salvageable 
scrap was taken to the DRMO, treated boxes were 
stockpiled for like disposal, and the remaining 
debris was taken to DPG landfill.  Ash and soil 
removal were completed in 1999.  Limited 
additional sampling is planned to FY02 to obtain 
closure.   

 

 Site Type: Former Waste Piles 
 Legal Driver: Consent Order 
 Location East Side of Camels Back Ridge, Waste Piles 
 Dates of Operation Used From 1987 to 1993 
 General Size of Dimensions 3.5-Acres 
 Contaminants of Concern: Pb 
 Media of Concern Soil  
 RRSE Rating: 3A (Low with Regulatory Agreement) was 1A 
 Completed IRP Phase to Date: PA/SI; IRAs 
 Current IRP Phase: Closure Plans Submitted to UDEQ; Supplemental sampling 
 Future IRP Phase: Risk-Based Site Closeout 
Recommendation for future response: Additional sampling followed by risk-based site closeout. 
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WASTE DISPOSAL SITE, EAST OF WIG GRID (DPG-101): 
1,000 sq ft waste pile located in the All Purpose 
Grid area, active dates unknown.  The pile contained 
about 60 waste oil drums and miscellaneous scrap 
metal and wood.  Approximately 3 tons of debris 
was removed under base contract in 1993 with 
2 tons of the drums going to the DRMO and the 
remaining waste hauled to DPG landfill.  Arsenic 
was the only analyte detected above the screening 
level and is believed to reflect higher background 
levels in the general area.  No further action under 
the IRP is recommended. 

 

 

 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA; IRA 
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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DECONTAMINATION PAD @ BLDG 9411, WEST OF GRANITE PEAK (DPG-103): 

2,700 sq ft equipment decontamination pad area 
in the Granite Mountain area, active prior to the 
1960’s.  The site consists of four footings for 
the former decontamination pad.  The pad was 
used for decontamination of agent contaminated 
equipment.  IRA’s consist of concrete pad 
removal under base contract in 1993.  Beryllium 
was the only analyte detected above the screening 
level and is believed to reflect higher background 
levels in the general area.  No further action 
under the IRP is recommended. 

 

 Site Type: Surface Runoff 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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DECONTAMINATION PAD @ JCT. TANGO/BURNS/VICTORY RDS (DPG-104): 

2 acre vehicle decontamination area located in 
the All Purpose Grid area, active 1950 to 1970.  
The site was reportedly used for decontaminating 
vehicles contaminated with biological agent.  It 
consisted of an elevated steel structure, a steel 
mat on the ground, a mound, and a drainage ditch 
and pit that received decontamination liquids.  
Approximately 14.5 tons of debris, including 
the elevated steel structure and other debris, were 
removed under base contract in 1993 for disposal 
at the DRMO.  No significant contamination was 
found during the Phase I investigation; no further 
action under the IRP is recommended. 

 

 

 Site Type: Surface Runoff 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, IRA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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DECONTAMINATION PAD, TOWER GRID (DPG-107): 

0.1-acre vehicle decontamination area located 
0.2 miles northeast of Tower Grid, active 1960’s 
to 1970’s.  The site consisted of an elevated pad 
(marston matting) supported by five remaining 
concrete footings.  Approximately 8.8 tons of 
marston matting was removed under a 1993 base 
contract and disposed of at the Grassy Mountain 
facility.  No analytes were detected above the 
screening level; no further action under the IRP is 
recommended.  

 Site Type: Surface Runoff 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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BE & C-14 WASTE DISPOSAL AREA, SE OF GRANITE PEAK (DPG-108): 
Site of uncertain location and size, in the 
Granite Mountain area, active 1950’s to 1970’s.  
Because the presumed site is located in an 
active firing range, the explosive risk is 
considered to be high.  Wastes disposed 
included beryllium and low-level radioactive 
wastes containing tritium and carbon 14.  
However, due to the low ranking of this site 
within the RRSE framework, no further action 
under the IRP is recommended. 

 

 

 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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BE & C-14 WASTE DISPOSAL AREA, SOUTH OF GRANITE PEAK (DPG-109): 
Site of uncertain location and size, in the Granite 
Mountain area, active 1950’s to 1970’s.  Because 
the presumed site is located in an active firing 
range, the explosive risk is considered to be high.  
Wastes disposed included beryllium and low level 
radioactive wastes containing tritium and carbon 14.  
However, due to the low ranking of this site within 
the RRSE framework, no further action under the 
IRP is recommended. 

 
 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
BE & C-14 WASTE DISPOSAL AREA, SOUTH OF GRANITE PEAK (DPG-110): 
Site of uncertain location and size, in the Granite 
Mountain area, active 1950’s to 1970’s.  Because the 
presumed site is located in an active firing range, the 
explosive risk is considered to be high.   Wastes disposed 
included beryllium and low-level radioactive wastes 
containing tritium and carbon 14.  However, due to the 
low ranking of this site within the RRSE framework, no 
further action under the IRP is recommended. 

 

 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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BE & C-14 WASTE DISPOSAL AREA, SW OF GRANITE PEAK (DPG-111): 

Site of uncertain location and size, in the Granite 
Mountain area, active 1950’s to 1970’s.  Because 
the presumed site is located in an active firing 
range, the explosive risk is considered to be high.  
Wastes disposed included beryllium and low-level 
radioactive wastes containing tritium and carbon 
14.  However, due to the low ranking of this 
site within the RRSE framework, no further action 
under the IRP is recommended.   

 

 

 Site Type: Radioactive Waste Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radiation 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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LANDFILL, POLE LINE ROAD (DPG-113): 

1.1-acre landfill area located in the Carr facility, 
active during the 1950’s.  The site of two former 
waste piles that had reportedly received wastes from 
the Ecology and Epidemiology Lab (i.e., GPI-1 
Complex) that included: rusted 55-gallon drums, 
wood cages, amber jugs, garbage cans, broken 
glass vials, spent mortars, smoke canisters, and 
metal scrap.  Approximately 4.5-tons of the debris 
was removed under base contract in 1993 and 
disposed of in the DPG landfill.  However, recent 
site inspections have revealed small fragments of 
debris remain at the site.  Beryllium was the only 
analyte detected at levels above the screening level.  
The Phase I investigation did not address a 
geophysical anomaly that was detected near the 
northwest perimeter of the site.   A Phase II RFI is 
underway. An IRA is being considered to remove 
the remaining debris.  Following debris removal and 
possible confirmation sampling, site closure options 
will be evaluated. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Beryllium 
 Media of Concern Soil, Possibly Groundwater 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFI; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI; IRA being considered 
 Future IRP Phase: NFA after removal and possible confirmation sampling. 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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OLD GPI-3 TEST SITE, NW V-GRID (INCLS DPG-202) (DPG-114): 

Former Granite Peak Installation (GPI-3) Test 
Site of uncertain size, purpose, and time of 
usage, located in the northwestern portion of 
V-Grid.  The site consists of building 
foundations, sewer lines, USTs, surface debris, 
and a water-contained pit with soil mounds on 
each side.  Two waste piles located southwest 
of the test site, originally identified as DPG-202, 
have been incorporated into DPG-114 due to 
their proximity.  The waste piles were noted to 
contain wood and metal scrap.  Because of the 
limited amount of information available 
regarding past activities at GPI-3, very little 
sampling was performed during the Phase I 
investigation.  A Phase II RFI is underway.  

 

 Site Type: Buildings, Sewers, USTs, Waste Piles 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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LANDFILL, X-RAY ROAD, 1 MILE SOUTH OF BLDG. T-9490 (DPG-115): 
0.2-acre barren landfill located in the All Purpose Grid 
area, active dates unknown.  The disposal area consists 
of a pit that had formerly contained miscellaneous 
debris including scrap ordnance, wire, pipe, buckets 
and lumber.  It is possible that propellants and items 
contaminated with chemical agent were disposed of at 
this site.  Observations have indicated that there also 
may be backfilled trenches located at the site.  
Approximately 25-tons of surface debris was removed 
under base contract in 1993 and disposed of at DPG 
landfill.  The debris consisted of an old icebox, 
electrical wiring, sand-filled propellant charge cans, 
lumber, pallets, rubber tiring, concrete, and metal 
posts.  Some debris remains, however.  A Phase II RFI 
is underway. A Source Removal Investigation and 
Voluntary Interim Measures Work Plan is in place to 
remove remaining debris and contaminated soil and to 
complete the site characterization. Following debris 
removal and possible confirmation sampling, site 
closure options will be evaluated. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: NFA after removal and possible conformation sampling. 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

SURFACE WASTE PILE, NYE ROAD, SW OF DITTO TECH CTR (DPG-116): 
4.1-acre site of a landfill located in the Ditto area, 
active prior to 1987.  The disposal area consists of 
several mounds, burn areas, various debris piles, a 
partially backfilled trench, and a building foundation.  
Fragments of wood, metal, glass, and plastic are 
scattered intermittently throughout the site.  Also 
present at the site are auto parts, batteries, wire, and 
charcoal.  The site was reportedly used for disposal of 
wastes generated at the former maintenance shop, 
including possible F999 wastes.  Three separate areas 
were noted as being impacted by site activities; a Phase 
II RFI is underway.  A Source Removal Investigation 
and Voluntary Interim Measures Work Plan is in place 
to remove remaining debris and contaminated soil and 
to complete the site characterization.   

 
 Site Type: Waste Pile 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals; TPHC 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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WASTE DISPOSAL PIT, FALCONER ROAD, ALL PURPOSE GRID (DPG-117): 
Landfill of uncertain size located in the All Purpose Grid area 
on the east side of Falconer Road, north of Stark Road, active 
dates unknown.  The known disposal area consists of a trench 
(45 ft by 110 ft by 12 ft) reportedly used for the disposal of 
test grid items.  Approximately 20-tons of subsurface debris 
was removed under base contract in 1993 for disposal at DPG 
landfill.  The debris consisted of concrete slabs, partially 
burned wood, plastic pipe, polyurethane foam, 6-volt carbon 
dry-cell batteries (non-hazardous), and one metal drum.  No 
analytes were detected above the screening level.  However, 
additional sampling is recommended. 

 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.  
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TEST VAT (1940-1950S), EAST OF V-GRID (DPG-118): 

0.3-acre site of an aboveground concrete tank 
located near the perimeter of V-Grid in the All 
Purpose Grid area, active 1940’s to 1950’s.  
Tank dimensions are approximately 20 ft wide 
by 40 ft long by 16 ft high.  The vat was 
reportedly used for testing of flares, munitions, 
and other chemical agent tests.  The concrete floor 
is stained and contains debris including spent shell 
casings, white crystals or powder and animal 
bones.  Debris is scattered outside of the vat, 
including sealed glass vials filled with an 
unknown liquid.  Explosives and ABPs were 
detected in soils sampled during the Phase I 
investigation.  A Phase II RFI is underway. 

 

 Site Type: Chemical Agent Site 
 Legal Driver: Corrective Action 
 Contaminants of Concern: DIMP, Explosives 
 Media of Concern Soil, Possibly Groundwater 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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OPEN BURNING/OPEN DETONATION PAD, SOUTH OF CARR (DPG-119): 

Unit not DERA eligible, currently operating under 
an Interim Status Permit.  Unit will be closed 
under Interim Status if required.  Response 
Complete June 1992. 

No Photo provided. 

BURN FACILITY, BLDG. 5710, ENGLISH VILLAGE (DPG-120): 

Facility for incineration of test animals and 
infectious waste, recently used to burn trash, 
volatiles and heavy metals.  Response Complete in 
1992 – Study complete, no cleanup required. 

No Photo provided. 

INCINERATOR, BAKER LAB BASEMENT (DPG-121): 

Response Complete in 1992 – Study complete, no 
cleanup required. 

No Photo provided. 
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INCINERATOR, BAKER LAB BASEMENT (DPG-122): 

An inactive incinerator located in Building #2028 
(Baker Laboratory), active 1957 to 1970.  The 
incinerator was used to destroy pathological 
wastes generated at Baker.  Remaining ash residue 
was sampled and found to contain SVOCs and 
metals.  IRAs consisted of the removal and 
disposal of an estimated 5 pounds of ash in 1998, 
with disposal at the Grassy Mountain facility.  
No further action is recommended following these 
actions. 

 

 

 Site Type: Incinerator 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Phenanthrene, Metals 
 Media of Concern Residual Ash 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: None 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 

 



Dugway Proving Ground IAP 
 

 
 99  

 
INCINERATOR, BAKER LAB BLDG. 2028 (DPG-123): 

The former incinerator located outside of Building 
#2028 (Baker Laboratory), active 1970 to 1990.  
The incinerator was used to destroy gas 
chromatography residues, medical wastes, from 
the Health Clinic, paper, and some laboratory 
animals.  The incinerator was moved in 1990, with 
present location unknown.  Soil sample analysis 
obtained from the site during the Phase I 
investigation did not detect any analytes.  No 
further action under the IRP is recommended. 

  

 Site Type: Incinerator 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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3X/5X INCINERATOR, CARR (DPG-124): 

DPG-124 is located south of the junction of Third 
Street and A Street and adjacent to Building 3157, 
near the southeastern boundary of the Carr 
Facility.  According to the NEI plan, the DPG-124 
incinerator was in operation from 1984 to 1986.  
Presently, DPG 124 consists of a 15 ft concrete 
pad with an electrical panel and conduit.  When 
this unit was in operation, an oil-fired incinerator 
was located on the pad, and an aboveground 
200-gallon to 250-gallon fuel oil tank was located 
approximately 30 ft northeast of the incinerator.  
The unit was used for incineration of wastes from 
Building 3445, and items from 3X storage areas.  
These wastes consisted of rubber gloves and 
laboratory clothing, and 3X material originally 
contained in 5-gallon propellant charge cans, and 
then placed in plastic bags.  The wastes were then 
incinerated to 5X level and disposed of as 
hazardous waste.  The incinerator was moved to 
the Baker Area and has since been disposed.  
Warning signs have been placed at the site.  Red 
dirt has been identified in the area.  Current plans 
have call for the red dirt to be handled under 
DPG-060.  Additional sampling is planned to 
complete characterization of incinerator related 
impacts.  Remedial design is recommended. 

 

 Site Type: Burn Area 
 Legal Driver: Consent Order 
 Location Carr Facility, Incinerator Pad 
 Dates of Operation Used from 1984 to 1986 
 General Size of Dimensions 15 Ft. by 20 Ft. 
 Contaminants of Concern: VOCs, BNAs, ABPs, Pesticides, PCBs, TPH, and Metals 
 Media of Concern Soil 
 RRSE Rating: 3A (Low with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Additional Nature and Extent Investigation Requested by UDEQ; 

RD/RA 
 Future IRP Phase: Risk-Based Site Closeout 
Recommendation for future response: Future remediation response may involve cleanup of contaminated 

surface soils and will be determined upon completion of Nature 
and Extent Investigation. 
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BOILER BLOWDOWN SUMP (DITCH), AVERY (DPG-125): 

Response Complete in 1992 – Study complete, no 
cleanup required. 

No Photo provided. 

YELLOW JACKET AREA, SOUTH OF DPG (DPG-126): 

This area contains cave complexes used in prior 
testing (Project Sphinx).  The complexes are in 
two areas; Yellow Jacket Caves and the Great 
Western Mine.  Yellow Jacket is south of present 
installation boundaries. 

No Photo provided. 

 Site Type: Other 
 Legal Driver: Corrective 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete November 1991 
 Future IRP Phase: None 
Recommendation for future response: Site is a Formally Used Defense Site (FUDS) under the 

U.S. Army Corps of Engineers. 
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SOUTHERN TRIANGLE AREA, SOUTH OF DPG (DPG-127): 

This area is a formally used test grid south of 

present installation boundaries. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete November 1991 
 Future IRP Phase: None 
Recommendation for future response: FUDS site under the U.S. Army Corps of Engineers. 
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PESTICIDE STORAGE BUILDING, ENGLISH VILLAGE (DPG-128): 

DPG-128 is associated with DPG’s principal 
pesticide storage and preparation area at 
Building 5658 in the English Village Area, and 
has been in use since the late 1980s.  The unit 
consists of a 1,000-gallon septic tank and related 
drainfield.  It was originally planned to discharge 
wastewater from Building 5658 to the English 
Village sanitary sewer system ditch east of 
Manookin Road.  However, it was later decided 
to discharge the wastewater to the septic tank 
and drainfield on the west side of the building.  
IRAs consist of warning signs placed at the site.  
In response the 1998 Notice of Violation, the 
septic tank was emptied and decontaminated 
in Feb 2001.  Current operational practices are 
designed to prevent future contamination.  
Additional soil sampling to complete site 
characterization was performed in May 2001.  
Remedial design options are being assessed based 
on the results of the additional characterization.   

 

 Site Type: Contaminated Building and Sewage Treatment Plant 
 Legal Driver: Consent Order 
 Location South of English Village, Bldg. 5658 and Related Drainage Field 
 Dates of Operation Used from 1985 to Present 
 General Size of Dimensions Approximately 50 Ft. by 25 Ft. 
 Contaminants of Concern: VOCs, BNAs, Pesticides, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 3A (Low with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Closure Plans Submitted to UDEQ; RD/RA to complete 

characterization 
 Future IRP Phase: Risk-Based Site Closeout; Possible Post-Closure Groundwater 

Monitoring 
Recommendation for future response: Some contaminated soil removal may be required at this site.  If soil 

contamination is shown to extend down to groundwater, then 
groundwater monitoring may also be required at this site. 
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SUMP, AAFES GAS STATION, ENGLISH VILLAGE (DPG-130): 

This site, in English Village, consisted of a two-
chambered floor sump, underground piping, and a 
drainfield on the south side of Stark Road.  The 
floor sump was located in the westernmost service 
bay of the gas station.  It was a two-stage settling 
basin consisting of two chambers, each of which 
was 2 ft long and 2 ft wide by 6 ft deep.  When in 
use, each chamber was covered with a separate 
steel plate.  A weir between the chambers was 
designed to permit flow of liquids while restricting 
the flow of solids.  An outlet in the southern 
chamber drained into a pipe that conveyed effluent 
toward the drainfield.  The sump was drained, 
cleaned and removed in an IRA in 1996.  In 1999, 
a removal action on the north side of Stark Road 
occurred.  The drainpipe and soil were removed.  
Approximately 70 LF of piping and < 30 cu yds of 
soil was removed for disposal in DPG landfill.  
The drainfield south of Stark Road was 
investigated in May 2001.  Site closure options are 
being assessed based on the results of the 
additional characterization samples. 

No Photo provided. 

 Site Type: Disposal Pit/Dry Well 
 Legal Driver: Consent Order 
 Location English Village, Gas Station Sump and Drainfield 
 Dates of Operation Used From 1952 to 1980’s 
 General Size of Dimensions Approximately 180 Ft by 40 Ft 
 Contaminants of Concern: Contaminants of Concern: VOCs, BNAs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI and IRA 
 Current IRP Phase: RD to complete characterization and perform any additional 

removals 
 Future IRP Phase: RA; Risk-Based Site Closeout 
Recommendation for future response: Risk-based site closeout using results from 2001 supplemental 

sampling. 
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HWHA-1 (PAINT SHOP WASTES), ENGLISH VILLAGE (DPG-131): 

Fenced storage building, 8 ft by 22 ft, on 
concrete pad located in English Village, active 
1988 through the present.  The building is used 
for temporary storage of hazardous wastes, 
including paint shop wastes.  No stains or cracks 
were visible in the concrete pad; no spills or 
leaks were reported by personnel during the 
Phase I investigation.  No further action under 
the IRP is recommended. 

 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP October 1997 
 Future IRP Phase: None 

Recommendation for future response: Active site.  No longer DERA eligible. 
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HWHA-2 (MOTOR VEHICLE SHOP WASTES), ENGLISH VILLAGE (DPG-132): 

8 ft by 22 ft fenced storage building on concrete 
pad located in English Village, active 1988 
through the present.  The building is used for 
temporary storage of hazardous wastes, including 
vehicle shop wastes.  No stains or cracks were 
visible in the concrete pad; no spills or leaks 
were reported by personnel during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct. 1997 
 Future IRP Phase: None 

Recommendation for future response: Active site.  No longer DERA eligible. 
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HWHA-3 (AIRCRAFT MAINT. SHOP WASTES, DITTO TECH CTR (DPG-133): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including aircraft 
maintenance wastes.  No stains or cracks were 
visible in the concrete pad; no spills or leaks were 
reported by personnel during the Phase I 
investigation.  During Phase II activities, a 
groundwater plume of solvents has been detected.  
The plume source has not been identified.  
Additional plume characterization is ongoing. 

No Photo provided. 

 Site Type: Former Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Solvents 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: RFI Phase II 
 Future IRP Phase: CMS 

Recommendation for future response: 
Final remedy selection will follow completion of the Phase II 
RFI. 
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HWHA-4 (CHEMICAL LAB 3X WASTES), DITTO TECH CTR (DPG-134): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 
through the present.  The building is used for 
temporary storage of hazardous wastes, 
including chemical lab 3X wastes.  No stains or 
cracks were visible in the concrete pad; no spills 
or leaks were reported by personnel during the 
Phase I investigation.  No further action under 
the IRP is recommended. 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under DSERTS Oct. 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  No longer DERA eligible.   
HWHA-5 (PHOTO WASTES), DITTO TECH CTR (DPG-135): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 
through the present.  The building is used for 
temporary storage of hazardous wastes, 
including photo lab wastes.  No stains or cracks 
were visible in the concrete pad; no spills or 
leaks were reported by personnel during the 
Phase I investigation.  No further action under 
the IRP is recommended. 

 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct. 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 
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HWHA-6 (TEST GENERATED WASTES), DITTO TECH CTR (DPG-136): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including test-
generated wastes.  No stains or cracks were visible 
in the concrete pad; no spills or leaks were 
reported by personnel during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct. 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 

HWHA-7 (GRID OPS BRANCH WASTE), DITTO TECH CTR (DPG-137): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including GOB 
wastes.  No stains or cracks were visible in the 
concrete pad; no spills or leaks were reported by 
personnel during the Phase I investigation.  No 
further action under the IRP is recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct. 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 
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HWHA-8 (LUB/OIL/ANTIFREEZE), DITTO TECH CTR (DPG-138): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including 
lubrication/antifreeze wastes.  No stains or cracks 
were visible in the concrete pad; no spills or leaks 
were reported by personnel during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 

HWHA-9, (MOTOR OIL/ANTIFREEZE), DITTO TECH CTR (DPG-139): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including motor 
oil/antifreeze wastes.  No stains or cracks were 
visible in the concrete pad; no spills or leaks 
were reported by personnel during the Phase I 
investigation.  No further action under the IRP 
is recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 
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HWHA-10 (BATTERIES & KOH SOLUTION), DITTO TECH CTR (DPG-140): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Ditto area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including battery and 
KOH wastes.  No stains or cracks were visible in 
the concrete pad; no spills or leaks were reported 
by personnel during the Phase I investigation.  No 
further action under the IRP is recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 

HWHA-11 (MOTOR VEHICLE SHOP WASTES), CARR (DPG-141): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Carr area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including vehicle 
shop wastes.  No stains or cracks were visible in 
the concrete pad; no spills or leaks were reported 
by personnel during the Phase I investigation.  No 
further action under the IRP is recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 
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HWHA-12 (3X WASTE FOR INCINERATORS), CARR (DPG-142): 

8 ft by 2 ft fenced storage building on concrete 
pad located in the Carr area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including 3X wastes 
awaiting incineration.  No stains or cracks were 
visible in the concrete pad; no spills or leaks were 
reported by personnel during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 

HWHA-13 (3X MATERIAL), CARR (DPG-143): 

Three storage buildings on a concrete pad (100 ft 
by 200 ft) located in the Carr area, active 1988 
through the present.  The building is used for 
temporary storage of hazardous wastes, including 
3X material.  No stains or cracks were visible in 
the concrete pad; no spills or leaks were reported 
by personnel during the Phase I investigation.  
The area around, under, and adjacent to this site is 
being investigated as part of DPG-060. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, RFI Phase I; Response Complete under the IRP Oct. 1997 
 Current IRP Phase: RFI Phase II as Part of DPG-060 
 Future IRP Phase: CMS as Part of DPG-060 
Recommendation for future response: Future recommendations will be based on RFI Phase II results 

and included in DPG-060. 
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HWHA-14 (BLEACH, LAB SOLUTIONS), BAKER (DPG-144): 

8 ft by 22 ft fenced storage building on concrete 
pad located in the Baker area, active 1988 through 
the present.  The building is used for temporary 
storage of hazardous wastes, including bleach and 
laboratory solutions.  No stains or cracks were 
visible in the concrete pad; no spills or leaks were 
reported by personnel during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible. 

HWHA-15 (ENGLISH VILLAGE AUTOSHOP), ENGLISH VILLAGE (DPG-145): 

8 ft by 2 ft fenced storage building on concrete 
pad located in English Village, active 1988 
through the present.  The building is used for 
temporary storage of hazardous wastes, including 
auto shop wastes.  No stains or cracks were visible 
in the concrete pad; no spills or leaks were 
reported by personnel during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Storage Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA, Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Oct 1997 
 Future IRP Phase: None 
Recommendation for future response: Active site.  No longer DERA eligible. 

  
TANK TRUCK H2 S04, (DPG-146): 
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Response Complete in 1993 – Study complete, no 
cleanup required. 

No Photo provided. 

AST, DECONTAMINATION PAD, DITTO (DPG-147): 

Response Complete in 1993 – Study complete, no 
cleanup required. 

No Photo provided. 

HEALTH CLINIC TANK, ENGLISH VILLAGE (DPG-148): 

Response Complete in 1993 – Study complete, no 
cleanup required. 

No Photo provided. 

HEALTH CLINIC TANK, ENGLISH VILLAGE (DPG-149): 

Response Complete in 1993 – Study complete, no 
cleanup required. 

No Photo provided. 
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WASTE LINES, BLDG 3445 (FORMERLY 3008) CARR (DPG-150): 

DPG-150 has been renamed and redefined to 
investigate the piping leading from Bldg 3445 to 
DPG-058.  Previous site descriptions identified the 
site as a portion of an active facility used to 
manage wastes generated in Bldg 3445.  That 
system will be evaluated when the associated 
facility is closed.  DPG-150 is now being 
investigated as the lines leading from Bldg. 3445 
to DPG-058.  Phase II RFI activities are currently 
being implemented. 

No Photo provided. 

 Site Type: Waste Line 
 Legal Driver: Corrective Action 
 Contaminants of Concern: CWA, VOCs, and ABPs 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, RFI Phase I 
 Current IRP Phase: RFI Phase II 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 

STAINLESS STEEL SUMP, CARR (DPG-151): 

Laboratory test equipment that is part of a system 
that is has been removed.  350-gallon stainless 
steel sump located in the Carr area, active 
1970’s to 1995.  The tank was part of the 
decontamination system (3X) in Building #3445 
(formerly Building #3008).  The influent line has 
been plugged.  No further action under corrective 
action permit. 

No Photo provided. 

 Site Type: Disposal Pit/Dry Well 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete October 1997 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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STAINLESS STEEL HOLDING TANK, CARR (DPG-152): 

Laboratory test equipment that is part of a 
system that is to be removed or decontaminated.  
1000-gallon stainless steel AST located in the 
Carr area, active 1970’s to 1995.  The tank was 
part of the decontamination system (3X) in 
Building #3445 (formerly Building #3008) and 
has been removed.  The remainder of the system 
will be evaluated when the associated facility is 
closed.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Aboveground Storage Tank 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete October 1997 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 

STAINLESS STEEL SUMP, CARR (DPG-153): 

Laboratory test equipment that is part of a 
system that is to be removed or decontaminated.  
350-gallon stainless steel sump located in the 
Carr area, active 1970’s to 1995.  The tank was 
part of the decontamination system (3X) in 
Building #3445 (formerly Building #3008).  
The influent line has been plugged.  No further 
action under corrective action permit. 

No Photo provided. 

 Site Type: Disposal Pit/Dry Well 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete October 1997 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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WASTE LINES, DTC, CARR (DPG-154): 

DPG-154 has been renamed and redefined to 
investigate the piping leading from Defense Test 
Chamber (DTC) to DPG-051.  Previous site 
descriptions identified the site as a portion of an 
active facility used to manage wastes generated in 
DTC.  That system will be evaluated when the 
associated facility is closed.  DPG-154 is now 
being investigated as the lines leading from DTC 
to DPG-051.  Phase II RFI activities are currently 
being implemented. 

No Photo provided. 

 Site Type: Waste Line 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCs, SVOCs, CWA, ABPs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, RFI Phase I 
 Current IRP Phase: RFI Phase II 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

WASTE TANK, DTC, CARR (DPG-155): 

Laboratory test equipment that is part of a 
system that is to be removed or decontaminated.  
750-gallon stainless steel waste tank (AST) 
located in the Carr area, active after 1986 through 
present.  The tank is part of the decontamination 
system at the Defense Test Chamber.  Because it 
is currently active, no further action is 
recommended under the corrective action permit. 

No Photo provided. 

 Site Type: Aboveground Storage Tank 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete under the IRP August 1996 
 Future IRP Phase: None 
Recommendation for future response: No further action under IRP; active site, not DERA eligible. 
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AST, DTC, CARR (DPG-156): 

Laboratory test equipment that is part of a 
system that is to be removed or decontaminated.  
400-gallon stainless steel tank (AST) located in 
the Carr area, active after 1986 through the 
present.  The tank is part of the decontamination 
system at the Defense Test Chamber.  Because it 
is currently active, no further action is 
recommended under the corrective action permit. 

No Photo provided. 

 Site Type: Above Ground Storage Tank 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Complete under the IRP August 1996 
 Future IRP Phase: None 
Recommendation for future response: No further action under IRP; active site, not DERA eligible 

SUMP, DTC, CARR (DPG-157): 

Laboratory test equipment that is part of a 
system that is to be removed or decontaminated.  
100-gallon stainless steel sump located in the 
Carr area, active after 1986 through the present.  
The tank is part of the decontamination system 
at the Defense Test Chamber.  Because it is 
currently active, no further action is 
recommended under the corrective action permit. 

No Photo provided. 

 Site Type: Disposal Pit/Dry Well 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: Response Complete under the IRP January 1996 
 Future IRP Phase: None 
Recommendation for future response: No further action under IRP; active site, not DERA eligible. 
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EVAPORATION POND, NORTH OF AVERY (DPG-158): 

DPG-158 and DPG-162 are located at the 
northwest end of the runway at Michaels Army 
Airfield, Ditto.  DPG-162 is a concrete 
decontamination pad that was used to 
decontaminate aircraft and liquid storage tanks 
that had been used for agent-simulant testing.  
Wastewater from the pad was washed into 
collection sumps that fed the liquid via storm 
drain to the unlined evaporation pond designated 
as DPG-158.  Groundwater monitoring has 
been conducted at this site since 1996.  IRAs 
consisted of site controls (warning signs) in 1990, 
and removal of the drainpipe between DPG-158 
and DPG-162 in 1999.  Approximately 600 linear 
feet of vitrified clay pipe was removed and 
disposed at the DPG landfill.  Supplemental site 
characterization of the pond will occur in 2002.   

 

 Site Type: Surface Impoundment/Lagoon 
 Legal Driver: Consent Order 
 Location North End of Michael AAF Runway, Evaporation Pond 
 Dates of Operation Used From the 1960’s to the 1970’s 
 General Size or Dimensions Approximately 150 Ft by 150 Ft 
 Contaminants of Concern: VOCs, BNAs, ABPs, PCBs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 2A (Medium with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Supplemental site characterization; Groundwater Monitoring per 

Consent Order 
 Future IRP Phase: Future IRP Phase: Risk-Based Site Closeout  
Recommendation for future response: Groundwater monitoring will continue as a remediation response 

at this site until closure is approved.  Risk-based site closeout is 
pending limited additional sampling that may be required. 
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INCINERATOR, ENGLISH VILLAGE (DPG-159): 
0.4-acre site of an incinerator located in the 
English Village area, dates of operation are 
unknown.  The incinerator reportedly had been 
used to dispose of carcasses and other wastes 
derived from non-pathogenic animals.  However, 
further interviews revealed that animals were not 
disposed at this site.  Contaminants were not 
detected above screening levels during the 
Phase I investigation.  However, residual ash 
was not sampled.  Ash was later removed.  No 
further action under the IRP is recommended. 

No Photo provided. 

 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A (Low with Regulatory Agreement) 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Removed from the IRP Nov. 01 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 

AIR FORCE 777 RADAR PAD NO. 1 WASTE MANAGEMENT AREA (DPG-160): 

Due to the mistaken location of an alleged 
landfill, this site was administratively closed by 
UDEQ in 1995. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Consent Order 
 Location Alleged Landfill NW of Granite Peak, Adjacent to a Radar Tracking 

Facility (Pad 777) 
 Dates of Operation: Not Applicable 
 General Size or Dimensions: Not Applicable 
 Contaminants of Concern: Non-Hazardous Solid Waste 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Response Complete under the IRP May 1995 
 Future IRP Phase: None 
Recommendation for future response: Administrative Closure May 1995. 
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AIR FORCE 777 RADAR PAD NO. 2 FUEL STORAGE AREA (DPG-161): 

Site was intended as a fuel storage area but 
was never used.  Consequently, it was 
administratively closed by UDEQ in 1995. 

No Photo provided. 

 Site Type: Above Ground Storage Tank 
 Legal Driver: Consent Order 
 Location N of Granite Peak, NE of Radar Tracking Facility (Pad 777) Fuel 

Storage Area 
 Dates of Operation: Not Applicable 
 General Size or Dimensions: Not Applicable 
 Contaminants of Concern: Possibly TPH 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Response Complete under the IRP May 1995 
 Future IRP Phase: None 
Recommendation for future response: Administrative Closure May 1995. 
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DECONTAMINATION PAD, NORTH OF AVERY (DPG-162): 

DPG-162 consists of a concrete decontamination 
pad that was used to decontaminate aircraft and 
liquid storage tanks that were used in agent-
simulant testing.  The decontamination pad 
measures 300 ft by 300 ft with a 6.5-inch-high 
concrete berm on three sides and sumps in the 
western and southern corners.  Bleach and 
caustic soda were used as the decontamination 
liquids at the site.  Wastewater from the pad was 
washed into collection sumps that fed the liquid 
to the unlined evaporation pond designated as 
DPG-158.  Hazardous waste operations ceased 
after designation as a HWMU.  However, the site 
remains in use for tests/training and as a 
temporary staging area for aircraft from Hill AFB 
required to land at Dugway.  Groundwater 
monitoring has been conducted at DPG-158 since 
1996.  IRAs consisted of site controls (warning 
signs) in 1992, and removal of drainpipe 
connecting DPG-158 and DPG-162 in 1999.  
Approximately 600 linear feet of vitrified clay 
pipe was removed and disposed at the DPG 
landfill and the sumps were grouted closed.  Risk-
based closure is recommended at this site.  
However, based on comments from DSHW, 
sampling of the concrete pad and underlying soils 
may be necessary to attain closure. 

 

 Site Type: Decontamination Pad 
 Legal Driver: Consent Order 
 Location North End of Michael AAF Runway 
 Dates of Operation: Used From the 1960’s to Present 
 General Size or Dimensions Approximately 300 Ft by 300 Ft 
 Contaminants of Concern: VOCs, BNAs, ABPs, PCBs, and Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 2A (Medium with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Nature and Extent Investigation; Groundwater Monitoring at 

DPG-158 
 Future IRP Phase: Risk-Based Site Closeout 
Recommendation for future response: Groundwater monitoring will continue as a remediation response 

at DPG-158 until closure is approved.  Risk-based site closeout is 
pending limited additional sampling that may be required. 
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FIRE TRAINING AREA, DITTO (DPG-163): 
DPG-163 is located in an open area (400 ft by 300 
ft) east of the Fire Department and north of Tucker 
Street at Ditto.  The site consists of a former fire 
training pit, a former fuel drum storage area, and a 
former fuel storage tank site (AST).  During its 
period of operation, staged metal drums were cut in 
half longitudinally and arranged in the shape of an 
airplane and then used to conduct fire training 
exercises.  In 1986, the pit was backfilled, regraded, 
and covered with gravel.  The AST was eventually 
relocated off-site.  Warning signs were placed in 
1992.  Remedial design is recommended. 

No Photo provided. 

 Site Type: Training Area with Contaminated Soil 
 Legal Driver: Consent Order 
 Location North of Ditto Technical Center, East of Fire Department 
 Dates of Operation: Used From 1978 to 1986 
 General Size or Dimensions: 400 Ft by 300 Ft Open Area 
 Contaminants of Concern: TPH, VOCs, PAHs, and Pesticides 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Closure Plan Submitted to UDEQ; RD 
 Future IRP Phase: RA; Risk-Based Site Closeout 
Recommendation for future response: RD/RA at this site will consist of supplemental environmental 

sampling to complete the characterization and removal of the 
concrete pad, followed by possible post-closure groundwater 
monitoring. 

WASH RACK NO. 1, AVERY (DPG-164): 

Risk to human health and the environment, and 
further degradation of the environment at this site 
is not expected.  This site underwent 
administrative closure by UDEQ in 1996. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location Avery Technical Center, Adjacent to Bldg 1020 
 Dates of Operation: Used From 1980 to 1989 
 General Size or Dimensions: 50 Ft by 50 Ft 
 Contaminants of Concern: VOCs, BNAs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: PA/SI; IRA, Nature and Extent Investigation, Closure Plans, 

Complete under the IRP Oct 1996 
 Current IRP Phase: None 
 Future IRP Phase: None 
Recommendation for future response: Administrative closure Sep. 1996. 
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WASH RACK NO. 2, AVERY (DPG-165): 
Aluminum wash rack in Avery used to clean 
uncontaminated Air Force vehicles with water from 
an adjacent water hydrant, approximately 1987 to 
1989.  The types of vehicles cleaned at the unit 
included all types of military and nonmilitary 
vehicles ranging from pick-ups to bulldozers.  In 
1991, the site was noted as being covered by an 
asphalt parking lot.  Warning signs were placed at 
the site in 1992.  Limited additional sampling is 
required to complete the characterization.  Risk-
Based Closure with possible remedial design is 
recommended for this site. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location Avery Technical Center, East of Bldg 1012 Wash Rack 
 Dates of Operation: Used From 1987 to 1989 
 General Size or Dimensions: Wash Rack Approximately 30 Ft by 30 Ft 
 Contaminants of Concern: VOCs, BNAs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 3A (Low with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Nature and Extent Investigation 
 Future IRP Phase: Possible RD/RA; Risk-Based Site Closeout 
Recommendation for future response: No major contamination was detected at this site.   This site could 

be recommended for possible removal action, pending outcome of 
Nature and Extent Investigation. 

WASH RACK NO. 3, AVERY (DPG-166): 
Concrete wash rack and sump in Avery used to 
wash railcars that had contained radioactive 
cobalt, closed 1961.  Warning signs were placed 
at the site in 1992.  This site qualifies for risk-
based clean closure.  Thus, a request for 
administrative closure was submitted to UDEQ in 
1996. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location Avery Technical Center, Near Bldg S1007 Concrete Wash Rack 
 Dates of Operation: Used From the 1950’s to 1961 
 General Size or Dimensions: Approximately 100 Ft by 100 Ft 
 Contaminants of Concern: VOCs, BNAs, Metals; Alpha, Beta, and Gamma Radiation 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA, Nature and Extent Investigation, Closure Plans,  
 Current IRP Phase: Response Complete under the IRP Oct 1996 
 Future IRP Phase: None 
Recommendation for future response: Administrative closure Sep 1996. 
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CONTAMINATED SOIL @ BLDG. 4358, DITTO (DPG-167): 
Contaminated soil associated with activities at wash platform 
in Ditto.  From the late 1950s to 1988 uncontaminated 
vehicles were cleaned using water on the platform.  Since 
then, the platform has been used on occasion by employees 
to wash uncontaminated vehicles using water alone or water 
with detergent.  Warning signs were placed at this site in 
1992.  Limited additional sampling is required to complete 
the characterization.  Risk-based site closeout is 
recommended. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location Ditto Technical Center, Bldg 4358 Wash Platform 
 Dates of Operation: Used From the 1950’s to 1968 
 General Size or Dimensions: 50 Ft by 25 Ft Area 
 Contaminants of Concern: VOCs, BNAs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 3A (Low with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: Nature and Extent Investigation 
 Future IRP Phase: Risk-Based Site Closeout 
Recommendation for future response: No major contamination has been detected at this site.  Limited 

additional sampling is necessary to attain risk-based closure. 

VEHICLE WASH RACK (FORMER AGENT TRANSFER AREA), CARR (DPG-168): 
Roofed and bermed (on three sides) concrete pad of 35 ft by 
20 ft, located at Carr facility.  Engineering drawings of the 
unit indicate its construction in 1952.  The unit was initially 
used as a mix-and-transfer facility for chemical agent and 
agent simulant, and later was used as a wash rack for agent 
contaminated vehicles.  According to DPG personnel, red 
stained soils and discharged liquids have been observed in 
the area.  A dry well has been identified at this site.  
However, DPG has determined that the well is used to drain 
water supply lines and not to dispose of wastes.  Warning 
signs were placed on the site in 1992.  Limited additional 
sampling is required to complete the characterization.  
Remedial design is recommended at this site. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location Carr Facility, Wash Rack Adjacent to Bldg 3257 
 Dates of Operation: Used From 1952 to the 1980’s 
 General Size or Dimensions: Approximately 200 Ft by 200 Ft 
 Contaminants of Concern: VOCs, BNAs, Explosives, ABPs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A (High with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: IRA; Nature and Extent Investigation; RD 
 Future IRP Phase: RA; Risk-Based Closure 
Recommendation for future response: Demolition and removal of concrete pad and structures may be 

required for closure at this site, as well as cleanup of contaminated 
surface and subsurface soils. 
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VEHICLE WASH RACK, BAKER  (DPG-169): 
Located in the Baker area, DPG-169 was used 
approximately once each year to clean and maintain 
vehicles.  Interviews with DPG employees indicate 
that vehicles brought to DPG-169 may have been 
used in agent tests or other field tests.  Vehicles were 
likely decontaminated at DPG-013 prior to being 
brought to DPG-169.  The site consists of two 
concrete pads, a concrete trough, and an unlined 
evaporation pond.  Warning signs were placed in 
1992.  Sampling locations to complete the 
characterization have been agreed upon with UDEQ.  
Sampling will occur in 2002.  Structure 
decontamination may also be required to attain risk-
based closure. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location Baker Laboratory (Bldg. 2006), Wash Rack 
 Dates of Operation: Used in the 1960’s 
 General Size or Dimensions: Approximately 3-Acres 
 Contaminants of Concern: VOCs, BNAs, ABPs, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: PA/SI; IRA 
 Current IRP Phase: RD 
 Future IRP Phase: RA; Risk-Based Site Closeout 
Recommendation for future response: No major contamination has been detected at this site.  Additional 

sampling scheduled for 2002 will complete the characterization.   

STEAM CLEANING AREA, ENGLISH VILLAGE (DPG-170): 
This site qualifies for risk-based closure and 
therefore has been administratively closed by the 
UDEQ. 

No Photo provided. 

 Site Type: Washrack 
 Legal Driver: Consent Order 
 Location English Village, Steam Cleaning Area Bldg 5982 
 Dates of Operation: Not Applicable 
 General Size or Dimensions: Approximately 35 Ft by 15 Ft 
 Contaminants of Concern: VOCs, BNAs, Pesticides, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 3A (Low with Regulatory Agreement) 
 Completed IRP Phase to Date: PA/SI; IRA, Nature and Extent Investigation, Closure Plans  
 Current IRP Phase: Response Complete under the IRP Oct. 1996 
 Future IRP Phase: None 
Recommendation for future response: Administrative closure Sep 1996. 
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BZ CONTAMINANT, BUILDING 2006, BAKER (DPG-171): 
1,200 sq ft building located in the Baker area, built 
in 1961.  Used for decontamination of agent-
contaminated vehicles and equipment.  Waste 
generation amount and date operations ceased are 
unknown.  Current use is as a storage facility, not 
for BZ operations.  Floor drains route liquid through 
two sand traps prior to discharge into the sewer.  
One sample was taken from each sand trap and 
numerous VOCs, SVOCs, PAHs, and metals were 
detected.  A Phase II RFI is ongoing. A Source 
Removal Investigation and Voluntary Interim 
Measures Work Plan is in place to remove the 
contents of the sand traps and complete the site 
characterization. 

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Benzo(a)anthracene, Lead 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI;  
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

OLD BATTERY SHOP, BLDG. 1008, AVERY (DPG-172): 

0.6-acre site of an inoperative battery shop located 
in Avery, active dates unknown.  The site was 
used for processing and recharging cadmium and 
nickel batteries, and waste caustic solutions 
(containing metals) were reportedly disposed onto 
the ground at the site.  An area of stained soil near 
the southeastern perimeter (fenceline) was 
sampled and found to contain anomalous amounts 
of lead.  Approximately 2 cubic yards of soil were 
removed and confirmation samples were collected 
during Phase I activities.  A Phase II RFI is 
underway to complete site characterization. 

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Lead 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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OLD BATTERY SHOP, DITTO (DPG-173): 
0.75-acre site of two former lead acid battery 
buildings located in the Ditto area, active 1942 to 
1962.  The buildings reportedly burned down and 
only the concrete foundations (approximately 
150 cu yds) remain.  Two debris piles have also 
existed on the site, including approximately 6 tons 
of asphalt and stained soil that was removed under 
base contract.  The debris consisted of dark 
stained soil, asphalt and a white powdery material.  
VOCs, SVOCs, and metals have been detected in 
surface and shallow sub-surface soils; a Phase II 
RFI is recommended to determine the extent of 
contamination.  Limited soil and debris removal 
may be performed to facilitate Phase II RFI 
activities.   

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCs, SVOCs, Metals 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA; IRA; Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

STORAGE SHEDS, BAKER (DPG-174): 

Site consists of four small storage buildings 
located northwest of the Baker Laboratory.  The 
buildings were used for storing small amounts of 
radioactive materials mixed in solvents.  Between 
1980 and 1985, material was transported from 
East Granite Holding Area to one of the storage 
buildings.  No signs or spills have been reported at 
the site.  IRAs (non-soil material) occurred at the 
site in 1992 and 1993.  No further action under the 
IRP is planned for closure of this site. 

No Photo provided. 

 Site Type: Storage Activity 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: RFA; IRAs  
 Current IRP Phase: Response Completed under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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ACID NEUTRALIZATION TANK, AVERY (DPG-175): 
0.1-acre site presently consisting of two heating oil 
USTs, located in the Avery area.  The site formerly 
consisted of an AST, and a UST, present at the site 
prior to 1972.  The AST was utilized for neutralization 
of photographic solution, and the UST contained 
heating oil.  The acid neutralization tank was removed 
in 1972 or 1973.  The original UST was removed in 
1989 or 1990 and replaced with two other USTs, used 
for heating oil.  Petroleum contamination is evident in 
soil at fill-pipes.  A Phase II RFI is underway.  This site 
has been combined into DPG-041 for the RFI Phase II 
investigation.   

No Photo provided. 

 Site Type: Underground Storage Tanks 
 Legal Driver: Corrective Action 
 Contaminants of Concern: TPHC, Arsenic 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 

ACID DILUTION BOX, BLDG. 4026, DITTO (DPG-176): 
Approximate 40 cu ft acid dilution box (sump) located 
in Avery near Michael AAF, active dates unknown.  
The box was reportedly used to contain fire 
extinguisher recharge material through acid resistant 
piping that led to the sump, and ultimately to the 
Imhoff tank at Ditto.  A sample taken of liquid inside 
the box contained VOCs, SVOCs, TOC, TPHC, and 
metals.  Soil adjacent to the box was sampled and had 
no detections above the screening level.  Removal and 
disposal of the liquid contents of the box was 
completed in Oct 95 in accordance with a work plan 
approved by DSHW in Sept 95.  No further action is 
recommended. 

No Photo provided. 

 Site Type: Underground Storage Tank 
 Legal Driver: Corrective Action 
 Contaminants of Concern: TPHC, Arsenic 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI, FRA  
 Current IRP Phase: Response Complete December 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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OLD DRY CLEANING SHOP (BLDG 4229) AND DITTO SEWER SYSTEM, DITTO (DPG-177): 
5,600 sq ft laundry building located in the Ditto area, 
active 1950’s to present.  Bldg. 4229 was formerly 
used to clean protective clothing worn in the 
laboratories and during field tests.  However, Bldg. 
4229 is no longer used for dry cleaning.  A soil gas 
survey was performed and detected TCE and PCE in an 
area near the reported location of the building’s sewer 
line.  Based on that information, the site was expanded 
as the contamination has migrated through the Ditto 
sewer system.  A Phase II RFI is underway.  The Phase 
II RFI is considering the entire sewer system at Ditto.  
Other buildings in Ditto, such as the photo building and 
the chemical laboratories may have also contributed to 
sewer system contamination.  A Source Removal 
Investigation and Voluntary Interim Measures Work 
Plan is in place to replace broken sewer line sections 
and contaminated soil and to complete the site 
characterization. 

No Photo provided. 

 Site Type: Contaminated Building and Sewer Lines 
 Legal Driver: Corrective Action 
 Contaminants of Concern: TCE; PCE 
 Media of Concern Groundwater and Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 

PHOTO PROCESSING BUILDING # 4258, DITTO (DPG-178): 

0.5-acre site of building converted to photo lab 
and abandoned septic tank, located in the Ditto 
area, active 1961 to present.  Photo-processing 
system has reportedly always included some form 
of silver recovery since processing began in 1961.  
Arsenic was the only analyte detected above the 
screening level, and is believed to reflect higher 
background levels at the site.  No further action is 
recommended. 

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: TCE; PCE 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, Response Complete 
 Current IRP Phase: None 
 Future IRP Phase: None 
Recommendation for future response: Active site.  Not DERA eligible.  
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SUMPS, BLDGS. 3048 & 3342, CARR (DPG-179): 
Four sumps (two at each building) located in the Carr area, 
constructed in 1987.  The buildings remain in use, but the drain-
connected wastewater sumps for each building have been 
plugged; the sewage sump at each building is still in use.  
Building 3084 is used for artillery maintenance and drain 
wastewater may have previously contained oils and solvents.  
Building 3342 is currently housing an ACWA project.  The 
sumps at Bldg 3342 may have overflowed in the past.  No 
significant detections were made in the soils sampled during the 
Phase I investigation.  Only the wastewater sumps remain an 
issue.  Soil gas samples are being collected during RFI Phase II 
activities.  Material samples from the gray water tanks are also 
planned. 

No Photo provided. 

 Site Type: Disposal Pit/Dry Well 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCS, SVOCs, Metals, Explosives 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 

OLD BIO LABORATORY, WEST OF CARR (INCL DPG-105) (DPG-180): 
4-acre site of former biological laboratory complex located in 
the Carr area, active 1950’s to 1960’s.  The site consists of six 
concrete building foundations, a sewer system, a former waste 
pile site, and an earthen bunker.  This area was formerly referred 
to as GPI-1, and was reportedly the site of biological simulant 
studies until it was razed in the mid-1960’s.  VOCs, SVOCs, 
pesticides, and metals were detected in soils at the site; a Phase II 
RFI is recommended.  Also at the site is DPG-105, a landfill (at 
least 0.4-acre) that had been active prior to the 1960’s.  The site 
consists of a partially backfilled trench (70 ft by 15 ft) and a 
drainage area.  The trench was reportedly used for disposal of 
materials generated from the GPI-1 area, where crop warfare 
studies were performed.  There is no evidence that biological 
agent wastes and/or residues were disposed at the site; wastes 
visible in the trench include construction debris, scrap ordnance 
materials, laboratory glassware, and small animal cages.  Only 
surface debris has been removed.  A UST is present at the site.  
The UST was likely used to hold heating oil.  Based on the 
presence of soil contamination at this site, a Source Removal 
Investigation and Voluntary Interim Measures Work Plan is in 
place to remove a waste UST and contaminated soil and to 
complete the site characterization.  Phase II RFI is underway.  
Current work has focused on locating the leading edge of the 
groundwater contamination plume.   

No Photo provided. 

 Site Type: Contaminated Building and Waste Lines 
 Legal Driver: Corrective Action 
 Contaminants of Concern: VOCs, SVOCs, Pesticides, and Metals 
 Media of Concern Groundwater and Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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X-RAY LABORATORY, BLDG. 3131, CARR (DPG-181): 
Laboratory building (3,600 sq ft) on 1-acre site in 
the Carr area, active 1963 to present.  X-ray film 
processing wastes are generated in the laboratory, 
but only since a fully-contained waste recycling 
system has been installed for the development 
process wastes.  Previous uses of the building 
(before 1988) include vibration testing, high altitude 
testing, high humidity testing, and possible painting 
activities.  In 1990, a sewer rupture was discovered 
near the northwest perimeter of the site and red-
stained soil was encountered during excavation.  
Analysis of the stained soil revealed that no 
hazardous substances were present.  No further 
action is recommended. 

No Photo provided. 

 Site Type: Waste Lines 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA  
 Current IRP Phase: Response Complete March 1998 
 Future IRP Phase: None 
Recommendation for future response: This site is an active site.  Not DERA eligible. 
OPEN DETONATION UNIT, SUPPRESSIVE TEST SHIELD (DPG-182): 
0.3-acre site of an inactive detonation building 
located in the Tower Grid area, active dates 
unknown.  The detonation unit (10 ft by 15 ft by 
10 ft high) is constructed of several layers of steel 
and stands on a concrete pad.  The unit was used for 
disposal of unwanted explosive material; reportedly, 
no chemical or biological munitions were detonated 
at the site.  Approximately 4.1 tons of scrap metal 
surface debris was removed under base contract and 
hauled to the DRMO for disposal.  No analytes were 
detected above the screening level during the Phase I 
investigation.  No further action under the IRP is 
recommended. 

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, Phase I RFI; IRA  
 Current IRP Phase: Response Complete under the IRP March 1998 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended 
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B-29 AIRCRAFT, WEST OF GRANITE PEAK (DPG-183): 
2.7-acre site of a partially buried B-29 fuselage and 
drum disposal area located west of Granite Peak, active 
dates unknown.  The aircraft had reportedly been used 
during agent testing and may have been contaminated 
with agent.  It is uncertain whether the aircraft had 
crashed at the site, or if the site had been used for 
chemical agent tests.  Decomposed fragments of drums 
are located in a small drainage ravine to the east of the 
aircraft.  The source and contents of the drums are 
unknown.  A Phase II RFI is underway.  A Source 
Removal Investigation and Voluntary Interim Measures 
Work Plan is in place to remove the remaining debris 
and possible contaminated soil and to complete the site 
characterization.   

No Photo provided. 

 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
AIR FILTER SYSTEM, BLDG. 1004, AVERY (DPG-184): 
Air filter system located in the Ditto area, active 1950’s 
to 1960’s.  The building contains fiberglass filter banks 
used to filter radioactive dust from the air in the 
radiological testing facility complex.  Once spent, the 
filters were pre-treated for disposal by immersion in 
water in a filter-decaying chamber.  The filters were 
immersed until radioactivity levels were diminished 
enough to allow for disposal (at an unknown location).  
Contaminated wastewater was disposed into an 
evaporating pond (DPG-041).  For the RFI Phase II, 
this site has been combined with DPG-041.  A Phase II 
RFI is underway as DPG-041.   

No Photo provided. 

 Site Type: Waste Lines 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Radioactivity, VOCs, SVOCs, Metals 
 Media of Concern Unknown 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: None 
 Future IRP Phase: None under DPG-184.  Any future activities will be performed 

under DPG-041 
Recommendation for future response: Phase II RFI is recommended and will be included as part of the 

DPG-041 investigation. 
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OLD CHEMICAL LABORATORY, BLDG. 4151, DITTO (DPG-185): 
1-acre site of a chemical laboratory and storage area 
located in Ditto.  A demolition in 1996 removed all 
structures except the foundation and buried waste lines.  
Contaminants suspected from previous lab activities 
include F999 wastes and solvents.  A source removal and 
investigation is planned during the Phase II RFI to remove 
the remaining debris and complete the characterization.   

No Photo provided. 

 Site Type: Contaminated Building  
 Legal Driver: Corrective Action 
 Contaminants of Concern: Potential F999 Wastes, Solvents 
 Media of Concern Unknown 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI.  Any releases to sewer system have been proposed for 
inclusion in DPG-177. 

CHEMICAL LABORATORY, DITTO (DPG-186): 
2.3-acre site of chemical laboratory located in the Ditto 
area, active late 1980s through the present.  Currently, this 
building houses administrative offices and the new 
laboratory.  The goal of the Phase I investigation was to 
investigate the sewer line exiting the buildings.  However, 
the uncertain location of the line and the presence of older 
piping have made selection of sampling locations difficult.  
The location of a former drum storage area has never been 
identified.  Site has been removed from the investigation. 

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Potential F999 Wastes 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA 
 Current IRP Phase: RC 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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PRINT SHOP, BLDG. 5466, ENGLISH VILLAGE (DPG-187): 
Print shop in the English Village area on 0.2-acre site, 
active 1951 to present.  The site consists of roof drains, 
sewer lines, and a 5,000-gallon UST containing heating 
oil (still active) on the building’s southeast side.  The 
building is currently used as a warehouse and office 
space.  Contaminants typical of printing processes (i.e., 
petroleum hydrocarbons, chlorinated solvents and 
metals) were suspected in the sewer pipes exiting the 
building.  However, no analytes were detected above the 
screening level.  No further action is recommended. 

No Photo provided. 

 Site Type: Contaminated Buildings 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: RFA, Phase I RFI 
 Current IRP Phase: Response Complete March 1999 
 Future IRP Phase: None 
Recommendation for future response: Active site not DERA eligible.  Releases to sewer system have 

been proposed for inclusion in DPG-044. 

WASTE PIT, NORTH OF RISING SUN GRID (DPG-188): 
Waste pit and associated soil mound on 0.1 acre site 
located in the Tower Grid area, active dates unknown.  
The pit is two feet deep and approximately 30 ft in 
diameter.  In 1993, approximately 10 tons of surface 
material was removed under base contract for disposal at 
DPG landfill.  Debris removed from the site included 
spent projectiles, burnt 6-volt dry cell batteries, electrical 
wire, electrical junction boxes, scrap wood, and 
miscellaneous range debris.  Prior investigations revealed 
several metals that were detected well above background 
tolerance levels.  Because of the limited size of the 
contaminated area, it is recommended that soil at the 
bottom of the pit be excavated and properly disposed.  
No further action is recommended following 
confirmation sampling. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Metals 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: IRA, Phase I RFI 
 Current IRP Phase: FRA 
 Future IRP Phase: None 
Recommendation for future response: No further action is recommended following the removal action 

and confirmation sampling. 
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WASTE PIT, NORTH OF RISING SUN GRID (DPG-189): 
Waste pit and associated soil mound on 0.7-acre site located in the 
Tower Grid area, active dates unknown.  The pit is six feet deep 
and approximately 25 ft in diameter.  It is believed that range-
related wastes were disposed in the pit.  In 1993, approximately 
15 tons of debris was removed from the pit under base contract.  
Debris disposed at the DPG landfill included empty metal drums, 
canvas, wooden pallets, galvanized garbage cans, and 
miscellaneous rubbish.  Salvageable drums were taken to the 
DRMO.  For safety reasons, sampling was conducted only around 
the perimeter of the pit during the Phase I investigation.  A Phase 
II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: ABPs 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

RANGER LANDFILL, PRIME ROAD GRAVEL PIT (DPG-190): 
Old gravel pit excavated into a hillside off Prime Road, active 
1988 through 1992.  Previous inspections of the site noted 
12-small unlined pits within the larger pit.  The pit was used 
for disposal of wastes generated during range-clearance activities 
by a Ranger Training Detachment from Fort Hood, Texas.  These 
wastes included miscellaneous trash, scrap metal, vehicles, empty 
containers, ordnance-related debris, batteries and maintenance-
related waste oil.  Removal of surface wastes occurred in 1993 
under base contract.  Salvageable scrap metal was taken to the 
DRMO, small arms brass and ammunitions were taken to the 
Ammunition Accountability Branch, waste oil was disposed 
through the used oil recycling program at DPG, and miscellaneous 
debris was taken to DPG landfill.  Remedial design is 
recommended. 

No Photo provided. 

 Site Type: Surface Disposal Area 
 Legal Driver: Consent Order 
 Location North of Michael AAF, on Prime Road 
 Dates of Operation Used From 1988 to 1992 
 General Size of Dimensions Approximately 10 Acres 
 Contaminants of Concern: VOCs, BNAs, TPH, and Metals 
 Media of Concern Soil and Possibly Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: PA/SI, IRA 
 Current IRP Phase: Additional Nature and Extent Investigation to complete TPH 

characterization. 
 Future IRP Phase: RD/RA; Risk-Based Site Closeout 
Recommendation for future response: TPH detections were high and DSHW comments indicate that additional 

characterization and soil removal may be required.  Additional debris 
has been located on top of the west wall and may need to be disposed to 
attain closure. 



Dugway Proving Ground IAP 
 

 
 137  

 
LANDFILL, WEST OF EXISTING LANDFILL (DPG-191): 
Suspected landfill (300 ft by 40 ft by 10 ft high) site in the 
English Village area, active dates unknown.  The site 
consists of an elongated mound surrounded by disturbed 
ground that could possibly have been a former pistol range.  
No historical information regarding past use of the site was 
available at the time of the Phase I investigation.  Only 
minor geophysical anomalies were detected during a 
geophysical survey of the mound area; no wastes were 
observed during test pit excavation of Phase I; no analytes 
were detected above the screening levels.  No further action 
under the IRP is recommended. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: Phase I RFI  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 

LANDFILL, 63 PITS, WEST OF GRANITE PEAK (DPG-192): 
Area of unknown size located in the Granite Mountain area, 
active from an uncertain time until the mid-1970’s.  The area 
was used to store toxic residue from open-air testing of agent 
munitions performed at Dugway prior to the 1969 ban.  
Two CONEX containers were utilized for this purpose.  The 
site was also used during the demilitarization of 36,000 M55 
rockets by burning in 61 open trenches.  The 61 burn pits 
used in the demilitarization of M55 rockets were excavated 
and material removed between 1975 and 1976.  The material 
was screened and transported to DPG-009 for detonation or 
neutralization, depending on contents.  This site was added 
to the RFI after the RFA; a Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: ABPs, Explosives, Metals, Chemical Agents, UXO, PCBs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 

Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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GENERATOR STAND/STAGING AREA, WEST OF GRANITE PEAK (DPG-193): 

Elevated generator stand and staging area 
(approximately 15 ft by 20 ft) in the Granite 
Mountain area, active dates unknown.  The pad 
area also includes a 20 ft by 20 ft section of 
marston matting on the ground which is partially 
covered with soil.  Glass fragments were 
encountered in subsurface soil during Phase I 
activities.  A Source Removal Investigation and 
Voluntary Interim Measures Work Plan is in place 
to remove the generator stand and matting. 

No Photo provided. 

 Site Type: Waste Pile 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: FRA during Phase II RFI activities 
 Future IRP Phase: Site Closeout 
Recommendation for future response: Debris removal and confirmation sampling to close site. 
LANDFILL, EAST OF CARR (DPG-194): 

Three separate sites (A, B and C) of three trenches 
located in the Carr area, believed to have been 
active during the 1940’s.  The trenches are 
suspected of containing chemical munitions.  
Partially buried debris, including miscellaneous 
metal scrap, bomb and incendiary fragments, and 
gas cylinder fragments were observed at all three 
trench sites.  Substantial geophysical anomalies 
were detected at all three sites.  Area B contains a 
3 ft high soil mound and an area of purple-stained 
soil within the trench.  Because of the explosive 
risk and the potential for agent contamination 
associated with all three areas, no sampling was 
performed during the Phase I investigation.  A 
Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: CWA, ABPs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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INCINERATOR, EAST OF CARR (DPG-195): 

0.1-acre site of former incinerator located in the 
Carr area, active dates unknown.  The site 
consisted of an incinerator, a drum storage area, a 
300-gallon fuel tank, and a fuel line.  The 
incinerator was a 300-400 gallon tank containing 
ash, cans, animal bones, and was reportedly used 
for disposal of chemical munitions fuses.  The 
incinerator and ash, fuel tank and metal drums 
were removed under base contract with debris 
disposed of at Grassy Mountain facility; no 
analytes were detected above screening levels.  No 
further action under the IRP is recommended. 

No Photo provided. 

 Site Type: Burn Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: IRA; RFI Phase I 
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: No further action under the IRP is recommended. 
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INCINERATOR, EAST OF CARR (DPG-196): 

1.1-acre site of a former brick incinerator located 
0.9 mile east of Carr area, active 1940’s to 1950’s.  
The site consisted of a concrete pad that supported 
the incinerator, various tanks, and a metal drum.  
The area was apparently used for the removal of 
chemical munitions fuses.  The incinerator, bricks 
and tanks were removed under base contract (with 
some debris remaining on the site), and disposed 
of at the Grassy Mountain facility; no analytes 
were detected above the screening levels.  No 
further action under the IRP is recommended.  

No Photo provided. 

 Site Type: Burn Area 
 Legal Driver: Corrective Action 
 Contaminants of Concern: None 
 Media of Concern None 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: RFA; RFI Phase I  
 Current IRP Phase: Response Complete under the IRP Sept. 1999 
 Future IRP Phase: None 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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LANDFILL, OLD TARGET SITE, DOWNWIND GRID (DPG-197): 

0.5-acre landfill site located in the Downwind 
Grid area, active dates unknown.  The site consists 
of a backfilled trench (100 ft by 7 ft), and a 
rectangular pad (100 ft by 20 ft) made of marston 
matting.  The pad may have been used as a 
decontamination pad.  Ordnance debris is 
scattered across the site.  The site was not 
included in the RFA; no historical information 
regarding the site was available during the Phase I 
investigation.  A Phase II RFI is underway.  A 
Source Removal Investigation and Voluntary 
Interim Measures Work Plan is in place to remove 
the matting and complete the site characterization.  

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: CWA, ABPs 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Finally remedy selection will follow completion of the Phase II 

RFI 

X-RAY PROCESSOR, HEALTH CLINIC, ENGLISH VILLAGE (DPG-198): 

Response complete October 1997; active site not 
DERA eligible. 

No Photo provided. 
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OLD OB/OD, EAST OF DPG-017, TOWER GRID (DPG-199): 

100-acre site OB/OD area located in the Tower 
Grid area, active 1950’s to 1970’s.  The site 
consists of a large area of disturbed ground, at 
least 20 OB/OD pits, debris piles, miscellaneous 
fragmentation, stacks of scrap munitions, and an 
open trench (70 ft by 20 ft by 8 ft deep).  The site 
was added to the RFI after the RFA; no historical 
information regarding the site was available 
during the Phase I investigation.  IRAs ranging 
from 1996 to 1998 consisted of site control (i.e., 
warning signs) and waste removal.  Because of the 
lack of information and the high explosive risk, 
very few samples were obtained during Phase I 
activities.  A Phase II RFI, including extensive 
composite sampling and site mapping, is 
underway. 

No Photo provided. 

 Site Type: Surface Disposal Area / OB/OD 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Explosives 
 Media of Concern Soil, Surface Water 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: IRAs, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 

This site was included in the ITR program.  The ITR recommended mapping the relative densities of high 
explosive nuggets, shrapnel fragments, and other contamination to evaluate the acute hazards at the site.  
Dugway agrees with this recommendation and had plans in-place to implement this characterization prior to the 
ITR recommendation.   

The ITR also stated that Dugway should resolve with regulators the best way to determine chronic risks at the 
site, but provided no recommendation.  Dugway responded with an explanation of how the analytical data being 
collected will be used to assess chronic risks. 



Dugway Proving Ground IAP 
 

 
 143  

 
LANDFILL, SE OF CARR (DPG-200): 
0.7-acre site of a landfill located in the Carr area, active dates 
unknown.  The site consists of two backfilled trenches (each 
approximately 100 ft by 20 ft), two soil mounds, and four 
metal drums.  Munitions and drums were visible in the 
trenches during Phase I activities.  No information regarding 
past uses of the site was available during the Phase I 
investigation.  A Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Unknown 
 Media of Concern Unknown 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 

CAVE, CAMELS BACK RIDGE (DPG-201): 
1-acre site of a cave located in the Tower Grid area, active 
during 1945.  The site consists of a two-chambered cave 
connected by a man-made tunnel.  The cave was reportedly 
used to study the effects of chemical weapon systems on 
tunnel fortifications.  Numerous chemical weapons were 
tested at the site; munitions fragments, smoke canisters, 
wiring, scrap wood, and other debris is scattered across the 
site.  Explosives, agent breakdown products, and metals were 
detected in shallow soil samples collected during Phase I 
activities; a Phase II RFI is currently underway.  Extensive 
varmint droppings are present in the cave.  A concern over 
hanta virus in the environmental samples has delayed 
analysis.  In addition, a low level detection of mustard was 
detected during the Phase II RFI investigation.   

No Photo provided. 

 Site Type: Surface Disposal Area/Unexploded Munitions 
 Legal Driver: Corrective Action 
 Contaminants of Concern: Hanta virus, Explosives, ABPs, metals, and Mustard 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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WASTE PILE AT GPI-3, ALL PURPOSE GRID (COMBINED WITH DPG-114) (DPG-202): 

Response complete in September 1998. No Photo provided. 

LANDFILL, NORTH OF ALL PURPOSE GRID (DPG-203): 

Site where wood debris and one 8” artillery binary 
round were found on the surface.  The depression 
was used as an observation crater and never used 
as a landfill.  USCHPPM has sampled the soil and 
found no contamination present.  The round has 
been removed.  Recommended for no further 
action under the IRP.  Response complete 1999. 

No Photo provided. 

   
   
   
   
   
   
   
   
   
   
   
  

 



Dugway Proving Ground IAP 
 

 
 145  

 
LEWISITE AREA, SIMPSON BUTTES (DPG-204): 
DPG-204 Lewisite demolition area is located on the 
southwest corner of Simpson Buttes.  DPG-204 was a 
demilitarization area for 105 mm, 155 mm and 4.2 inch 
mortar chemical rounds.  The area was reportedly active in 
the late 1940s.  The demilitarized rounds were all reported to 
have contained Lewisite (L).  A pile of rusted chlorinated 
lime bleach cans is located at this site.  IRAs consisted of the 
overpacking and removal of 16 suspect L liquid-filled dud 
rounds in 1994 and fencing and warning signs placed in 
1996.  The rounds were transported to Igloo G in Carr for 
storage.  A Phase II RFI is underway. 

No Photo provided. 

 Site Type: Explosive Ordnance Disposal Area 
 Legal Driver: Corrective Action 
 Location Simpson Butte 
 Dates of Operation Late 1940s 
 General Size of Dimensions 0.2-Acres 
 Contaminants of Concern: Chemical Agent, Lewisite (L), HD 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
GRASSY PLOTS GRID, EAST OF BAKER (DPG-205): 
DPG-205, Grassy Plots Grid, is located approximately 0.6 
miles northeast of Burns Road and approximately three miles 
west of the Baker Facility.  The area is a surface disposal site 
for leftover test material; part of the Grassy Plots Test Grid 
used during the 1960s.  Debris at the site consists of a drum 
overpack, two steel 55-gallon drums, one steel 35-gallon 
drum, a pile of scrap wood, two 1-gallon glass jugs, and a 
stack of partially burned bags of fertilizer.  All surface 
material has been removed and properly disposed.  A Source 
Removal Investigation and Voluntary Interim Measures 
Work Plan is in place to remove a small area of stained 
soil and complete the site characterization.  

No Photo provided. 

 Site Type: Surface Disposal 
 Legal Driver: Corrective Action 
 Location East of Baker Facility 
 Dates of Operation 1960s 
 General Size of Dimensions 2-Acres 
 Contaminants of Concern: MCPA (Herbicide), Pesticide 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI.   
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SURFACE DISPOSAL AREA, NW OF MICHAEL ARMY AIRFIELD (DPG-206): 
DPG-206 is a surface disposal site located off a dirt road 
approximately 0.7 miles northwest of Michael Army 
Airfield.  The site consists of a low relief bermed area of 
debris, scattered surface debris and 18 double stacked 
M468 bomb shipping dispensers.  The bermed area 
dimensions are approximately 1,000 sq ft.  Within this area 
is a debris pile consisting of aircraft fuselage, 20-gallon 
drums, rubber hoses, a glass jug, springs, ash residues, 
rusting zippers, D-rings, small arm blank ammunitions, 
scattered wood and glass debris.  A Source Removal 
Investigation and Voluntary Interim Measures Work Plan is 
in place to remove the remaining debris complete the site 
characterization.  

No Photo provided. 

 Site Type: Surface Disposal 
 Legal Driver: Corrective Action 
 Location NW of Michael Army Airfield 
 Dates of Operation 1960s 
 General Size of Dimensions 1,000 Sq. Ft. 
 Contaminants of Concern: Arsenic, Metals 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.  
DISPOSAL TRENCHES AND MOUNDS, CARR (DPG-207): 
DPG-207 is a landfill containing numerous burial trenches 
and mounds of suspected UXO and possibly chemical 
agents (P999/F999 waste).  Location is between Carr 
Facility (Bldg. 3445) and the evaporation pond (DPG-058).  
The site covers approximately 1 to 2-acres and is covered 
with surface debris consisting of scrap metal, ordnance 
fragments, half buried ordnance, glass and wood.  The 
dates of disposal at this site are unknown; however, ground 
scaring can be observed on aerial photographs dating back 
as early as 1950.  A Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Location Carr Facility 
 Dates of Operation 1950 to 1960s 
 General Size of Dimensions 1 to 2-Acres 
 Contaminants of Concern: Chemical Agency (VX), UXO, VOCs 
 Media of Concern Soil, Groundwater 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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DRUM BURIAL SITE, SE OF CARR (DPG-208): 
DPG-208 is a 2-acre chemical disposal site located 
approximately 2.5 miles from the Carr Facility along the old 
Lincoln Highway, at the eastern end of Test Area 19.  Four 
drums are visible in the trench.  PINS analysis are determined 
one of the drums is empty and three contain liquid.  The drainage 
ditch was surveyed for buried ferrous metal using a metal 
detector.  Magnetic anomalies were identified along the drainage 
for a distance of about 500 feet.  The history of the site is 
uncertain.  However, information from a former DPG employee 
suggests that this site is similar to the location of where 15 drums 
of mustard agent/line mixtures were buried in the late 1940s.  A 
Phase II RFI is underway.  A plan is being developed for TEU to 
sample the drums for CWA and RCRA characterization in 
advance of removal. 

No Photo provided. 

 Site Type: Chemical Disposal Site 
 Legal Driver: Corrective Action 
 Location Carr Facility 
 Dates of Operation 1940s 
 General Size of Dimensions 2-Acres 
 Contaminants of Concern: Chemical Agent (Mustard) 
 Media of Concern Soil 
 RRSE Rating: 1A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
BIOLOGICAL TEST PLOTS, BAKER (DPG-209): 
DPG-209, the Biological Test Plots are located in the Baker area, 
north of Burns Road approximately 1.1 miles off of Romeo 
Road.  The site of contaminated soil piles is believed to have 
been active from 1952 to the 1960s, although the types of 
materials used at the site are unknown.  The site is relatively flat 
with sagebrush with sand dunes to the north.  The approximate 
size of the area appears to be several acres; however there are no 
site delineating features.  A Phase II RFI is recommended. 

No Photo provided. 

 Site Type: Biological Warfare / Contaminated Soil Piles 
 Legal Driver: Corrective Action 
 Location Baker Facility 
 Dates of Operation 1950s to 1960s 
 General Size of Dimensions Approximately 10-Acres 
 Contaminants of Concern: Possible Biological Warfare Agents 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Completion of Phase II RFI will be performed when biological 

agents can more clearly be assessed. 
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GLASS DISPOSAL SITE, SOUTH OF BAKER (DPG-210): 
DPG-210, a surface disposal area with broken glass scattered 
throughout the site, is located along a dirt road approximately 
one mile south of the Baker Facility.  The site terrain is flat with 
low sand dunes scattered throughout the area.  Broken and melted 
glassware is partially buried in a bermed area approximately 
23 feet by 35 feet.  Much of the glassware in the bermed area 
consists of cylindrical tubes that taper at both ends.  The tubes 
appear to be some type of sampler, and it is not known if these 
were used at the Baker lab or in field tests.  Northeast of the 
bermed area is a smaller surface pile of broken and melted glass, 
glass tubing, wire, and rusted nails.  A Phase II RFI is 
recommended. 

No Photo provided. 

 Site Type: Surface Disposal Area / Biological Warfare 
 Legal Driver: Corrective Action 
 Location Baker Facility 
 Dates of Operation 1950s to 1960s 
 General Size of Dimensions 1-Acre 
 Contaminants of Concern: Possible Biological Warfare Agents 
 Media of Concern Soil 
 RRSE Rating: Not Evaluated 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Completion of Phase II RFI will be performed when biological 

agents can be better assessed. 
CORAL PIT LANDFILL, NORTH OF CAMELS BACK RIDGE (DPG-211): 
DPG-211, Coral Pit Landfill, is located on the north side of 
Camels Back Ridge.  The site was originally used as a 
gravel/borrow pit.  Three surface disposal piles are located near 
the center of the pit area.  Debris in these piles consists of smoke 
and incendiary rounds, scrap metal, barbed wire, range clean-up 
debris, test tube holders, incendiary devices, magnesium debris, 
miscellaneous metal scrap, rubber tubing, and critical orifices used 
for samplers at Tower Grid.  The three combined debris piles 
encompass an area of approximately 4,500 square feet.  A Source 
Removal Investigation and Voluntary Interim Measures 
Work Plan is in place to remove the remaining debris and 
complete the site characterization.  

No Photo provided. 

 Site Type: Surface Disposal Area 
 Legal Driver: Corrective Action 
 Location Camels Back Ridge 
 Dates of Operation 1960s 
 General Size of Dimensions 1-Acre 
 Contaminants of Concern: Arsenic, Metals 
 Media of Concern Soil 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.  
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M55 ROCKET TEST SITE, SOUTH OF TOWER GRID (DPG-212): 
DPG-212, the M55 Rocket Test Site, is located 0.85 miles 
from the junction of MacIntyre Road, southeast on a gravel 
road near Tower Grid.  The explosive ordnance disposal site 
is located adjacent to the gravel road and is approximately 
0.7-acres in size.  The site consists of a semi-circular mound 
that is vegetated.  Some debris consisting of M55 GB rocket 
parts are visible on the ground surface.  Splintered wood is 
partially buried in the mound area.  Reportedly, this site was 
active in the mid-1960s, and consisted of an earthen covered 
bunker filled with M55 rockets.  The rockets were detonated 
to determine sympathetic detonations.  Detonation remnants 
are reportedly buried in the mound area.  An IRA to install 
site control measures (i.e., fence and warning signs) was 
completed at DPG-212 in 1999.  A Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill - Explosive Ordnance Disposal Area 
 Legal Driver: Corrective Action 
 Location South of Tower Grid 
 Dates of Operation 1960s 
 General Size of Dimensions 0.7-Acres 
 Contaminants of Concern: Chemical Agent (GB, VX) 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: IRA, Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
BURIAL TRENCH, TARGET S (DGP-213): 
DPG-213 is a landfill approximately 0.2 miles northeast of 
November Road, west of Target S.  The site consists of a low 
relief mound approximately 200 feet by 40 feet.  Scattered 
metal debris, including M55 and Hedgehog rocket parts, are 
visible on the ground surface near the south end of the 
mounded area.  The middle one-third of the mound has 
subsided.  A Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Location Target S 
 Dates of Operation 1950s to 1970s 
 General Size of Dimensions 2-Acres 
 Contaminants of Concern: Chemical Agent (GB, VX) 
 Media of Concern Soil, Possibly Groundwater 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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DECONTAMINATION PAD, TARGET S (DPG-214): 
DPG-214 is a decontamination pad wash rack located on an 
unnamed gravel road approximately 0.9 miles southwest of 
Stark Road on the east side of Target S.  The unmarked road is 
between November and Lima Roads.  The site consists of a raised 
gravel layer 75 ft by 50 ft wide and sloped at both ends.  The 
decontamination site was used during the 1950s for activities at 
Old Target S.  Vehicles that were used to pick up samplers on the 
grid site were brought back to this pad and the undercarriages were 
decontaminated.  Personnel wearing protective clothing were also 
decontaminated at this site.  A Phase II RFI is underway.  A 
Source Removal Investigation and Voluntary Interim 
Measures Work Plan is in place to remove the remaining 
debris and complete the site characterization.  Following 
debris removal and possible confirmation sampling, site closure 
options will be evaluated. 

No Photo provided. 

 Site Type: Wash Rack 
 Legal Driver: Corrective Action 
 Location Target S 
 Dates of Operation 1950s 
 General Size of Dimensions 1 to 2-Acres 
 Contaminants of Concern: Arsenic, Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: Site Closeout after removal and possible confirmation sampling 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI.  

Confirmation samples may be collected as part of the Phase II RFI to 
complete the characterization. 

PIGEON LOFT TRENCHES, DOWNWIND GRID (DPG-215): 
DPG-215 is a landfill that consists of two possibly separate 
backfilled trenches, and is located on Pigeon Loft Road by the 
remnants of the former pigeon loft.  The pigeon loft was a metal 
building on a concrete foundation that housed pigeons used in test 
operations.  An area of disturbed ground with no vegetation, 
approximately 150 ft by 40 ft, lies perpendicular to the foundation.  
A second trench is located approximately 275 ft north of the 
concrete slab, on the north side of the road.  Two metal drum stands 
and a metal table are located at the surface at this site.  Partially 
buried material such as metal piping and scrap metal are also 
visible at the surface.  Numerous magnetic anomalies were detected 
using a metal detector.  A Phase II RFI is underway. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Location Downwind Grid 
 Dates of Operation 1960s 
 General Size of Dimensions 2-Acres 
 Contaminants of Concern: Chemical Agent (VX) 
 Media of Concern Soil 
 RRSE Rating: 2A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: CMS 
Recommendation for future response: Final remedy selection will follow completion of the Phase II RFI. 
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TRASH PIT, NW OF GRANITE PEAK (DPG-216): 

DPG-216, a trash pit, is located northwest of 
Granite Peak, north of Goodyear Road, and west 
of DPG-002.  The landfill site consists of an oval 
pit that is approximately 33 ft by 24 ft.  The pit 
contains a table, chair, tub/container, broken glass 
and metal debris.  None of the debris appeared to 
contain hazardous constituents.  A Phase II RFI is 
underway.  A Source Removal Investigation and 
Voluntary Interim Measures Work Plan is in place 
to remove the remaining debris and complete the 
site characterization.  

Following debris removal and possible 
conformation sampling, site closure will be 
evaluated. 

No Photo provided. 

 Site Type: Landfill 
 Legal Driver: Corrective Action 
 Location NW of Granite Peak 
 Dates of Operation 1960s 
 General Size of Dimensions 0.2-Acres 
 Contaminants of Concern: Arsenic, Metals 
 Media of Concern Soil and Groundwater 
 RRSE Rating: 3A 
 Completed IRP Phase to Date: Phase I RFI 
 Current IRP Phase: Phase II RFI 
 Future IRP Phase: Site Closeout after removal and possible confirmation sampling. 
Recommendation for future response: Final remedy selection will follow completion of the Phase II 

RFI. 
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4.  IRP SUMMARY CHARTS 
 
The following IRP Summary Charts (extracted from DSERTS) are included: 
 

• Phase Summary Report  
• Installation Action Plan Report  

 
5.  SCHEDULE 
 
The schedule of IRP work completed to date and planned through completion of all restoration work for 
Dugway Proving Ground has been detailed.   
 
A.  PAST MILESTONES BY PHASE 
 
 IRP Phase       Completion Date 
 
  Initial Installation Assessment (IA) Apr 79 
 Update of Initial IA Jul 88 
 IR Program Plan Nov 88 
 RCRA Facility Assessment Mar 92 
 Nature & Extent Inv (Consent Order SWMUs) May 95 
 Interim Removal Actions Dec 98 
 Closure Plans (Consent Order SWMUs) Sep 96 
 RFI (Corrective Action SWMUs) (Phase I) Oct 96 
 
B.  PROJECTED MILESTONES BY PHASE  
 
 IRP Phase       Completion Date 
 

RFI (Corrective Action SWMUs) (Phase II) 2002 
Closure Execution - Consent Order HWMUs 2014 
Corrective Measures Study (CMS) - Corrective Action SWMUs 2010 
Corrective Measures Implementation (Corrective Action SWMUs) 2014 
Long Term Monitoring (LTM) 2014 
Projected completion date of IRP excluding LTM: 2020 

 
C.  PROJECTED COMPLETION DATE OF ALL RA: JUL 2016 
 
D.  PROJECTED COMPLETION DATE OF IRP: DEC 2062 
 
6.  REMOVAL/INTERIM REMEDIAL/REMEDIAL ACTION ASSESSMENT 
 
A.  SITES THAT HAVE BEEN ASSESSED 
 

Previous investigations at DPG have identified 205 sites [also identified as Solid Waste 
Management Units (SWMUs)]. 
 

B.  PAST REM/IRA/RA/LTM 
 
See Table attached. 
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Site 
Number 

 
(FY) Activity 

DPG-002 FY88 Site Access Control Measures 
DPG-007 FY88 Site Access Control Measures 
DPG-009 FY88 Site Access Control Measures 
DPG-014 FY88 Site Access Control Measures 
DPG-038 FY88 Site Access Control Measures 
DPG-033 FY88 Site Access Control Measures 
DPG-036  FY88 Site Access Control Measures 
DPG-040 FY88 Site Access Control Measures 
DPG-051 FY88 Site Access Control Measures 
DPG-058 FY88 Site Access Control Measures 
DPG-063 FY88 Site Access Control Measures 
 
DPG-158 FY90 Site Access Control Measures 
 
DPG-017  FY91 Site Access Control Measures 
 
DPG-034 FY92 Site Access Control Measures 
DPG-039 FY92 Waste Removal 
DPG-042 FY92 Site Access Control Measures 
DPG-043 FY92 Site Access Control Measures 
DPG-055 FY92 Site Access Control Measures 
DPG-090 FY92 Site Access Control Measures 
DPG-099 FY92 Site Access Control Measures 
DPG-099 FY92 Waste Removal 
DPG-160 FY92 Site Access Control Measures 
DPG-161 FY92 Site Access Control Measures 
DPG-162 FY92 Site Access Control Measures 
DPG-163 FY92 Site Access Control Measures 
DPG-164 FY92 Site Access Control Measures 
DPG-165 FY92 Site Access Control Measures 
DPG-166 FY92 Site Access Control Measures 
DPG-167 FY92 Site Access Control Measures 
DPG-168 FY92 Site Access Control Measures 
DPG-169 FY92 Site Access Control Measures 
DPG-170 FY92 Site Access Control Measures 
DPG-174 FY92 Waste Removal 

FY92 REM  2,452.9K 
DPG-001 FY93 Waste Removal  
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Site 
Number 

 
(FY) Activity 

DPG-013 FY93 Waste Removal 
DPG-016  FY93 Waste Removal 
DPG-017  FY93 Waste Removal 
DPG-018  FY93 Waste Removal 
DPG-019  FY93 Waste Removal 
DPG-028 FY93 Waste Removal 
DPG-040 FY93 Waste Removal 
DPG-046 FY93 Site Access Control Measures 
DPG-052 FY93 Waste Removal 
DPG-056 FY93 Waste Removal 
DPG-065 FY93 Waste Removal 
DPG-101 FY93 Waste Removal 
DPG-103 FY93 Waste Removal 
DPG-104 FY93 Waste Removal 
DPG-107 FY93 Waste Removal 
DPG-113 FY93 Waste Removal 
DPG-115 FY93 Waste Removal 
DPG-117 FY93 Waste Removal 
DPG-188 FY93 Waste Removal 
DPG-190 FY93 Waste Removal 

FY93 REM $193.0K 
DPG-003 FY94 Waste Removal 
DPG-004 FY94 Waste Removal 
DPG-005 FY94 Waste Removal 
DPG-006 FY94 Waste Removal 
DPG-008 FY94 Waste Removal 
DPG-010 FY94 Site Access Control Measures 
DPG-011 FY94 Site Access Control Measures 
DPG-012 FY94 Site Access Control Measures 
DPG-015 FY94 Site Access Control Measures 
DPG-022  FY94 Site Access Control Measures 
DPG-023  FY94 Site Access Control Measures 
DPG-025  FY94 Site Access Control Measures 
DPG-029 FY94 Waste Removal 
DPG-031 FY94 Site Access Control Measures 
DPG-032 FY94 Site Access Control Measures 
DPG-035  FY94 Site Access Control Measures 
DPG-021  FY94 Site Access Control Measures 
DPG-059 FY94 Site Access Control Measures 
DPG-124 FY94 Site Access Control Measures 
DPG-128 FY94 Site Access Control Measures 

FY94 REM 1,534.0K 
DPG-014  FY95 Waste Removal 
FY95 REM and LTM  $1,365.6K 
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Site 
Number 

 
(FY) Activity 

DPG-037  FY96 Site Access Control Measures 
DPG-048 FY96 Site Access Control Measures 
DPG-122 FY96 Waste Removal 
DPG-130 FY96 Waste Removal 
DPG-174 FY96 Other 
DPG-204 FY96 Site Access Control Measures 

FY96 REM & LTM  $1,517.0K 
DPG-199 FY97 Site Access Control Measures 

FY97 LTM & RD/RA  $4,647K 
DPG-059 FY98 Waste Removal 
DPG-199 FY98 Waste Removal 
DPG-212 FY98 Site Access Control Measures 

FY98 LTM & RA  $2,579K 
DPG-034 FY99 Waste Removal 
DPG-048 FY99 Pipeline Removal 
DPG-099 FY99 Waste Removal 
DPG-130 FY99 Pipeline Removal 
DPG-162 FY99 Pipeline Removal 

FY99 LTM & RA  $2,533K 
DPG-033 FY00 Waste Removal 
DPG-036 FY00 Waste and Facility Removal 
DPG-051 FY00 Waste Removal (N.O.V.) 
DPG-058 FY00 Waste Removal (N.O.V.) 
DPG-063 FY00 Waste Removal (N.O.V.) 
DPG-128 FY00 Waste Removal (N.O.V.) 

FY00 RA and REM  $9,466.2K 
DPG-007 FY01 Waste Removal 
DPG-048 FY01 Waste Removal 
DPG-063 FY01 Waste Removal 
FY01 RA and REM $1,954.9K 



Dugway Proving Ground IAP 
 

 
 156  

C.  CURRENT REM/IRA/RA/LTM 
 

See Attached File: Risk Installation Action Plan Report 
 
D.  FUTURE REM/IRA/RA/LTM OPPORTUNITIES 
 

See Attached Files: Risk Installation Action Plan Report, IRP Obligation Planning Worksheet, 
and Installation CTC Report.  Please note that DSERTS derived spreadsheets may not be updated 
to reflect REM/IRA/RA actions currently under consideration. 

 
E.  INNOVATIVE MEANS TO EXPEDITE PROCESS TO RA PHASE  
 

Several sites identified as RRSE medium and low priority will receive a removal action during 
the Phase II RFI to allow for media characterization and accelerate site close out.  These actions 
are currently being negotiated.  The removals are intended to be coupled with sampling of the 
underlying media and serve as FRAs.  These sites will not go into CMS.  These sites are 
identified in Summary Item 9. 
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7.  APPROVAL AND CONCURRENCE 
 
The IAP will be presented to Utah Department of Environmental Quality, Division of Solid and 
Hazardous Waste upon approval. 
 
Dugway also intends to make the IAP available to the RAB.  Future funding projections have been 
withheld from versions of this document being made available for public distribution. 
 
COORDINATION AND REVIEW SHEET: 
 
 
 
 
              
SCOTT H. REED      Date  
Restoration Program Manager 
U.S. Army Dugway Proving Ground 
 
 
 
              
JACK C. SKEEN      Date 
Legal Advisor 
U.S. Army Dugway Proving Ground 
 
 
 
              
JOSEPH R. GEARO, JR.     Date 
Director, Environmental Programs 
U.S. Army Dugway Proving Ground 
 
 
 
              
NANCY F. KOSKO      Date 
Environmental Restoration Program Manager 
U.S. Army Developmental Test Command 
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Forwarded:             
  SCOTT H. REED     Date 
  Restoration Program Manager 
  U.S. Army Dugway Proving Ground 
 
 
 
Approval:             

EDWARD A. FISHER     Date 
COL, AD 
Commanding 
U.S. Army Dugway Proving Ground 

 
 
 
Concurrence:             
  MICHAEL VOGT     Date 

Team Leader - Environmental 
Office of the Deputy Chief of Staff of Installations,  
Logistics and Environment 
U.S. Army Test and Evaluation Command 
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ATTACHMENT 1. COST  
 
An estimate of past, present, and projected funding broken down by fiscal year and phase, is listed below: 
 
A.  PRIOR YEAR FUNDS 
 
FY78/85 Preliminary Assessment  $64.0K 
 
FY89 Site Inspection  $2,249.0K 
 Installation Support  80.0K 
   2,329.0K 
 
FY90 Installation Support  $197.0K 
 
FY91 Nature & Extent Investigation  $5,203.0K 
 Corrective Action Support  100.0K 
 Installation Support  237.0K 
   5,540.0K 
 
FY92 Nature & Extent Investigation  $1,758.8K 
 RCRA Facility Investigation  4,668.0K 
 Removal Actions  2,452.9K 
 Installation Support  455.9K 
   9,335.6K 
 
FY93 Nature & Extent Investigation  $4,930.5K 
 Removal Actions  193.0K 
 Installation Support  552.0K 
   5,675.5K 
 
FY94 RCRA Facility Investigation   $2,469.5K 
 Nature & Extent Investigation  4,933.6K 
 Removal Actions  1,534.0K 
 Installation Support  1,062.0K 
 Monitoring Support  201.5K 
   10,200.6K 
 
FY95 Closure Plans Investigation  $161.6K 
 REM  388.5K 
 Installation Support  1,034.6K 
 LTM  977.1K 
   $2,561.8K 
 
FY96 Closure Plans Investigation  $631.0K 
 RFI  1,010.0K 
 REM  1,017.0K 
 Installation Support  200.0K 
 LTM  500.0K 
   $3,358.0K 
 
FY97 Closure Plans Investigation  504.0K 
 RFI  1,119.0K 
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 Installation Support  700.0K 
 LTM  600.0K 
 RD/RA  4,047.0K 
 RAB/TRC Support  50.0K 
 COE S&A  50.0K 
   $7,070.0K 
 
FY98 RFI  $3,890.5K 
 LTM  1,000.0K 
 RD  5,770.5K 

RA  1,579.0K 
 RAB/TRC Support  5.0K 
 IRA  325.0K 
   $12,570.0K 
 
FY99 LTM   $1,044.4K 
 RFI   8,795.2K 

RA  1,489.8K 
RD  795.0K 
IRA  345.0K 
RAB/TRC Support  35.0K 
Program Management  78.0K 

     $12,582.4K 
 
FY00 LTM   $1,190.5K 
 RFI   1,660.0K 

RA  8,267.5K 
RD  2,012.0K 
IRA     120.0K 
RAB/TRC Support  35.0K 
Program Management  82.0K 

    $13,367.0K 
 
FY 2001 LTM  0 
 RFI  3,877K 
 RD   3,214K 
 RA  4,609K 
 IRA  537K 
 RAB/TRC Support  6.0K 
 Program Management  120.0K 
        12,363K 
 
Total Prior Year IRP Funds  $97,214K 
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B.  CURRENT YEAR FUNDS: 
 
FY 2002 RFI  1,125K 
 RD   3,192K 
 RA  4,272K 
 LTM  11K 
 RAB/TRC Support  38K 
 Program Management  135K 
   8,773K 
 
C.  FUNDS REQUIRED BY FISCAL YEAR TO COMPLETION 
 
See attached DSERTS Installation CTC Report indicating future year requirements to completion. 
 
D.  TOTAL FUTURE REQUIREMENTS      
 
E.  TOTAL FUNDING FROM INCEPTION TO COMPLETION   
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ATTACHMENT 2. COMMUNITY INVOLVEMENT 
 
Status of Community Involvement  
 
Dugway established a Restoration Advisory Board (RAB) in FY00.  RAB members are from the 
following communities:  English Village (DPG), Skull Valley, Grantsville, Rush Valley, Stansbury, 
Tooele, and Vernon.  In addition, representatives from local government, U.S. Environmental Protection 
Agency, DSHW, and Dugway sit on the RAB.   
 
The RAB established a charter and working groups during 2000.  RAB meetings are being held on a 
quarterly basis, in conjunction with Technical Review Committee meetings.  Information repositories 
have been established at the University of Utah and the Tooele Chemical Weapons Outreach Center.  
RAB members are being provided program status updates through slide shows and handouts.   
 
Dugway requested TAPP funds for FY 2001.  The RAB did not submit a project request to access TAPP 
funding.   
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ATTACHMENT 3.  INFORMATION SHARING SECTION 
 
ATEC, as well as DTC and Dugway, believe that it should make its environmental restoration 
information available openly.  As such, U.S. Army Dugway Proving Ground is sharing this Installation 
Action Plan, the current year obligation plan, and the out-year planned funding that is listed in the Fiscal 
Year 2001 Programmed Cost-to-Complete. 
 
The above information was shared at a meeting with the following person: 
 
 Name Organization Signature Date 
 
Mr. Dave Larsen   UDEQ-DSHW         
 
 
 
 
This Installation Action Plan, the current’s year obligation plan, and the out-year planned funding that is 
listed in the Fiscal Year 2001 Programmed Cost-to-Complete was forwarded to the following person: 
 
 Name Organization Signature Date 
 
Mr. Chris Prescott   USACE         
 
 
 
Dugway also intends to make the IAP available to the RAB.  Future funding projections have been 
withheld from versions of this document being made available for public distribution. 
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DUGWAY PROVING GROUND 
Phase Summary Report 

 
 Program: IRP 
 Subprograms: Compliance, Restoration, UXO 
 
 Installation count for Programs: 1 
 NPL Options: Delisted, No, Proposed, Yes 
 
 Installations count for Programs and NPL: 1 
 Site count for Programs and NPL: 205 
 
 Phase / Status / Sites 
 PA SI 
 
 C U F RC C U F RC 
 
 205 0 0 25 180 0 0 16 
 
 RI / FS RD 
 
 C U F RC C U F 
 60 104 0 49 4 14 79 
 
 RA(C) RA(O) 
 
 C U F RC C U F RC 
 
 0 4 93 0 0 0 1 0 
 LTM 
 C U F N 
 0 0 51 145 
 
 Remedy / Status / Sites (Actions) 
 
 IRA 
 
 C U F 
 
 79 ( 88 ) 2 ( 2 ) 6 ( 6 ) 
 
 FRA 
 
 C U F 
 
 2 ( 2 ) 2 ( 2 ) 93 ( 123 ) 
 
 RIP Total: 0 
 RC Total: 90



DEFENSE SITE ENVIRONMENTAL RESTORATION TRACKING SYSTEM
Site,  7.   SITE SUMMARY

Installation: DUGWAY PROVING GROUND Major Command: ATEC

FFID: UT214120283 Subcommand: DTC
Program Options: IRP, BRAC I, BRAC II, BRAC III, BRAC IV
Subprogram Options: Compliance, Restoration, UXO

Phase Status
Site Description Site Type RRSE PA SI RI RD RA(C) RA(O) LTM IRA IRA RIP RC

Complete Underway 

DPG-001 SCRAP CONSTRUCTION MAT FILL FROM V-GRID Landfill 2A C C C 1 0 200009
DPG-002 SCRAP CONSTRUCTION FILL, N GRANITE PEAK Landfill 1A C C C C U F 1 0 200209
DPG-003 VEHICLE DECON PAD(AND BLDG T-9410) Drainage Ditch 1A C C U F F F 1 0 200506
DPG-004 OLD BAKER LAB @ NORTH GRANITE PEAK Other 1A C C U F F N N 1 0 200909
DPG-005 CONTAMINATED MAT BURIAL SITE (V-GRID) Landfill 1A C C C 1 0 200008
DPG-006 SURFACE STORE AREA VIC 10 MILE TOWER Surface Disposal Area 2A C C U F F N N 1 0 200812
DPG-007 BRINE VATS, WEST OF GRANITE PEAK Above Ground Storage Tank 1A C C C C U N N 1 0 200209
DPG-008 BURIAL SITE  WEST GRANITE PEAK Landfill 1A C C U F F N N 1 0 200410
DPG-009 STORAGE SITE 3X SCRAP MATERIAL Storage Area 1A C C C U F F 1 1 200309
DPG-010 LOW LEVEL RAD LANDFILL, WEST OF GRANITE Radioactive Waste Area 3A C C U F F N N 1 0 200909
DPG-011 LOW LEVEL RAD LANDFILL, E GRANITE PEAK Radioactive Waste Area 3A C C U F F N F 1 0 200909
DPG-012 LOW LEVEL RAD LANDFILL, SE GRANITE PEAK Radioactive Waste Area 3A C C C N N 1 0 199909
DPG-013 DECON PAD, JCT DOWNWIND W & LIMA ROADS Surface Runoff 3A C C C N N 1 0 200109
DPG-014 DISPOSAL SITES, JCT DOWNWIND & JULIET RD Landfill 1A C C C U F F 2 0 200309
DPG-015 RISING SUN TEST AREA, LANDFILL Landfill NE C C U F F 1 0 201009
DPG-016 DECON PAD, JCT EAST DOWNWIND & HWY 102 Washrack 1A C C U F F 1 0 200310
DPG-017 AGENT DISPOSAL SITE @ S TOWER GRID Landfill 1A C C U F F F 2 0 200610
DPG-018 DISPOSAL SITE @ SE TOWER GRID Surface Disposal Area 2A C C U F F N 1 0 200409
DPG-019 DISPOSAL SITE @ NE TOWER GRID Landfill 3A C C U F F N N 1 0 200909
DPG-020 LANDFILL NORTH OF CAMELBACK RIDGE Landfill 3A C C C N 0 0 199809
DPG-021 DISPOSAL SITE @ N CAMELBACK RIDGE Landfill 1A C C U F F F 1 0 200506
DPG-022 IGLOO SITE (SW TOWER GRID) Surface Impoundment/Lagoon 3A C C C N 1 0 199909
DPG-023 WASTE BURIAL SITE (DOWNWIND GRID) Landfill 3A C C U F F N N 1 0 200909
DPG-025 DISPOSAL AREA JCT LIMA & STARKS ROADS Landfill 3A C C U F F N N 1 0 200909
DPG-027 PCB/POL STORAGE SITE(BLDGS 9450/9452) Storage Area NE C C N N 0 0 199405
DPG-028 SURFACE WASTE DISPOSAL SITE (H GRID) Surface Disposal Area 2A C C C 1 0 199909
DPG-029 SURFACE WASTE SITE BTWN S WIG MTN & HGRD Storage Area NE C C C N N 1 0 199803
DPG-030 FUEL TANK SITE @ WIG MOUNTAIN Surface Disposal Area 3A C N 0 0 199505
DPG-031 WASTE BURIAL SITE (NORTH WIG MOUNTAIN) Landfill 3A C C U F F N N 1 0 200912
DPG-032 DUMP SITE SW OF BAKER LABORATORY Landfill 1A C C U F F F 1 0 200609
DPG-033 OLD SEWAGE LAGOON, NORTH OF BAKER LAB Surface Impoundment/Lagoon 1A C C C C U N F 1 0 200209
DPG-034 BOILER BLOWDOWN POND BAKER AREA Surface Impoundment/Lagoon 1A C C C C U N N 1 0 200209
DPG-035 DRAINFIELD, NORTH OF BAKER LABORATORY Leach Field 1A C C U F F N F 1 0 200609
DPG-036 IMHOFF TK/DRAINFIELD AT DITTO TECH CTR Sewage Treatment Plant 1A C C C C U F 1 0 200209



Site Description Site Type RRSE PA SI RI RD RA(C) RA(O) LTM IRA IRA RIP RC
Complete Underway 

DPG-037 LANDFILL, WEST OF DITTO TEC CENTER Landfill 1A C C C C U F 1 0 200306
DPG-038 DECON PAD, SOUTH OF DITTO TECH CENTER Spill Site Area 1A C C U U F N F 1 0 200310
DPG-039 LANDFILL NORTH OF AVERY Landfill 1A C C C U F F 1 0 200309
DPG-040 FENCED STORAGE AREA @ AVERY FACILITY Storage Area 1A C C U F F N N 2 0 200309
DPG-041 EVAPORATING POND @ AVERY FACILITY Surface Impoundment/Lagoon 1A C C U F F F 0 0 200503
DPG-042 CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE Landfill 1A C C C U F F 1 0 200303
DPG-043 OLD LANDFILL FOR ENGLISH VILLAGE Landfill 1A C C C U U F 1 0 200409
DPG-044 OLD STP FOR ENGLISH VILLAGE Waste Treatment Plant 1A C C U F F 0 0 200503
DPG-045 SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE Disposal Pit/Dry Well NE C C N N 0 0 199709
DPG-046 SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE Disposal Pit/Dry Well 2A C C U F F N N 1 0 200309
DPG-047 SEWAGE LAGOONS, SOUTH OF FRIES PARK Surface Impoundment/Lagoon 1A C C C U U F 0 0 200304
DPG-048 3X STORAGE AREA @ FRIES PARK Storage Area 1A C C C C U N 1 0 200209
DPG-049 PCB STORAGE HUT (FRIES PARK) Storage Area NE C N N 0 0 199406
DPG-050 DISPOSAL AREA, NE CAMELBACK RIDGE Landfill NE C C C N N 0 0 199809
DPG-051 EVAPORATION POND NEAR DTC Surface Impoundment/Lagoon 2A C C C U U F 2 0 200309
DPG-052 WASTE BURIAL SITES (EAST SE OF CARR) Landfill 1A C C U F F F 1 0 200706
DPG-053 WASTE BURIAL SITES DURRAND ROAD Landfill NE C C C N N 0 0 199803
DPG-054 DISPOSAL AREA(S), EAST OF CARR FACILITY Landfill 1A C C U F F F 0 0 200709
DPG-055 3X DISPOSAL SITE, E OF CARR FACILITY Landfill 1A C C C U U F 1 1 200501
DPG-056 STORAGE SITE, E OF CARR FACILITY Landfill 2A C C U F F F 1 0 201109
DPG-058 EVAPORATION POND @ CARR FACILITY Surface Impoundment/Lagoon 1A C C C C U F 2 0 200303
DPG-059 PAD 7/3X STORAGE AREA @ CARR FAC Contaminated Soil Piles 1A C C C C U N 2 0 200209
DPG-060 CHEMICAL STORAGE AREA@ CARR FACILITY Storage Area 1A C C U F F N F 0 0 200701
DPG-061 CONTAMINATED SOIL @NEW CARR FACILITY Contaminated Fill 2A C C U F F N 0 0 200906
DPG-062 AMMO IGLOOS @ CARR FACILITY Storage Area NE C C C N N 0 0 199803
DPG-063 SEPTIC TANK/DRAINFIELD @ CARR FACILITY Leach Field 1A C C U U F N F 2 0 200211
DPG-064 WASTE BURIAL SITE (SE TOWER GRID) Landfill 2A C C C N N 0 0 199909
DPG-065 LANDFILL (WHITE SAGE FLATS) Landfill NE C C U F F N 1 0 201109
DPG-066 DISPOSAL AREA NEAR HILL 5700 Landfill 3A C C C N N 0 0 199909
DPG-067 LANDFILL  (NORTH CEDAR MOUNTAIN) Landfill NE C N N 0 0 199111
DPG-069 POL AST AREA @ ENGLISH VILLAGE Above Ground Storage Tank 1A C N N 0 0 199111
DPG-070 DISTURBED AREA (ANIMAL WASTE DUMP)(EV) Landfill 2A C C C 0 0 200109
DPG-071 SKEET RANGE(EPIC-2A) Other NE C N N 0 0 199111
DPG-072 SAND/GRAVEL PITS(EPIC-2C) Disposal Pit/Dry Well NE C N 0 0 199111
DPG-073 HORSE STABLE AREA(EPIC-3A) Other NE C N 0 0 199111
DPG-074 TRENCH, CONTENTS UNK(EPIC-3B) Landfill NE C N 0 0 199111
DPG-075 OLD FRIES PARK SEWAGE LAGOON(EPIC-3D) Surface Impoundment/Lagoon 2A C C U F F F 0 0 200909
DPG-076 STAINED/DISTURBED GROUND(EPIC-3F) Other NE C N 0 0 199111
DPG-077 EX-ASPHALT PILE LITTLE GRANITE MTN Surface Disposal Area 3A C C U F F N N 0 0 200909
DPG-078 GROUND SCARS(EPIC-4C) Disposal Pit/Dry Well NE C C N 0 0 199307
DPG-079 WASTE PILE (SW OF LITTLE GRANITE MTN) Landfill 1A C C U F F F 0 0 200609
DPG-081 FORMER MUNITIONS STORAGE IGLOO(1942-80) Storage Area 3A C C C N N 0 0 199909
DPG-082 WASTE PILE (E OF MICHAEL AAF)(EPIC-7A) Surface Disposal Area NE C C C N N 0 0 199803
DPG-083 GROUND STAINS(EPIC-8A) Disposal Pit/Dry Well NE C N 0 0 199111



DEFENSE SITE ENVIRONMENTAL RESTORATION TRACKING SYSTEM
Site,  4.   Installation Phase Summary Report 1/24/02

Installation:  DUGWAY PROVING GROUND
Programs: BRAC I, BRAC II, BRAC III, BRAC IV, IRP
Subprograms: Compliance, Restoration, UXO
Installation count for Programs: 1
NPL Options: Delisted, No, Proposed, Yes
Installations count for Programs and NPL: 1
Site count for Programs and NPL: 205

Phase / Status / Sites

PA SI

C U F RC C U F RC

205 0 0 25 180 0 0 16
RI / FS RD

C U F RC C U F

82 82 0 61 13 12 69
RA(C) RA(O)

C U F RC C U F RC
0 17 77 0 0 0 0 0

LTM
C U F N

0 0 44 144
Remedy / Status / Sites (Actions)

IRA
C U F

79 ( 93 ) 3 ( 3 ) 1 ( 1 )

FRA
C U F

1 ( 1 ) 16 ( 21 ) 78 ( 100 )

RIP Total: 0
RC Total: 102

Reporting Period End Date: 09/30/2001



Site Description Site Type RRSE PA SI RI RD RA(C) RA(O) LTM IRA IRA RIP RC
Complete Underway 

DPG-084 FILL MATERIAL TRENCHES(EPIC-8B) Contaminated Fill NE C N 0 0 199111
DPG-085 DUNE FIELD BORROW AREA(EPIC-8C) Disposal Pit/Dry Well NE C N 0 0 199111
DPG-086 FORMER COAL PILES @ DITTO FAC(EPIC-9A) Surface Disposal Area NE C N 0 0 199111
DPG-088 BORROW PIT LOCATIONS(EPIC-9C) Disposal Pit/Dry Well NE C C N N 0 0 199307
DPG-090 BURNING AREA, EAST OF CARR FAC(EPIC-10E) Burn Area 1A C C C C U F 1 0 200309
DPG-091 ASPHALT PILE SO OF BAKER Surface Disposal Area NE C C C N N 0 0 200009
DPG-092 LANDFILL (NO EAST OF BAKER) Landfill 3A C C C 0 0 200109
DPG-093 EXCAVATION/TRENCHES(EPIC-12A) Landfill 2A C C C N N 0 0 200109
DPG-094 BORROW PIT SOUTH OF BAKER(EPIC-12B) Disposal Pit/Dry Well NE C N 0 0 199111
DPG-095 BORROW PIT SE OF GRANITE PEAK(EPIC-13 B) Disposal Pit/Dry Well NE C N 0 0 199111
DPG-096 CONCRETE DEBRIS,SO. OF MICHAEL AAF Surface Disposal Area 2A C C C N N 0 0 200109
DPG-097 DRAINFIELD & DECONTAMINATION PAD (AVERY) Leach Field 1A C C U F F F 0 0 200709
DPG-098 PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC Spill Site Area 1A C C U F F N F 0 0 200707
DPG-099 3X DISPOSAL AREA VIC E CAMELBACK MT Landfill 3A C C U N N 3 0 200212
DPG-100 DITTO AREA WATER AQUIFIERS Contaminated Ground Water NE C N 0 0 199111
DPG-101 WASTE DISPOSAL SITE(EAST OF WIG GRID) Surface Disposal Area 2A C C C 1 0 199909
DPG-102 NEW SANITARY LANDFILL,WEST OF FRIES PARK Landfill NE C N N 0 0 199111
DPG-103 DECON PAD @ BLDG 9411, WEST GRANITE MTN Surface Runoff 3A C C C N N 1 0 199909
DPG-104 DECON PAD, JCT TANGO/BURNS/VICTORY Surface Runoff 2A C C C N N 1 0 199909
DPG-107 DECONTAMINATION PAD (TOWER GRID) Surface Runoff 2A C C C N N 1 0 199909
DPG-108 BE & C14 WASTE DISPOSAL AREA(EPIC 3-2) Radioactive Waste Area NE C C C N N 0 0 199803
DPG-109 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2) Radioactive Waste Area NE C C C N N 0 0 199803
DPG-110 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2) Radioactive Waste Area 3A C C C N N 0 0 199909
DPG-111 BE & C14 WASTE DISPOSAL AREA(EPIC 3-2) Radioactive Waste Area 3A C C C N N 0 0 199909
DPG-113 LANDFILL POLE LINE ROAD Landfill 3A C C U F F N 1 0 201109
DPG-114 OLD GPI-3 TEST SITE (NW V-GRID) Contaminated Buildings 3A C C U F F N N 0 0 201109
DPG-115 LANDFILL, X-RAY RD 1MI S OF BLDG T9490 Landfill 3A C C U F F F 1 0 201009
DPG-116 LANDFILL NYE ROAD Landfill 2A C C U F F N N 0 0 200909
DPG-117 WASTE DISPOSAL PIT (FALCONER ROAD) Landfill 3A C C C N N 1 0 200109
DPG-118 TEST VAT(1940-1950'S) (EAST OF V-GRID) Other 2A C C U F F 0 0 201109
DPG-119 OB/OD PAN, 4MI EAST OF CARR FACILITY Burn Area NE C C N 0 0 199307
DPG-120 BURN FACILITY IN BUILDING 5710 Burn Area NE C C N 0 0 199206
DPG-121 INCINERATOR, BAKER LAB BASEMENT Incinerator NE C C N 0 0 199206
DPG-122 INCINERATOR, BAKER LAB BASEMENT Incinerator 3A C C C N N 2 0 199909
DPG-123 INCINERATOR (BAKER) BLDG 2028) Incinerator 3A C C C N N 0 0 199803
DPG-124 3X/5X CARR FACILITY INCINERATOR Burn Area 3A C C U F F N N 1 0 201109
DPG-125 AVERY BOILER BLOWDOWN SUMP (DITCH) Disposal Pit/Dry Well NE C C N N 0 0 199206
DPG-126 YELLOW JACKET AREA Unexploded Munitions/Ordnance NE C N N 0 0 199111
DPG-127 SOUTHERN TRIANGLE AREA(INCL RISING SUN) Unexploded Munitions/Ordnance NE C N N 0 0 199111
DPG-128 PESTICIDE STORAGE BLDG, ENGLISH VILLAGE Pesticide Shop 3A C C U U F N F 2 0 200209
DPG-130 SUMP, AAFES GAS STATION, ENGLISH VILLAGE Spill Site Area 1A C C U N 1 0 200207
DPG-131 HWHA-1 (PAINT SHOP WASTES) Storage Area NE C C C N N 0 0 199710
DPG-132 HWHA-2 (MOTOR VEHICLE SHOP WASTES) Storage Area NE C C C N N 0 0 199710
DPG-133 HWHA-3 (AIRCRAFT MAINT-SHOP WASTES) Storage Area 1A C C U F F N F 0 0 200601



Site Description Site Type RRSE PA SI RI RD RA(C) RA(O) LTM IRA IRA RIP RC
Complete Underway 

DPG-134 HWHA-4 (CHEM LAB 3X WASTES) Storage Area NE C C C N N 0 0 199710
DPG-135 HWHA-5 (PHOTO WASTES) Storage Area 3A C C C N N 0 0 199710
DPG-136 HWHA-6 (TEST GENERATED WASTES) Storage Area NE C C C N N 0 0 199710
DPG-137 HWHA-7 (GRID OPS BRANCH WASTE) Storage Area NE C C C N N 0 0 199710
DPG-138 HWHA-8 (LUB OIL-ANTIFREEZE) Storage Area NE C C C N N 0 0 199710
DPG-139 HWHA-9 (MOTOR OIL-ANTIFREEZE) Storage Area NE C C C N N 0 0 199710
DPG-140 HWHA-10 (BATTERIES & KOH SOL) Storage Area NE C C C N N 0 0 199710
DPG-141 HWHA-11 (MOTOR VEHICLE SHOP WASTES) Storage Area NE C C C N N 0 0 199710
DPG-142 HWHA-12 (3X WASTE FOR INCINERATORS) Storage Area NE C C C N N 0 0 199710
DPG-143 HWHA-13 (3X MATERIAL) Storage Area 3A C C C N N 0 0 199710
DPG-144 HWHA-14 (BLEACH, LAB, SLNS) Storage Area NE C C C N N 0 0 199710
DPG-145 HWHA-15 (ENGLISH VILLAGE AUTOSHOP) Storage Area NE C C C N N 0 0 199710
DPG-146 TANK TRUCK H2 SO4 Above Ground Storage Tank NE C C N N 0 0 199307
DPG-147 AST DECON PAD C-8 EMULSION Above Ground Storage Tank NE C C N N 0 0 199307
DPG-148 HEALTH CLINIC TANK #1 Above Ground Storage Tank NE C C N N 0 0 199307
DPG-149 HEALTH CLINIC TANK #2 Above Ground Storage Tank NE C C N N 0 0 199305
DPG-150 WASTE LINES BLDG 3445 - CARR Waste Lines 2A C C U N N 0 0 200403
DPG-151 STAINLESS STEEL SUMP CARR (3X) Disposal Pit/Dry Well NE C C C N N 0 0 199710
DPG-152 STAINLESS STEEL HOLDING TANK,CARR (3X) Above Ground Storage Tank NE C C C N N 0 0 199710
DPG-153 STAINLESS STEEL SUMP, CARR (3X) Disposal Pit/Dry Well NE C C C N N 0 0 199710
DPG-154 WASTE LINES AT DTC, CARR Waste Lines 3A C C U N N 0 0 200403
DPG-155 WASTE TANK, DTC, CARR(3X) Above Ground Storage Tank NE C C N N 0 0 199608
DPG-156 AST, DTC, CARR(3X) Above Ground Storage Tank NE C C N N 0 0 199608
DPG-157 SUMP, DTC, CARR(3X) Other NE C C N N 0 0 199601
DPG-158 EVAP POND NO OF MICHAEL AAF Surface Impoundment/Lagoon 2A C C C C F N 1 0 200303
DPG-159 INCINERATOR, ENGLISH VILLAGE Incinerator 3A C C C N N 0 0 199909
DPG-160 AIR FORCE PAD 777 LF #1 Other NE C N 1 0 199505
DPG-161 AIR FORCE PAD 777 LF #2 Fire/Crash Training Area NE C N 1 0 199505
DPG-162 DECON PAD NO OF AVERY Washrack 2A C C U F F 2 0 200306
DPG-163 FIRE TRAINING AREA Fire/Crash Training Area 1A C C U F F N 1 0 200304
DPG-164 AVERY WASH RACK #1 Washrack 3A C N 1 0 199610
DPG-165 AVERY WASH RACK #2 Washrack 3A C C U N N 1 0 200212
DPG-166 AVERY WASH RACK #3 Washrack 1A C N 1 0 199610
DPG-167 CONT SOIL @    DITTO BLDG 4358 Washrack 3A C C U N N 1 0 200212
DPG-168 CAR WASH RACK Other 1A C C C U F N N 1 0 200306
DPG-169 BAKER VEHICLE WASH RACK Washrack 2A C C U U F N N 1 0 200309
DPG-170 STEAM CLEANING ENGLISH VILLAGE/STARK RD Washrack 3A C N 1 0 199610
DPG-171 BLDG 2006 BAKER AREA - BZ CONTAMINANT Contaminated Buildings 2A C C U F F N N 0 0 200909
DPG-172 OLD BATTERY SHOP, AVERY AREA (BLDG 1006) Contaminated Buildings 1A C C U F F N N 0 0 200601
DPG-173 OLD BATTERY SHOP - DITTO AREA Contaminated Buildings 1A C C U F F N N 0 0 200601
DPG-174 STORAGE SHEDS AT BAKER Storage Area NE C C C N N 2 0 199803
DPG-175 ACID NEUTRALIZATION TANK - AVERY AREA Underground Storage Tank 1A C C C N N 0 0 200109
DPG-176 ACID DILUTION BOX - 4026 DITTO Underground Storage Tank 1A C C C N N 0 0 199909
DPG-177 OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO Disposal Pit/Dry Well 1A C C U F F F 0 1 200609



Site Description Site Type RRSE PA SI RI RD RA(C) RA(O) LTM IRA IRA RIP RC
Complete Underway 

DPG-178 PHOTO PROCESSING BUILD - DITTO (4258) Contaminated Buildings 3A C C C N N N N 0 0 200109
DPG-179 BLDG 3342, 3048 SUMPS Disposal Pit/Dry Well 3A C C U N N 0 0 200310
DPG-180 OLD BIO      LABORATORY WEST OF CARR FAC Other 1A C C U F F N F 0 0 200909
DPG-181 X-RAY LAB,CARR FACILITY(BLDG 3131) Waste Lines 2A C C C N N N N 0 0 200109
DPG-182 OPEN DET UNIT/SUPRESSIVE TEST SHIELD Contaminated Buildings 3A C C C N N 0 0 200111
DPG-183 B29 AIRCRAFT - WEST OF GRANITE PEAK Surface Disposal Area 3A C C U 0 0 200310
DPG-184 AIR FILTER SYSTEM, BLDG 1004 Other 2A C C C N N N N 0 0 200109
DPG-185 OLD CHEMICAL LABORATORY-DITTO AREA(4165) Contaminated Buildings 2A C C U F F N N 0 0 201009
DPG-186 NEW CHEMICAL LABORATORY - DITTO AREA Contaminated Buildings 2A C C C N N 0 0 199610
DPG-187 PRINT SHOP - ENGLISH VILLAGE (5466) Contaminated Buildings 2A C C C N N 0 0 200109
DPG-188 WASTE PIT    NORTH OF RISING SUN GRID Landfill 2A C C U F F N N 1 0 200909
DPG-189 WASTE PIT- NORTH OF RISING SUN GRID Landfill 2A C C U F F N N 1 0 200909
DPG-190 RANGER LANDFILL AT PRIME ROAD GRAVEL PIT Surface Disposal Area 1A C C U N N 1 0 200209
DPG-191 LANDFILL - WEST OF EXISTING LANDFIL Landfill 3A C C C N N 0 0 200109
DPG-192 LANDFILL - 63 PITS WEST OF GRANITE Landfill 1A C C U F F N F 0 0 200809
DPG-193 DECONPAD - WEST OF GRANITE MOUNTAIN Surface Runoff 3A C C U N N 0 0 200312
DPG-194 LANDFILLS EAST OF CARR Landfill 1A C C U F F F 0 0 200607
DPG-195 INCINERATOR EAST OF CARR Burn Area 3A C C C N N N N 0 0 200109
DPG-196 INCINERATOR EAST OF CARR Burn Area 3A C C C N N 0 0 199909
DPG-197 LANDFILL,OLD TARGET SITE, DOWNWIND GRID Landfill 2A C C U F F N F 0 0 201009
DPG-198 X-RAY PROCESSOR - HEALTH CLINIC Waste Lines NE C N 0 0 199710
DPG-199 OLD OB/OD EAST OF SWMU17 Explosive Ordnance Disposal Area 1A C C U F F F 2 0 201009
DPG-200 LANDFILL, SOUTHEAST OF CARR Landfill 1A C C U F F F 0 0 200407
DPG-201 CAMEL'S BACK CAVE Landfill 2A C C U F F N N 0 0 200909
DPG-202 WASTE PILE AT CPI 3 (NOW DPG-114) Building Demolition/Debris Remo 3A C C C N N 0 0 199809
DPG-203 LANDFILL NORTH OF APG Surface Disposal Area 3A C C N N 0 0 199908
DPG-204 LEWISITE AREA, SIMPSON BUTTES Explosive Ordnance Disposal Area 1A C C U F F N F 1 0 201009
DPG-205 GRASSY PLOTS GRID, EAST OF BAKER Surface Disposal Area 2A C C U N N 0 0 200310
DPG-206 SURFACE DISPOSAL AREA, NW OF MICHAEL AAF Surface Disposal Area 2A C C U F F N N 0 0 200909
DPG-207 DISPOSAL TRENCHES AND MOUNDS, CARR Landfill 1A C C U F F N F 0 0 200709
DPG-208 DRUM BURIAL SITE SE OF CARR Chemical Disposal 1A C C U F F N N 0 0 200309
DPG-209 BIOLOGICAL TEST PLOTS, BAKER Contaminated Soil Piles NE C C U F F N N 0 0 201007
DPG-210 GLASS DISPOSAL SITE, SO OF BAKER Surface Disposal Area NE C C U F F N 0 0 201009
DPG-211 CORAL PIT LANDFILL,N OF CAMELSBACK RIDGE Surface Disposal Area 3A C C U N N 0 0 200309
DPG-212 M55 ROCKET TEST SITE, SO TOWER GRID Explosive Ordnance Disposal Area 2A C C U F F N F 1 0 200407
DPG-213 BURIAL TRENCH, TARGET S Landfill 2A C C U F F N F 0 0 201009
DPG-214 DECONTAMINATION PAD, TARGET S Washrack 3A C C U 0 0 200309
DPG-215 PIGEON LOFT TRENCHES, DOWNWIND GRID Landfill 2A C C U F F N F 0 0 201012
DPG-216 TRASH PIT, GRANITE MTN Landfill 3A C C U N N 0 0 200404

Report Period End Date: 03/31/2002



RISK INSTALLATION ACTION PLAN REPORT 02/07/2002

Installation: DUGWAY PROVING GROUND
Major Command: ATEC

SubCommand: DTC
Program Options: IRP, BRAC I, BRAC II, BRAC III, BRAC IV

Subprogram Options: Compliance, Restoration, UXO
Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC

 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

DPG-001 2A SL PA RC 1 200009
RI
SI

DPG-002 1A GW PA RAC Cap 1 F 200204
SL RI RD

SI
DPG-003 1A GW PA RI RAC Cap/Removal 1 F 200506

SL SI RD
WH

DPG-004 1A SL PA RI RAC Removal 1 N 200909
SI RD

DPG-005 1A SL PA RC 1 200008
RI
SI

DPG-006 2A SL PA RI RAC Removal 1 N 200812
SI RD

DPG-007 1A SL PA RAC Removal 1 N 200206
RD
RI
SI

DPG-008 1A SL PA RI RAC Removal 1 N 200410
SI RD

DPG-009 1A SL PA RD RAC Cap/Removal 1 1 F 200309
RI
SI

DPG-010 3A SL PA RI RAC Removal 1 N 200909
SI RD

DPG-011 3A SL PA RI RAC Removal 1 F 200909
SI RD

DPG-012 3A SL PA RC 1 N 199909
RI
SI

DPG-013 3A SL PA RC 1 N 200109
RI

DEFENSE SITE ENVIRONMENTAL RESTORATION TRACKING SYSTEM



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SI
DPG-014 1A GW PA RD RAC Cap/Removal 2 F 200210

RI
SI

DPG-015 NE PA RI RAC Removal 1 F 201009
SI RD

DPG-016 1A GW PA RI RAC Removal 1 200210
SL SI RD

DPG-017 1A GW PA RI RAC Removal 2 F 200610
SL SI RD

DPG-018 2A SL PA RI RAC Cap/Removal 1 200309
SI RD

DPG-019 3A GW PA RI RAC Removal 1 N 200909
SL SI RD

DPG-020 3A SL PA RC N 199809
RI
SI

DPG-021 1A GW PA RI RAC Cap/Removal 1 F 200506
SL SI RD

DPG-022 3A SL PA RC 1 N 199909
RI
SI

DPG-023 3A SL PA RI RAC Cap 1 N 200909
SI RD

DPG-025 3A SL PA RI RAC Cap/Removal 1 N 200909
SI RD

DPG-027 NE PA RC N 199405
SI

DPG-028 2A SL PA RC 1 199909
RI
SI

DPG-029 NE PA RC 1 N 199803
RI
SI

DPG-030 3A SL PA RC N 199505
DPG-031 3A SL PA RI RAC Cap/Removal 1 N 200912

SI RD
DPG-032 1A GW PA RI RAC Cap/Removal 1 F 200609

SL SI RD
DPG-033 1A GW PA RAC Removal 1 F 200203

SL RD
WH RI

SI
DPG-034 1A SL PA RAC Removal 1 N 200112

RD
RI



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SI
DPG-035 1A GW PA RI RAC Removal 1 F 200609

SL SI RD
DPG-036 1A GW PA RAC Removal 1 F 200208

SL RD
WH RI

SI
DPG-037 1A GW PA RAC Cap/Removal 1 F 200306

SL RD
RI
SI

DPG-038 1A GW PA RD RAC Removal 1 F 200310
SL SI RI

DPG-039 1A GW PA RAC Cap 1 F 200303
SL RD

RI
SI

DPG-040 1A SL PA RI RAC RBIC 2 N 200309
SI RD

DPG-041 1A GW PA RI RAC Cap/Removal F 200403
SL SI RD

DPG-042 1A GW PA RAC Cap/Removal 1 F 200209
SL RD

RI
SI

DPG-043 1A GW PA RAC Cap/Removal 1 F 200409
RD
RI
SI

DPG-044 1A GW PA RI RAC Removal F 200403
SL SI RD

DPG-045 NE PA RC N 199709
SI

DPG-046 2A GW PA RI RAC Removal 1 N 200209
SL SI RD

DPG-047 1A GW PA RAC Removal F 200209
SL RI RD

WH SI
DPG-048 1A SL PA RAC Removal 1 N 200204

RD
RI
SI

DPG-049 NE PA RC N 199406
DPG-050 NE PA RC N 199809

RI
SI



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date
DPG-051 2A GW PA RAC Cap or RBIC 2 F 200409

SL RD
RI
SI

DPG-052 1A SL PA RI RAC Cap 1 F 200706
SI RD

DPG-053 NE PA RC N 199803
RI
SI

DPG-054 1A SL PA RI RAC Cap/Removal F 200709
SI RD

DPG-055 1A GW PA RAC Cap 1 1 F 200501
SL RI RD

SI
DPG-056 2A SL PA RI RAC Cap/Removal 1 F 201109

SI RD
DPG-058 1A GW PA RAC Cap 2 F 200212

SL RD
RI
SI

DPG-059 1A SL PA RAC RBIC 2 200203
RD
RI
SI

DPG-060 1A SL PA RI RAC Removal F 200701
SI RD

DPG-061 2A GW PA RI RAC Removal 200906
SL SI RD

DPG-062 NE PA RC N 199803
RI
SI

DPG-063 1A GW PA RD RAC Removal 2 F 200209
SL SI RI

DPG-064 2A SL PA RC N 199909
RI
SI

DPG-065 NE PA RI RAC Removal 1 N 201109
SI RD

DPG-066 3A SL PA RC N 199909
RI
SI

DPG-067 NE PA RC N 199111
DPG-069 1A GW PA RC N 199111

SL
DPG-070 2A SL PA RC 200109

RI



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SI
DPG-071 NE PA RC N 199111
DPG-072 NE PA RC N 199111
DPG-073 NE PA RC N 199111
DPG-074 NE PA RC N 199111
DPG-075 2A SL PA RI RAC Removal F 200909

SI RD
DPG-076 NE PA RC N 199111
DPG-077 3A SL PA RI RAC Removal N 200909

SI RD
DPG-078 NE PA RC N 199307

SI
DPG-079 1A GW PA RI RAC Cap/Removal F 200409

SL SI RD
DPG-081 3A SL PA RC N 199909

RI
SI

DPG-082 NE PA RC N 199803
RI
SI

DPG-083 NE PA RC N 199111
DPG-084 NE PA RC N 199111
DPG-085 NE PA RC N 199111
DPG-086 NE PA RC N 199111
DPG-088 NE PA RC N 199307

SI
DPG-090 1A GW PA RAC Cap/Removal 1 F 200212

SL RD
RI
SI

DPG-091 NE PA RC N 200009
RI
SI

DPG-092 3A SL PA RC 200109
RI
SI

DPG-093 2A SL PA RC N 200109
RI
SI

DPG-094 NE PA RC N 199111
DPG-095 NE PA RC N 199111
DPG-096 2A SL PA RC N 200109

RI
SI

DPG-097 1A GW PA RI RAC Removal/ F 200709
SL SI RD MNA



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date
DPG-098 1A SL PA RI RAC Removal F 200707

SI RD
DPG-099 3A SL PA RI RBIC 3 N 200207

SI
DPG-100 NE PA RC N 199111
DPG-101 2A SL PA RC 1 199909

RI
SI

DPG-102 NE PA RC N 199111
DPG-103 3A SL PA RC 1 N 199909

RI
SI

DPG-104 2A SL PA RC 1 N 199909
RI
SI

DPG-107 2A SL PA RC 1 N 199909
RI
SI

DPG-108 NE PA RC N 199803
RI
SI

DPG-109 NE PA RC N 199803
RI
SI

DPG-110 3A SL PA RC N 199909
RI
SI

DPG-111 3A SL PA RC N 199909
RI
SI

DPG-113 3A SL PA RI RAC Removal/ 1 N 201109
SI RD RBIC

DPG-114 3A SL PA RI RAC Other N 201109
WH SI RD

DPG-115 3A SL PA RI RAC Removal 1 F 201009
SI RD

DPG-116 2A SL PA RI RAC Removal N 200909
SI RD

DPG-117 3A SL PA RC 1 N 200109
RI
SI

DPG-118 2A SL PA RI RAC Cap/Removal F 201109
SI RD

DPG-119 NE PA RC N 199307
SI

DPG-120 NE PA RC N 199206



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SI
DPG-121 NE PA RC N 199206

SI
DPG-122 3A SL PA RC 2 N 199909

RI
SI

DPG-123 3A SL PA RC N 199803
RI
SI

DPG-124 3A SL PA RI RAC RBIC 1 N 201109
SI RD

DPG-125 NE PA RC N 199206
SI

DPG-126 NE PA RC N 199111
DPG-127 NE PA RC N 199111
DPG-128 3A GW PA RD RAC RBIC 2 F 200209

SL SI RI
DPG-130 1A SL PA RD RAC Removal 1 F 200402

RI
SI

DPG-131 NE PA RC N 199710
RI
SI

DPG-132 NE PA RC N 199710
RI
SI

DPG-133 1A GW PA RI RAC Removal/ N 200309
SI RD MNA

DPG-134 NE PA RC N 199710
RI
SI

DPG-135 3A SL PA RC N 199710
RI
SI

DPG-136 NE PA RC N 199710
RI
SI

DPG-137 NE PA RC N 199710
RI
SI

DPG-138 NE PA RC N 199710
RI
SI

DPG-139 NE PA RC N 199710
RI
SI



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date
DPG-140 NE PA RC N 199710

RI
SI

DPG-141 NE PA RC N 199710
RI
SI

DPG-142 NE PA RC N 199710
RI
SI

DPG-143 3A SL PA RC N 199710
RI
SI

DPG-144 NE PA RC N 199710
RI
SI

DPG-145 NE PA RC N 199710
RI
SI

DPG-146 NE PA RC N 199307
SI

DPG-147 NE PA RC N 199307
SI

DPG-148 NE PA RC N 199307
SI

DPG-149 NE PA RC N 199305
SI

DPG-150 2A GW PA RI Removal N 200207
SL SI

DPG-151 NE PA RC N 199710
RI
SI

DPG-152 NE PA RC N 199710
RI
SI

DPG-153 NE PA RC N 199710
RI
SI

DPG-154 3A GW PA RI Removal N 200207
SL SI

DPG-155 NE PA RC N 199608
SI

DPG-156 NE PA RC N 199608
SI

DPG-157 NE PA RC N 199601
SI

DPG-158 2A GW PA RD RAC Removal/ 1 200212



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SL RI RBIC
SI

DPG-159 3A SL PA RC N 199909
RI
SI

DPG-160 NE PA RC 1 N 199505
DPG-161 NE PA RC 1 N 199505
DPG-162 2A GW PA RI RAC RBIC 2 200209

SI RD
DPG-163 1A GW PA RI RAC Removal 1 N 200303

SL SI RD
DPG-164 3A SL PA RC 1 N 199610
DPG-165 3A SL PA RI RBIC 1 N 200207

SI
DPG-166 1A SL PA RC 1 N 199610
DPG-167 3A SL PA RI RBIC 1 N 200207

SI
DPG-168 1A SL PA RAC Removal 1 N 200203

RI RD
SI

DPG-169 2A SL PA RD RAC RBIC 1 N 200208
SI RI

DPG-170 3A SL PA RC 1 N 199610
DPG-171 2A SH PA RI RAC Removal N 200909

SI RD
DPG-172 1A SL PA RI RAC Removal N 200601

SI RD
DPG-173 1A GW PA RI RAC Removal N 200601

SL SI RD
DPG-174 NE PA RC 2 N 199803

RI
SI

DPG-175 1A SL PA RC N 200109
RI
SI

DPG-176 1A SL PA RC N 199909
WH RI

SI
DPG-177 1A GW PA RI RAC Removal/ 1 200609

SL SI RD MNA
DPG-178 3A SL PA RC N 200109

RI
SI

DPG-179 3A SL PA RI Removal/ N 200207
SI RBIC

DPG-180 1A GW PA RI RAC Removal F 200909



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SL SI RD
DPG-181 2A SL PA RC N 200109

RI
SI

DPG-182 3A SL PA RI RC N 200207
SI

DPG-183 3A SL PA RI Removal 1 200207
SI

DPG-184 2A GW PA RC N 200109
SL RI

SI
DPG-185 2A GW PA RI RAC Removal N 201009

SL SI RD
DPG-186 2A SL PA RC N 199610

RI
SI

DPG-187 2A SL PA RC N 200109
RI
SI

DPG-188 2A SL PA RI RAC Removal 1 N 200909
SI RD

DPG-189 2A SL PA RI RAC Removal 1 N 200909
SI RD

DPG-190 1A SL PA RI Removal 1 N 200209
SI

DPG-191 3A SL PA RC N 200109
RI
SI

DPG-192 1A GW PA RI RAC Cap/Removal F 200809
SL SI RD

DPG-193 3A SL PA RI RAC Removal N 200909
SI RD

DPG-194 1A SL PA RI RAC Cap/Removal F 200607
SI RD

DPG-195 3A SL PA RC N 200109
RI
SI

DPG-196 3A SL PA RC N 199909
RI
SI

DPG-197 2A SL PA RI RAC Cap/Removal N 201009
SI RD

DPG-198 NE PA RC N 199710
DPG-199 1A WEF PA RI RAC Removal/ 2 F 201009

SI RD MNA
DPG-200 1A SL PA RI RAC Cap/Removal F 200407



Media Phase (s) Phase (s) Phase (s) Proposed #IRA #IRA #IRA LTM RIP RC
 Site RRSE Evaluated Completed Underway Future Alternative Completed Underway Future Status Date Date

SI RD
DPG-201 2A SL PA RI RAC Removal N 200909

SI RD
DPG-202 3A SL PA RC N 199809

RI
SI

DPG-203 3A SL PA RC N 199908
SI

DPG-204 NE PA RI RAC Cap/Removal 1 N 201009
SI RD

DPG-205 2A SL PA RI RAC Removal N 201009
SI RD

DPG-206 2A SL PA RI RAC Removal N 200909
SI RD

DPG-207 1A SL PA RI RAC Cap/Removal F 200709
SI RD

DPG-208 1A SL PA RI RAC Removal N 200209
SI RD

DPG-209 NE PA RI RAC Other N 201007
SI RD

DPG-210 NE PA RI RAC Other 201009
SI RD

DPG-211 3A SL PA RI RAC Removal N 201009
SI RD

DPG-212 2A SL PA RI RAC Cap 1 201009
SI RD

DPG-213 2A GW PA RI RAC Cap/Removal N 201009
SL SI RD

DPG-214 3A GW PA RI RAC Removal/ 201009
SL SI RD MNA

DPG-215 2A SL PA RI RAC Cap/Removal F 201012
SI RD

DPG-216 3A GW PA RI RAC Removal N 201106
SL SI RD

RRSE - Relative Risk Site Evaluation; Risk Category - 1=High, 2=Medium, 3=Low; 
Legal Agreement - A = with agreement, B = without agreement;  C = Complete, U = Underway, F = Future; MNA = Monitored Natural Attenuation, N = Not Applicable, 
RC = Response Complete, RBIC = Risk Based Industrial Closure 

Reporting Period End Date: 09/30/2001
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